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  i 
ABSTRACT 
Knowledge management (KM) is now becoming a vital issue in the business strategies of any 
construction organisations and it is a complement to the organisational business activities. 
Lessons learned from the construction industry have proved that reusing and sharing knowledge 
can enhance construction projects successfully by decreasing cost and time of completion and 
improving the whole competitiveness of the organisation. The challenge to KM implementation 
in construction organisations is the lack of systematic procedures for developing and applying 
knowledge management systems (KMSs). Various KM models have been developed to support 
KM activities. However, the existing KM models and tools may have some problems in many 
circumstances, which cannot be used efficiently and effectively. This research aims to develop a 
new KM model that overcomes such problems and provides an effective and efficient way for 
managing knowledge in the construction industry.  
An extensive review and analysis of KM models has been carried out and a KM model was 
developed to fill the gaps and overcome the disadvantages of previous KM models used for 
construction projects. Interviews with KM practitioners have been conducted to evaluate and 
enhance the KM model. A questionnaire survey has been conducted to improve the developed 
KM model by investigating KM initiatives, activities and tools of current KMSs in construction 
organisations and exploring environmental factors and activities that can be critical for successful 
implementation and application of KM in the construction industry. A final KM model has been 
set to provide an effective solution and useful guidance for successful implementation and 
application of KM in the construction projects.  
Two case studies in the construction industry have been carried out to investigate KM 
implementation and application in two companies. These provide useful examples of KM 
procedures and approaches to show how applying KM to create, capture and share knowledge 
can be very useful for the construction organizations. Furthermore, the problems that may stop or 
delay a successful application of KM procedures and tools have been investigated and discussed. 
The case studies also aimed at evaluating the applicability and validity of the proposed KM 
model and how the proposed KM model can be used to improve the existing KMSs and the 
industry KM performance. The results indicated that the proposed model can effectively 
facilitate the process of implementation, development and application of KM in the construction 
organisations. Recommendations are given and future research works are suggested in order to 
improve the implementation and application of KM in the construction organisations. 
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CHAPTER ONE 
INTRODUCTION TO KNOWLEDGE MANAGEMENT 
1.1 Introduction  
Knowledge management (KM) is now considered as one of the most important parts of any 
organization and a complement to the organization‟s business activities. With new economy 
increasingly becoming a more knowledge-based economy, knowledge is becoming the most 
important asset for organisational success among other assets such as capital, materials, 
machineries, and properties (Kelleher & Levene, 2001; Fong & Wong, 2005).  
Many organisations claim to have large savings from the adoption of KM techniques in their 
companies (Jennex, 2005a). Through successful knowledge capturing, sharing, and creation, 
industrial companies can improve the process of organisational learning to enhance the 
performance and create more possibilities to gain competitive advantages for the 
organisations (Li & Gao, 2003; KLICON, 1999; Ahmad & An, 2008). Companies were 
encouraged to adopt KM techniques to maintain their competency against other companies. 
An‎organisation‟s‎competitive‎advantages depend on the organisation ability to learn faster 
than its competitors. The organisational learning process depends on the ability of the 
organisation to collect and use knowledge, skills and behaviours which have the potential to 
enhance learning of its members and improve the organisational future performance 
(KLICON, 1999).  
The overall aim of this thesis is to develop an integrated KM model to help construction 
organisations to improve knowledge management implementation and application in their 
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construction projects. The thesis includes seven chapters. Chapter 1 aims at providing 
required background of knowledge and knowledge management to help to conduct and 
understand the research. Chapter 2 describes the objectives of the research and the 
methodologies that will be adopted to fulfil these objectives. Chapter 3 provides review and 
analysis of existing KM models in the literature in order to develop a KM model version that 
fills the gaps and solve problems of previous models. Chapter 4 provides details and results 
of interviews and questionnaires conducted in the research in order to help improving the 
KM model versions into a final enhanced KM model. Chapter 5 describes the details and 
advantages of the final proposed KM model components. Chapter 6 provides evaluation of 
the proposed KM model in terms of its usability and usefulness through conducting two case 
studies in the construction industry. Finally, Chapter 7 summarizes the final main 
conclusions, achievements and recommendations of the conducted research.     
This chapter (Chapter 1) aims at providing review of knowledge and knowledge 
management (KM) concepts to investigate the different areas of KM, identify the subject of 
interest that has shortcomings and gaps to fill, and provide conceptual background that helps 
to develop and understand the research KM model. The chapter commences with reviewing 
various definitions of knowledge in the KM literature, stressing its differences with data, 
information and wisdom, identifying knowledge categorisation methods used by different 
researchers, and describing relationships between the different types of knowledge. After 
that, the concept of KM will be described. Motivations that may encourage organisations and 
people to apply and use KM will be discussed. Challenges and difficulties in implementing 
and applying KM will be explained. Finally, examples of KM methods, techniques and 
evaluation methods currently used in construction organisations will be presented.        
 3 
 
1.2 Knowledge 
1.2.1 Definition of Knowledge 
Knowledge can be defined as the facts, skills and understanding that one has gained, 
especially through learning or experience, which enhance ones ability of evaluating context, 
making decisions and taking actions (Awad & Ghaziri, 2004; Tserng & Lin, 2004). Because 
knowledge combines information with experiences, by using KM organisations can provide 
their people with the ability to find and use methods and procedures that were created or 
used by others previously to solve similar problems, and to learn from past experiences, 
while maintaining the new created experiences to be used in the future (Tiwana, 1999; 
Davenport & Prusak, 1998; Baker et al., 1997). Many definitions have been developed in the 
KM literature to help understanding of knowledge and distinguish it from other forms of 
contents such as data and information. Examples are given in Table 1.1. 
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Table ‎1.1: Definitions of knowledge in the literature 
References Definitions 
Davenport and Prusak 
(1998)  
“A‎fluid‎mix‎of‎framed‎experience,‎values,‎contextual‎information,‎and‎expert‎insight‎
that provides a framework for evaluating and incorporating new experiences and 
information. It originates and is applied in the minds of knowers. In organizations, it 
often becomes embedded not only in documents or repositories but also in 
organizational routines, processes, practices, and norms.” 
 
Davenport et al. (1998) “Knowledge‎is‎information‎combined‎with‎experience,‎context,‎interpretation,‎and‎
reflection. It is a high-value form of information that is ready to apply to decisions 
and‎actions.” 
 
Nonaka and Takeuchi 
(1995) 
“Information‎anchored‎in‎the‎beliefs‎and‎commitment‎of‎its‎holder.” 
 
 
Bath (2000) “a‎changeable‎reality‎created‎through‎interaction‎and‎information‎exchange” 
KLICON (1999) “Knowledge‎is‎a‎body‎of‎information,‎coupled‎with‎the‎understanding‎and‎reasoning‎
about why it is correct. ……Knowledge‎is‎the cognitive ability to generate insight 
based on information and data…… Knowledge is typically gained through experience 
or‎study.” 
 
Tiwana (1999) “Actionable‎(relevant)‎information available in the right format, at the right time, and 
at the right place for decision……‎An‎understanding‎of‎information‎based‎on‎its‎
perceived importance or relevance to a problem area.” 
 
Bennet and Bennet 
(2004) 
“Knowledge‎is‎the‎capacity‎(potential‎or‎actual)‎to‎take‎effective‎action‎in‎varied‎and 
uncertain situations.” 
 
McInerney (2002) “Knowledge‎is‎the‎awareness‎of‎what‎one‎knows‎through‎study,‎reasoning,‎
experience‎or‎association,‎or‎through‎various‎other‎types‎of‎learning.” 
 
(Merriam‎Webster‟s‎
Collegiate Dictionary, 
2009) 
 
“acquaintance‎with or understanding of a science, art, or technique.” 
(Oxford English 
Dictionary, 2009) 
“knowledge”‎as‎meaning‎“acknowledging‎.‎.‎.‎recognizing- . . . inquiring . . . being 
aware . . . understanding . . . cognizance . . . intelligence . . . information acquired 
through‎study,‎and‎learning.” 
 
1.2.2 Data, Information and Knowledge 
Although the terms data, information and knowledge are extremely related, they should not 
be used interchangeably (Blumentritt & Johnston, 1999; Kakabadse et al., 2001; Logan & 
Stokes, 2004). In most literature the concepts of knowledge and information were used 
synonymously and inaccurately (Alondeiene et al., 2006). According to Davenport et al. 
(1998), Probst et al. (2000), and Awad and Ghaziri (2004), data, information and knowledge 
have different attributes that can be summarised and illustrated in Figure 1.1. 
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Figure ‎1.1: Data, Information and Knowledge Attributes (Davenport et al., 1998; Probst et 
al., 2000; Awad & Ghaziri, 2004) 
Data refers to raw facts without any processing, organizing or analysis, so it has little 
meaning and few benefits to managers and decision-makers. According to KLICON (1999) 
Data is un-interpreted material on which a decision is to be based and depends on facts 
which may include any thing known to be true or exist.  
Information refers to data that has been processed and shaped to be of more meaning to 
users. KLICON (1999) argues that information results from the interpretation of data in a 
given context. So, a single content of data may produce different information contents if the 
context is different (KLICON, 1999). Information comprises facts that are organized in a 
structured way, whereas knowledge incorporates values, beliefs, perspectives, judgments, 
and know-how (Blumentritt & Johnston, 1999). 
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Knowledge is the most useful form of contents for problem solving and decision making 
since it has more meaning than data and information. Therefore, knowledge is more than 
data and information in that it combines information with experiences to show methods and 
procedures used by others, which can be reused in the future to solve similar problems 
(Tiwana, 1999; Davenport & Prusak, 1998; Baker et al., 1997).  
Studies found that a useful way to differentiate between the three concepts is by representing 
them in a hierarchy where knowledge is represented at the top with the most value and 
meaning for the end-users, and data is represented at the bottom with the least value and 
meaning to the end-users but with the most availability and programmability in the 
organisation (Awad & Ghaziri, 2004; NDR, 2003; Bierly et al., 2000). This can be 
represented as shown in Figure 1.2.  
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Figure ‎1.2: Data, Information and Knowledge (Awad & Ghaziri, 2004; NDR, 2003; Bierly 
et al., 2000) 
1.2.3 Knowledge Classification Methods 
Knowledge can be considered in a variety of ways. Classifying knowledge helps 
organizations to identify the different types of knowledge with different nature that may need 
different procedures, tools and activities to process and manage (Tserng & Lin, 2004; Lin et 
al., 2006). Hence, classifying knowledge is an important issue to help the organizations to 
manage important and available knowledge resources successfully.  
1.2.3.1 Explicit and Tacit Knowledge 
Explicit knowledge can be expressed in formal and systematic language, and shared in the 
form of scientific formulae, specifications, manuals and such like. Explicit knowledge is 
Nonalgorithmic 
(heuristic) 
Algorithmic 
Actionable information 
combined with experiences, 
skills and personal capabilities 
Shaping data to arrive at a meaning 
Unorganized and Unprocessed facts 
DATA 
INFORMATION 
KNOWLEDGE 
Nonprogrammable 
Programmable 
Value 
Availability 
 8 
 
easy to be captured, retrieved, shared and used because it can be expressed in words and 
numbers that can be managed more easily. In project contexts, explicit knowledge may 
include project-related contents such as specifications, contracts, reports, drawings, changing 
orders and data (Lin et al., 2006). KLICON (1999) described explicit knowledge as being 
„readily‎ available‟,‎ recorded, codified and/or structured in a way that makes it easily 
transmissible and available to be retrieved and used, which can be found in a range of 
diverse sources, such as human resources data, meeting minutes and the Internet.  
Tacit knowledge is the most valuable type of content since it combines information with 
experiences, skills and understanding of people, which can help people to find best solutions 
and reduce opportunities of repeating mistakes (Awad & Ghaziri, 2004; Baker et al., 1997; 
Davenport & Prusak, 1998; Gupta et al., 2000; Tiwana, 1999; Tserng & Lin, 2004). In 
project contexts, tacit knowledge may include work processes, problems faced, problems 
solved, expert suggestions, know-how, innovations and experiences (Lin et al., 2006). 
Tacit knowledge is highly personal and hard to be managed, shared or formalised since it 
includes experiences, know-how‎ and‎ perceptions,‎ which‎ normally‎ reside‎ in‎ individuals‟‎
heads and memories (Nonaka, 2007; Lin et al., 2006). According to KLICON (1999) tacit 
knowledge cannot be easily articulated with formal language since it is a personal knowledge 
that is embedded in people experiences and involves intangible factors such as personal 
beliefs, perspectives, and values. The best way for utilizing tacit knowledge is by using 
methods and tools that encourage and facilitate collaboration and knowledge sharing among 
the people of the organisation, such as applying e-messaging and e-meeting tools (Nonaka, 
2007; Lin et al., 2006).  
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However, some tacit knowledge can be captured, mobilized and turned into explicit 
knowledge by using KM tools, such as knowledge capturing, publishing, categorising and 
editing tools. These help to transfer knowledge into more available and accessible forms that 
may help the organisation to progress rather than requiring its members to relearn from the 
same stage all the time (Gore & Gore, 1999). 
Although a complete tacit-explicit split cannot be achieved (Nonaka & Takeuchi, 1995; 
Inkpen & Dinur, 1998), it is a useful way to understand the different characteristics and 
nature of different types of knowledge that require different processing, procedures and tools 
to be managed and dealt with. Figure 1.3 represents a hierarchy that has been developed to 
provide a useful way to understand the differences and relationships among data, information 
explicit knowledge, tacit knowledge and wisdom (Davenport et al., 1998; Probst et al., 2000; 
Awad & Ghaziri, 2004; Bierly et al., 2000; NDR, 2003). This representation helps to 
understand the different characteristics and values of the different types of contents and how 
these contents can be transformed from one type to another. Blumentritt and Johnston (1999) 
suggested that in order to gain competitive advantages, organisations need to enhance the 
information-knowledge balance through the implementation of IT-based improvements to 
enhance information management and socially-based mechanisms to enhance knowledge 
management. 
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Figure ‎1.3: Data, Information, Explicit Knowledge, Tacit Knowledge, and Wisdom 
(Davenport et al., 1998; Probst et al., 2000; Awad & Ghaziri, 2004; Bierly et al., 2000; 
NDR, 2003) 
Tacit knowledge according to Nonaka and Takeuchi (1995) can be further categorized into 
technical knowledge and cognitive knowledge. Technical knowledge depends on the 
experiences of individuals, which has been developed with time, so it can be captured in the 
form‎of‎ “know-how”,‎while‎ cognitive‎knowledge‎depends on mental models, perspectives 
and beliefs therefore cannot easily be articulated (Nonaka, 2007). Technical knowledge 
contains many shapes of knowledge, such as descriptions of problems and solutions, 
experience notes and procedures. Cognitive knowledge includes ideas, viewpoints and 
innovations.   
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Although tacit knowledge is difficult to capture simply by normal tables, they can be 
captured and stored in forms similar to articles including those attached descriptions, pictures 
and videos that provide more details and clarifications to the knowledge contents. Another 
useful method is by encouraging sharing such knowledge through direct contacts, such as 
face-to-face meetings, e-chatting, video conferencing, etc., and indirect contacts, such as e-
messaging, e-discussions, e-commenting, etc. Although these methods have been proven 
more convenient in the collection and sharing of tacit knowledge, it needs more effort to 
follow procedures that encourage people to capture and share their knowledge, and to 
provide classification and searching techniques that facilitate knowledge retrieving and 
reusing. 
1.2.3.2 Explicit, Implicit and Tacit Knowledge 
Although many studies have used the terms tacit and implicit knowledge synonymously, 
some other studies have differentiated among three knowledge dimensions, including 
explicit, implicit and tacit, emphasizing that tacit and implicit knowledge have significant 
differences and cannot be used interchangeably (Alonderiene et al., 2006; Nickols, 2003; 
Newman & Conrad, 1999; Bennet & Bennet, 2008). Nickols (2003) introduced a 
representation that provides a useful way to distinguish among explicit, implicit and tacit 
knowledge as shown in Figure 1.4.  
Explicit knowledge consists of knowledge that has already been articulated or codified in the 
form of text, tables, diagrams, drawings, photos, audios, videos, etc., so they can be directly 
and completely captured, used or shared, such as documented articles, books, reports, best 
practices, manuals, specifications and standards (Nickols, 2003; Newman & Conrad, 1999).  
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Implicit knowledge is the knowledge identified that it can be articulated and turned into 
explicit in the future but has not yet been articulated.  This can be caused by various reasons 
such as if the codification or capturing process has not been completed or even started yet, if 
the company has not decided to capture this form of knowledge yet or if the company has 
decided that they do not currently need to capture this form of knowledge.  
Tacit knowledge refers to knowledge that people have, but they cannot articulate, express 
using language or make explicit, because articulating them will fail to capture its essence 
(Nickols, 2003; Polanyi, 1997; Alonderiene et al., 2006). Examples include people skills and 
experiences that cannot be easily described, such as how to deal with different people and 
read the reaction on their faces or the ability and speed to work under time pressure, solve 
problems, provide ideas and innovate.  
 
Figure ‎1.4: Distinguishing among Explicit, Implicit and Tacit Knowledge (Nickols, 2003) 
The research by Bennet and Bennet (2008) discussed the differences and relationships 
among explicit, implicit and tacit knowledge and pointed out that explicit knowledge can be 
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described accurately by words and/or visuals, while implicit knowledge is more complicated 
and not readily accessible. It is the knowledge that individuals do not know they have, but 
they discover it through questions, dialogues, reflective thoughts, or as a result of an external 
event. Once this knowledge has emerged, the individual can have the ability to capture it in 
the form of explicit knowledge, or may not have this ability and so the knowledge remains as 
tacit. Finally, tacit knowledge is the knowledge that even if individuals know they have it, 
they still cannot put it into words or visuals that can be useful for others to use and to create 
new knowledge.  
Tacit knowledge has been studied in the research conducted by Bennet and Bennet (2008) in 
terms of four aspects; embodied, intuitive, affective and spiritual, where each of these 
aspects represents different tacit knowledge sources with different characteristics, as 
presented in Figure 1.5 along with explicit and implicit knowledge.  
Embodied tacit knowledge relates to the movement of the body, such as knowing a craft or 
how to use a tool, and the five human senses such as knowing the quality of a material or a 
finished work from its appearance. This kind of knowledge can be learned through practicing 
and behaviour skill training and through time it becomes embedded in memory and retrieved 
automatically when needed.  
Intuitive tacit knowledge is the knowing that may affect decisions and actions that comes 
from the individuals‟‎sense‎and‎the‎actor‎cannot‎explain‎(unconscious)‎the‎reason‎for‎taking‎
this action. Intuitive knowledge has developed in people‟s minds as a result of continuous 
learning through meaningful experiences that can be built up by practicing making decision 
and actions, collecting feedback on these decisions and actions, and interpreting this 
feedback. These practices will help people to develop intuitive skills such as developing the 
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ability to evaluate situations quickly and to predict the consequences of such situations 
(Klein, 2003).  
Affective tacit knowledge refers to people feelings that may have impact on behaviours, 
thoughts and responses. Thus, affective tacit knowledge is related to other types of 
knowledge because feelings as a form of knowledge can influence decisions and actions, 
such as feeling fear or upset that could prevent the decision-maker from taking an action.  
Finally, spiritual tacit knowledge can be described as the animating principles of human life 
such as its moral aspects, the emotional part of human nature and mental abilities, which 
may affect thoughts and actions. 
 
Figure ‎1.5: Continuum of Awareness of Knowledge Source/Content (Bennet & Bennet, 
2008) 
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1.2.3.3 Other Methods 
Many methods for categorizing knowledge have emerged and been used within the KM 
literature as a response to the growing interests in managing knowledge and growing 
awareness of its usefulness and importance. Those methods of knowledge classification have 
been proposed to enhance managing and processing knowledge in the organizations by 
adopting KM techniques. For example, Musgrave (1993) proposed a method to distinguish 
among three different kinds of knowledge, i.e. knowledge of things and objects, knowledge 
of how to do things, and knowledge of statements or propositions.  
Collins (1993) provided a different way of classification by distinguishing between codified 
and non-codified knowledge, and proposed four categories of knowledge including 
Symbolic-type knowledge that can be transferred without loss such as books and documents, 
Embodied knowledge that cannot be easily transferred because it is held within the body of 
humans, Embrained knowledge which normally held within the brain, and Encultured 
knowledge which relates to society and social groups.  
For management purposes a number of classifications have been proposed to overcome the 
difficulty and inaccuracy of older methods. Lundvall (1996), for example, proposed four 
knowledge categories, i.e. Know-what that is described as the knowledge that can be easily 
codified, Know-why that includes principles and laws, Know-how that refers to skills and 
capabilities to perform a given task successfully, and Know-who which includes details 
about who knows how to do what.  
Furthermore, Blumentritt and Johnston (1999) categorized knowledge into four types by 
distinguishing between codified knowledge and other forms of what is called in that research 
„real‟ forms of knowledge. The knowledge types proposed by that research are: Codified 
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knowledge, which refers to knowledge captured or written in an explicit transferable format; 
Common knowledge, which includes routines and practices learned through working in a 
particular context without capturing them in formal explicit formats; Social knowledge refers 
to cultural issues and interpersonal relationships such as cooperation and coordination; and 
lastly, Embodied knowledge, which includes experiences, skills and backgrounds of 
individuals that affect the way a person deal with a given set of information to build and 
create appropriate knowledge to solve problems.      
1.3 Knowledge Management (KM) 
1.3.1 Definition of Knowledge Management (KM) 
There are many definitions and interpretations of the term „knowledge management‟ (KM) 
that have been used in the literature. Examples of important definitions of KM in the 
literature are provided in Table 1.2. However, KM is defined in this thesis in a way that 
copes with the aim of this study of developing a KM model that presents structured 
procedures, methods and techniques, important and useful for successful management of 
knowledge in the construction projects.  
The term of KM used in this thesis is defined in general as a set of distinct and well-defined 
processes and techniques, which include systematic procedures based on technologies and 
practices, that motivate effective creation, capturing, organisation, distribution, use and 
sharing of both useful tacit and explicit knowledge, to enable individuals of the organisation 
to be more effective and productive in their work in order to generate value for the projects 
and the organisations. KM provides the tools and services for end-users to capture, share, 
reuse, update, and create new experiences, problem solutions and best practices to aid 
employees in processes such as problem solving, decision making and innovation without 
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having to spend extra time, effort and resources on reinventing solutions that have already 
been invented elsewhere in the organizations (Ahmad et al., 2007). 
Table ‎1.2: Definitions of knowledge management 
References Definitions 
Jashapara (2004) “The effective learning processes associated with exploration, exploitation and sharing of 
human knowledge (tacit and explicit) that use appropriate technology and cultural 
environments‎to‎enhance‎an‎organization‟s‎intellectual‎capital‎and‎performance.” 
 
Wiig (1997) “It is a set of distinct and well-defined approaches and processes. The overall purpose of 
knowledge management is to maximize the enterprise‟s‎knowledge‎related‎effectiveness‎and‎
returns from its knowledge assets and to renew them constantly.” 
 
Teece (2000) “It can be used to describe the panoply of procedures and techniques used to get the most from 
a‎firm‟s‎knowledge‎assets.‎The‎knowledge management requires the development of dynamic 
capabilities and the ability to sense and to seize opportunities quickly and proficiently.” 
 
Davenport and 
Prusak (1998) 
“It consists of processes to capture, distribute, and effectively use knowledge.” 
 
 
Carlucci et al. (2004) “The KM is a managerial paradigm which considers knowledge as a resource at the basis of a 
company‟s‎competitiveness.‎It‎identifies‎the‎capabilities‎to‎generate‎value‎for‎a‎company‟s‎
stakeholders with the explicit and systematic implementation of approaches, techniques and 
tools for the assessment and management of intellectual capital.” 
 
Ruggles (1998) “It is an approach to adding or creating value by more actively leveraging the know-how, 
experience, and judgment resident within and, in many cases, outside of an organization.” 
 
Lee and Yang (2000) “It is an emerging set of organizational design and operational principles, processes, 
organizational structures, applications and technologies that helps knowledge workers 
dramatically leverage their creativity and ability to deliver business value.” 
 
McInerney (2002) “Knowledge management (KM) is an effort to increase useful knowledge within the 
organization. Ways to do this include encouraging communication, offering opportunities to 
learn, and promoting the sharing of appropriate knowledge artifacts.” 
 
Quintas et al. (1997) “It is the process of continually managing knowledge of all kinds to meet existing and 
emerging needs, to identify and exploit and acquire knowledge assets and to develop new 
opportunities.” 
 
Beijerse (2000) “It is the management of information within an organization by steering the strategy, structure, 
culture and systems and the capacities and attitudes of people with regard to their knowledge. 
It is the achievement‎of‎the‎organization‟s‎goals‎by‎making‎the‎factor‎knowledge‎productive.” 
 
1.3.2 Definition of Knowledge Management Systems (KMSs) 
The term „system‟ is normally used in different disciplines to refer to a group of interrelated 
components that work together by way of some driving process that can often be visualized 
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or modelled as component blocks that have connections drawn between them (Pidwirny, 
2006; Merriam‎Webster‟s‎Collegiate‎Dictionary,‎2009).  
The‎term‎of‎ „knowledge‎management‎system‟‎(KMS)‎has‎been used in different meanings 
through the literature. In KM literature, the terms of KMS and knowledge systems are used 
synonymously to refer to the technological or software components of the KM (Abdullah et 
al., 2002). For example, Alavi and Leidner (2001) defined KMSs‎ as‎ “IT-based systems 
developed to support and enhance the organizational processes of knowledge creation, 
storage/retrieval,‎transfer,‎and‎application”.‎Furthermore,‎Gupta‎et al.‎(2000)‎defined‎it‎as‎“A‎
class of information systems applied to managing organizational knowledge, which helps 
organisations to find, select, organise, disseminate and transfer important information and 
expertise necessary for activities such as problem solving, dynamic learning, strategic 
planning and decision making”.‎ 
However, other researches have expanded those definitions by incorporating strategy, 
services, processes and users‟ components to the KMS, not just the IT components (Jennex 
& Olfman, 2004; Jennex, 2005b). Because, as mentioned previously, the term „system‟‎
should include all the interrelated components with their driving processes and relations, then 
all the components, processes and relations important for successful implementation and 
application of KM should be included in the KMS definition of this study. So, the terms of 
KMS and knowledge system in this research are used to refer to the technological and/or 
non-technological components of KM that may include KM software, hardware, networks, 
individuals, groups, organisations, resources, tools, services, activities, procedures, methods 
and other environmental factors and activities that may compose, relate to or affect KM in an 
organisation. 
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1.3.3 KM Importance and Motivations 
Knowledge management (KM) is now becoming more vital for successful management of 
construction projects and a complement to the business activities of organisations. With the 
new economy increasingly becoming a more knowledge-based economy, knowledge is 
becoming the most important asset for organisational success among other assets such as 
capital, materials, machineries, and properties (Kelleher & Levene, 2001; Fong & Wong, 
2005). The research by Gupta et al. (2000), which discusses practices and challenges of KM 
in a number of selected organisations, argues that KM is the only competitive advantage for 
companies in the 21st century.  
Construction projects are in knowledge-intensive environments where many interrelated 
components work together in a complex manner. A main benefit by adopting KMSs in 
construction work is to enable the industry companies to complete the projects with reduced 
cost and time while improving quality of projects. By reusing and sharing previous 
experiences and knowledge, employees can find solutions for their problems without 
spending extra time, efforts and resources on reinventing solutions that have already been 
invented elsewhere in the organization (Ahmad et al., 2007). 
With the successful capturing, sharing, and creation of useful knowledge, industrial 
companies can improve the process of organisational learning to enhance performance and 
create more possibilities to gain competitive advantages for the organisation (Li & Gao, 
2003; KLICON, 1999; Ahmad & An, 2008). Li and Gao (2003) argue that industrial 
companies can enhance organisational learning through knowledge generation combined 
with successful knowledge sharing, which will not only lead to enrich the knowledge of 
employees and organisations, but also will lead to more strategic innovations. Improving 
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organisational learning means enhancing the ability of the organisations to collect and use 
knowledge so that members exploit it to improve the organisations‟ performance (KLICON, 
1999). Organisational learning can create possibilities to gain competitive advantages, which 
involve the ability of a company to perform projects and activities at lower cost and time 
combined with higher quality of projects than other competitors. The benefits from the 
application of KM in an organisation which have been discussed previously can be 
summarised and represented as shown in Figure 1.6. 
 
Figure ‎1.6: Knowledge Generation and Sharing Leading to an Organisational Competitive 
Advantage (Li & Gao, 2003; KLICON, 1999; Ahmad & An, 2008) 
The current interest in KM has been motivated by the need for continuous changes and 
improvements to enhance the construction process that has benefited from the remarkable 
developments in computer technology which provide people with ability to digitally capture, 
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search and transmit knowledge and electronically contact other people (KLICON, 1999; 
Carrillo et al., 2000; Blumentritt & Johnston, 1999). The construction organisations have 
shown an increased awareness of KM as a necessary prerequisite for improved quality, 
innovations, business performance, efficiency of project delivery, and relationships with 
partners, suppliers and clients to gain competitive advantages (Egan, 1998; Kamara et al., 
2002; Love et al., 2003). KMSs provide the tools and services for end-users to capture, 
share, reuse, update, and create new experiences, problem solutions and best practices to aid 
employees in processes such as problem solving, decision making and innovation, and so to 
enhance the total performance of the organisation (Ahmad et al., 2007). 
1.3.4 Challenges and Factors Affecting KM 
Many challenges to KM implementation in the construction industry, for example, the 
complexity of industry, diversity of work players, adversarial relationships encouraged by 
the strategy of contracting and the project nature with pressure to complete and non-
repetitive nature of work, are‎all‎causes‎ for‎much‎“knowledge‎wastage”‎and‎difficulties‎ in‎
accessing important knowledge (KLICON, 1999). The complex nature of knowledge and 
construction context increases the difficulty for organisations to plan and implement formal 
KM initiatives.  
While much of the literature has been concerned with discrete projects, project integration 
proved to be a major challenge for construction management that goes beyond conventional 
systems integration, which is largely concerned with technical integration of software, 
hardware and communication protocols etc., to the coordination and management of the 
different activities necessary for the successful completion and delivery of the project as a 
whole (Winch et al., 1998; Rudolph, 1998; Alderman et al., 2001).  
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The challenges for KM become more difficult when dealing with tacit knowledge because 
individuals normally regard tacit knowledge as a source of strength and personal rather than 
organisational property (Carrillo et al., 2000). A vast amount of knowledge in the project-
oriented organisations resides in the heads of numerous individuals who may belong to 
different companies with different professional backgrounds and many of these companies 
are unstable and can be completely changed during the period of the project life cycle, which 
causes difficulty for people to collect, share and manage their knowledge within limited time 
and budget of the construction projects (Carrillo et al., 2000). 
Employees of the organisations are still reluctant to share their knowledge with others, while 
changing‎ this‎people‟s‎behaviour‎ is‎not‎easy‎ (Egbu‎et al., 2004; Lin et al., 2006; Nonaka, 
2007). Many individuals regard their knowledge as a personal property and source of 
strength and most of typical existing construction organisations find difficulty to encourage 
the culture of sharing knowledge (Carrillo et al., 2000). For example, a medium sized UK 
construction company, called Wates Group, stated that it took more than four years before 
staff accepted the concept of sharing knowledge (Carrillo et al., 2000). Case studies 
conducted by Carrillo and Chinowsky (2006) in six engineering design and construction 
organisations showed that employees resistance to knowledge sharing is one of the top 
barriers for KM within these organisations. Reasons, such as the lack of trust among 
employees, lack of time, lack of KM awareness, lack of openness to new ideas, intolerance 
of management for creative mistakes and refusal of solutions from people in lower positions, 
can negatively affect knowledge sharing process (Davenport & Prusak, 1998).       
With the increased pressure from customers to improve the quality of projects while 
reducing cost and time of work completion, the construction industry faces many challenges 
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of how to implement and apply a successful KMS that provides desirable results and benefits 
(Chinowsky & Meredith, 2000). A successful KM implementation requires a major change 
in organisational culture and commitment at all the organisational levels (Gupta et al., 2000).  
The‎lack‎of‎employees‟‎and‎management‟s‎awareness‎of‎the‎importance‎and‎future‎benefits‎
of KM to their organisations is an important challenge to KM application in the construction 
industry (KLICON, 1999). Some empirical studies proved that construction companies, 
especially small and medium enterprises (SMEs) which comprise about 99 percent of 
construction firms in the UK, suffer many problems of applying KM and lack awareness of 
many important issues associated with knowledge capturing and its benefits for construction 
organisations (Hari et al., 2005).  
The difficulty of KM implementation for many construction organisations is caused not only 
by the complicated nature of KM operations, but the fact that the implementation of KM 
initiatives has often been unplanned and informal. A study conducted by Robinson et al. 
(2004) based on leading construction organisations showed that these organisations lack a 
strategy to KM implementation and co-ordination, and a high percentage of them have not 
appointed a knowledge manager or a team to implement their KM strategy, with the fact that 
small and medium organisations are less successful than large counterparts in KM 
implementation. Other studies argued that UK construction companies with domestic 
operations are less successful in KM implementation of their international counterparts, 
because they lack the adoption of well formulated KM strategies and implementation plans, 
and KM alignment with business strategy of the organisation (Robinson et al., 2005).  
A survey carried out by Carrillo et al. (2004), investigated the main barriers to implementing 
KM strategies such as work processes, employees time, organizational culture, expenses, 
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employees resistance and poor IT infrastructure. It indicated that the most significant barrier 
to KM implementation in the UK construction organisations is the lack of standard work 
processes, such as having too many different procedures to perform similar activities and the 
lack of systematic procedures for collecting and reusing lessons learned and best practices. 
Although previous studies attempted to select or to develop an appropriate KM strategy for 
the construction industry, those studies are still far from enough, and managerial courage is 
required to face the previous challenges and achieve changes. 
Unrepeated nature of the construction projects is an important challenge to the management 
of knowledge in the construction organisations. A problem solution or best practice in a 
project may confuse other users having similar problems in different projects with different 
characteristics and contexts. KMSs need to be designed to help users to find problem 
solutions rather than providing the ultimate solutions for their problems. The research by 
Fong and Wong (2005) argues that, despite the importance of KM in reducing the risk of 
“reinventing‎ the‎wheel”,‎ it‎ is sometimes difficult for people in a project to re-use and re-
apply knowledge of other projects. The reason is that it is difficult for employees in a project 
to understand the context and the reasons for decisions that have been made in other projects 
simply by using reports or drawings kept after the completion of those projects (Fong & 
Wong, 2005).  
The ability of KM initiatives to deliver desirable results for individuals and organisations can 
be affected by environmental factors, such as organisational culture and management support 
(Burgess & Singh, 2006). Davenport et al. (1998) argue that, in order to obtain successful 
KMSs, organisations need not only to improve KM processes and technological contents but 
they also need to enhance the knowledge environment through practices attempting to 
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change behaviours of employees that relate to knowledge such as building KM awareness 
and cultural acceptability.  
Egbu and Botterill (2002) studied the use of IT-tools for KM in construction organisations, 
and concluded that IT is more useful for the transmission of explicit knowledge while face-
to-face interaction and verbal conversation are more efficient in sharing and transferring tacit 
knowledge. This IT inefficiency in sharing and capturing tacit knowledge can be due to the 
effect of environmental factors such as the lack of employees‟ awareness of the potential 
benefits of IT-tools, the lack of a formal strategy to apply the KMS, the short-term nature of 
projects‎ that‎ cause‎ difficulties‎ with‎ building‎ teams,‎ „Communities‎ of‎ Practice‟‎ and‎ trust‎
among employees, and finally, the human nature for preferring familiarity of using the old 
routine of doing jobs over having to learn new methods of applying and using new 
technologies (Egbu & Botterill, 2002).  
Ahmad and An (2008) discussed environmental factors that can influence KM design, 
implementation and use. The research has categorised these factors into groups to simplify 
representing and understanding them such as individual factors, organisational factors, 
technological factors, economical factors, customer factors and regulation issues. The study 
also highlighted the importance of management support and the role of KM teams to 
maintain and improve the KMS in the organisations. However, some factors may hinder the 
process of knowledge coordination and sharing among employees in different construction 
projects of the organisation that may cause every project to work as a separated unit, and so 
this may cause failure of using knowledge of other projects and learning from past mistakes 
and experiences (Carrillo et al., 2000).  
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The research by Davenport and Prusak (1998) indicated that some individual behaviours 
(cultural frictions) can negatively affect the KM process. They suggested a set of solutions to 
reduce the influence of these factors and encourage knowledge creation and sharing in the 
organisations by applying some procedures and approaches such as providing incentives, 
accepting and rewarding creative errors, providing times and places for learning, meeting 
and sharing knowledge, and encouraging relationships and trust among employees (see 
Table 1.3).  
Table ‎1.3: Examples of cultural frictions and the solutions (Davenport & Prusak, 1998) 
Frictions Possible Solutions 
Lack of trust Build relationships and trust through face-to-face meetings. 
 
Different cultures, vocabularies, and frames of 
reference 
Create common ground through education, discussion, 
publications, teaming, and job rotation. 
 
Lack of time and meeting places; narrow idea of 
productive work 
Establish times and places for knowledge transfers: fairs, talk 
rooms, and conference reports. 
 
Status and rewards go to knowledge owners Evaluate performance and provide incentives based on 
sharing. 
 
Lack of absorptive capacity in recipients Educate employees for flexibility; provide time for learning; 
hire for openness to ideas. 
 
Belief that knowledge is prerogative of particular 
groups, not-invented-here syndrome 
Encourage non-hierarchical approach to knowledge; quality 
of ideas more important than status of source. 
 
Intolerance for mistakes or need for help Accept and reward creative errors and collaboration; no loss 
of status from not knowing everything. 
 
An and Ahmad (2010) discussed and represented the influence of environmental factors and 
the way they affect the ability of KM methods, tools and activities in delivering desirable 
outcomes for individuals and organisations, as shown in Figure 1.7, to simplify 
understanding their effects and enhance awareness of their importance in KM 
implementation and application. 
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Figure ‎1.7: Influence of Environmental Factors on KM Outcomes (An & Ahmad, 2010) 
The challenges and barriers discussed earlier that may affect the successful management of 
knowledge cause the need for a more coherent and structured approach for utilising and 
managing knowledge in construction organisations. Therefore, it is essential to develop a 
new KM model which can be used as a navigation aid for managing knowledge to satisfy the 
needs of the industry. This study addresses this problem by developing a KM model that can 
deal with available and important knowledge in the construction projects more efficiently 
and effectively. Case studies conducted in the construction industry are used to demonstrate 
how the proposed KM model can be useful to improve the industry KM performance. 
1.3.5 KM Methods and Techniques 
Many techniques have been developed and used in the construction organisations to enhance 
KM implementation and reduce the effect of knowledge barriers. For example, by using 
Knowledge Management 
Environmental Factors 
Results & Outcomes 
Learning, Growth, Innovation, Performance Enhancement, 
Cost Reduction, Profits Increase, Customer Satisfaction, 
Business Processes Improvement, Capabilities & 
Competitiveness. 
 
Personal and Organisational Culture, Management & Leadership; Strategies, 
Technology Support, Competencies, Structure, Operations, Evaluation, 
Finance, Security and Privacy Issues. 
 
Motivation, Training, Support, and Methods; Tools and Activities for Knowledge 
Capturing, Retrieving, Sharing and Generation. 
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network knowledge maps, users can improve their ability to discover what knowledge exists 
and what knowledge is missed in a certain area or project (Lin et al., 2006).  
Dynamic knowledge maps proposed by Woo et al. (2004) is a technique that facilitates 
searching for experts with relevant knowledge and communicating with them by using 
instant messaging, e-mail, telephone, Internet conferencing or other internet technologies.  
Another technique is the use of modelling methods that can be used to develop and manage 
KMSs. Models are used to help people to understand the complexity of real systems by 
representing the main features and dividing the large systems into its parts, to simplify 
understanding and managing (Abdullah et al., 2002).  
A successful technique in construction KM is the use of Activity-Based KMSs where 
information and knowledge from projects are categorized and saved in units related to the 
projects‟‎ activities‎ so‎ that‎ these‎ information‎ and‎ knowledge‎ can‎ be‎ easily‎ retrieved‎ and‎
reapplied (Tserng & Lin, 2004).  
Another technique of knowledge categorization and organization is the use of Ontology-
based systems. Ontology is an explicit specification that provides formal representation to 
show what knowledge of a domain exists in a knowledge-based system, which enhances 
searching capabilities, enabling the segregation of knowledge and reducing the overlapping 
topics between different discussion groups (Gruber, 1993; KLICON, 1999). Ontology-based 
systems provide a mechanism to classify domain knowledge items into inter-related 
components, in the form of hierarchical structure and semantic relationship, in which 
knowledge can be accessed based on meaning, better enabling computers and people to 
exchange these knowledge (El-Diraby & Kashif, 2005).  
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The research by Gupta et al. (2000), which discussed practices and challenges of KM in 
selected organisations, shows that the two major trends currently used when applying KM 
are measuring the intellectual capital by developing measurement ratios and benchmarks, 
and mapping knowledge that includes capturing and disseminating knowledge of individuals, 
mainly through information technology. This research also shows the importance of data 
mining‎ tools‎ in‎ transforming‎ the‎ organisation‟s‎ existing‎ data‎ into‎ “answers-knowledge”‎
available to employees, anywhere in the organisation at anytime. 
Many of the existing KM techniques and ongoing research need a more structured coherent 
approach to KM and a better alignment of KM to business goals in the construction 
organisations. Although, many of the existing KM techniques and tools can only deal with 
explicit knowledge, many studies have approved that tacit knowledge is playing an important 
role of KM in the organisations. Therefore, it is essential to develop a new KM model that 
can be used as a navigation aid to explicit and tacit knowledge to satisfy the needs of the 
industry. This study addresses these problems by developing a new KM model which 
provides a structured method for KM that can deal with both explicit and tacit knowledge 
and align with the specific characteristics of construction projects. 
1.3.6 KM Evaluation Methods 
To convince senior management to undertake the decision of implementing or enhancing 
KM in their organisations, business benefits and competitive advantages compared to cost of 
implementation of KM need to be demonstrated (Davenport et al., 1997; Robinson et al., 
2004). Many research have studied the relationship between KM and supply chain 
management (SCM) to show how KM affects the performance of organisations and how it 
can improve the speed of learning, improving and decision making for players in the supply 
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chain. Burgess and Singh (2006) argued that knowledge, infrastructure and corporate 
governance, can work together to produce innovations that lead to desirable improvements in 
the organisation performance, only if the social environment support this transformation.  
Most of the organisations normally use general business performance management models to 
evaluate their KMSs and to assess the influence of the KMSs on their business performance. 
Carlucci et al. (2004) reviewed the role of KM in the business performance management 
models such as the Balance Scorecard (Kaplan & Norton, 1992), the Business Excellence 
Model (EFQM, 1999) and most recently the performance prism (Neely et al., 2002). The 
study depended on the classification of knowledge assets , using a method developed by 
Marr and Schiuma (2001), into four asset groups (i.e. knowledge of human resources, 
management or stakeholder relationships, physical infrastructure and virtual infrastructure) 
to conclude that KM processes will lead to enhancements in competencies, effectiveness and 
efficiency of organisational processes, business management abilities and business 
performance. That will finally lead to an increase in value generation for the whole 
organisation.  
Measuring the value of intellectual capital can also be assessed by using tools and techniques 
such‎as‎“cause-and-effect‎map”‎that‎measures‎contribution‎of‎KM‎initiatives‎to‎the‎strategic‎
objectives‎of‎the‎organisation,‎“evaluation‎roadmap”‎which‎is‎an‎interactive‎tool‎that‎guides‎
users to select the most appropriate technique based on a set of structured questions to 
measure‎ the‎ impact‎ of‎ each‎ KM‎ initiative‎ on‎ the‎ user‎ business‎ performance,‎ “cost and 
benefit‎ checklists”‎ that‎ compare‎ costs‎ of‎ each‎ KM‎ initiative‎ to‎ its‎ potential‎ tangible‎ and‎
intangible‎ benefits,‎ and‎ “priority‎ matrix”‎ that‎ prioritize‎ KM‎ initiatives‎ of‎ users‎ based‎ on‎
effectiveness and efficiency of performance (Robinson et al., 2004).  
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Other‎KM‎evaluation‎methods‎used‎ in‎ the‎ construction‎ industry‎are‎by‎using‎“verification‎
tests”‎ that use‎ questionnaires‎ to‎ collect‎ users‟‎ feedback‎ to determine whether the system 
operates‎according‎to‎the‎required‎design‎and‎specifications,‎and‎“validation tests” that use 
questionnaires‎ to‎ collect‎ users‟‎ feedback‎ about‎ the‎ usefulness‎ of‎ the‎ system‎ (Lin‎ et al., 
2006).  
Furthermore, Gupta et al. (2000) suggested that two major trends which can be used in 
evaluating KMSs in the organisations are by developing measurement ratios and 
benchmarks. Although there were various measures in practice, the research argued that 
there was still no absolute measurement matrix in the literature to measure the success of a 
KM effort. The research recommended that there is a need to develop accounting procedures 
for valuing intangible assets of organisations. The research suggested that evaluating KM 
efforts can be achieved through evaluating aspects related to KM, such as customer 
satisfaction, financial outcomes, effectiveness of business processes, ability to sustain 
innovations and changes, improvements resulting through enhancing organisational learning, 
and finally through quantifying critical success factors (Gupta et al., 2000).  
Although all of these methods can help organisations to obtain better views of the 
performance and usefulness of their KMSs, there are still no precise ways to evaluate the 
return on investment in knowledge and the impact of KM on business performance 
(Robinson et al., 2004; Carlucci et al., 2004; Chong et al., 2000; Gupta et al., 2000). This 
study will help to provide a practical and structured method to evaluate the existing KMS of 
an organisation and suggest important modifications and enhancements. 
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1.3.7 Definition and Importance of KM Modelling 
KM modelling is a technique that uses graphical and textual presentations to describe the real 
system of KM in order to describe the KMS features, components, inputs, outputs, tools, 
processes, practices and other factors that can impact the organisational knowledge and/or 
the KMS (Davenport & Prusk, 2000; Abdullah et al., 2002). KM models are used in 
organisations to provide guidance for implementing and applying KM efficiently and 
effectively. It can provide a procedural and structured plan that directs KM efforts through 
the stages of designing, building, evaluating and enhancing the KMSs of organisations.  
KM models can be used to evaluate successfulness of existing KMSs in organisations and 
help to decide and achieve required improvements (Robinson et al., 2004; Axelsson & 
Landelius, 2002). It can also help to coordinate the work of the different people and/or 
groups who work on developing the KMS or applying various activities of the KM 
processes, by providing details about the different work phases and activities to be 
implemented and the roles of the people who apply these activities.  
KM models help to enhance awareness of organisations, management and people about KM 
and its activities, tools and procedures, which may encourage management and employees to 
apply KM more successfully. It helps organisations to decide the overall objectives of 
applying KM and required strategies to achieve them. Using modelling techniques in KM to 
help people understand the complicated large systems leads to reducing the implementation 
and development costs of KMSs (Abdullah et al., 2002). This thesis presents a proposed KM 
model that addresses these issues and provides an effective and efficient way for managing 
knowledge in the construction industry. 
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1.4 Summary 
This chapter aimed at providing required background of knowledge and knowledge 
management (KM) related to the objective of the research to develop a model for KM 
implementation and application in construction projects. The chapter started with discussing 
the importance of KM to the organisations and its positive effects on organisational learning 
and competitive advantages. Then, the chapter reviewed knowledge definitions in the 
literature and showed how knowledge is different from and more valuable than data and 
information. Furthermore, the chapter reviewed important methods for classifying 
knowledge in the literature that is important to help organisations to identify the methods and 
processes required to manage the different types of knowledge successfully. The review of 
knowledge classification methods highlights two important methods, i.e. classifying 
knowledge into explicit and tacit knowledge, and into explicit, implicit and tacit knowledge. 
In the following section of this chapter, various definitions of KM and KMS from the 
literature were reviewed and a definition of KM and KMS were provided in the research that 
complies with the research aim of developing a KM model to provide a structured 
comprehensive method for KM implementation and application in construction projects. 
Then, factors and benefits that motivate applying KM in the construction industry were 
reviewed in the literature. Also, problems and challenges that cause difficulties in KM 
implementation and application, and possible solutions to reduce the influence of these 
factors were discussed. Methods and techniques developed and used in the construction 
organisations to enhance KM adoption were reviewed. In addition, methods developed and 
used to evaluate KMSs in terms of their effect on business performance, their compliance 
with the required design and specifications, and the usefulness of these systems to the people 
and the organisations, were reviewed. Finally, a definition of the KM modelling technique 
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was introduced and the importance of KM modelling in providing procedural guidance to 
design, build, evaluate and enhance KMSs was discussed.  
In this chapter, a general review of different KM aspects was provided to assist as a starting 
point in this research to investigate the different areas of KM, identify the subjects of interest 
that require more research work, and to provide required background that simplify 
understanding and developing the KM model. The following chapter will discuss the main 
objectives of the research and the research methods followed to achieve the desirable results.  
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CHAPTER TWO 
RESEARCH METHODOLOGY 
2.1 Introduction  
This chapter aims at describing the research methodologies adopted in this study to 
commence, develop, enhance and evaluate the research proposed KM model. This chapter 
starts with an overview of the motives and problems in the KM domain and literature that 
encouraged conducting more subject-related research to develop a KM model for 
construction organisations. Then, the objectives of the research are detailed and the research 
methods used in this study to fulfil these objectives are described. Finally, limitations that 
may affect the adoption and results of the research methodologies will be described. The 
following chapters will be dedicated to describe the adoption and application of these 
methodologies in addition to a description of the research final developed KM model. 
This chapter highlights the importance and need to conduct more research to pinpoint and 
improve the application of KM in modern construction organisations. The research in 
general has been motivated by the current growing number of KM adopter and the increased 
awareness of its importance and benefits to the business work (Jennex, 2005a). The current 
interest in KM has also been motivated by the improvements achieved in data processing and 
communication capabilities (KLICON, 1999). This chapter will describe the shortcomings of 
other research on KM, the aim and objectives of the research, and the research methods to 
achieve desirable results.    
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2.2 Problem Description 
As stated in chapter 1, construction projects are in knowledge-intensive environments where 
many of interrelated components are working together in a complex manner. In many 
circumstances, knowledge in the construction industry is mostly tacit knowledge and highly 
based‎on‎individuals‟‎experiences‎and‎perceptions, which increase the difficulty of capturing 
and reusing it. These situations call for a method for managing knowledge to solve problems 
and achieve higher quality construction projects.  
Various KM models have been developed to support KM activities. However, many of the 
existing KM models only provide a communication platform or a repository for data and/or 
explicit knowledge, and much KM efforts still lack structured methods of implementation 
and alignment with business objectives and strategies of the organisations. 
Most recent literature classifies knowledge within an organisation into two categories, i.e. 
explicit knowledge and tacit knowledge. Explicit knowledge is normally easy to capture, 
retrieve, share and use because it can be expressed in words and numbers that can be 
managed more easily, while tacit‎ knowledge‎ is‎ personal‎ and‎ exists‎ in‎ the‎ individuals‟‎
memories in the form of experiences and know-how that is not easy to capture, share and 
manage. However, tacit knowledge can be captured, mobilized and turned into explicit 
knowledge, which can be accessible to others in the organisation to enable the organisation 
to progress, rather than requiring its members to relearn from the same stage all the time and 
repeating mistakes that have been learnt how to solve and avoid in previous projects (Gore & 
Gore, 1999).  
Many studies have confirmed that tacit knowledge plays the most important role of KM in 
the organisations (Burgess & Singh, 2006). However, many of the existing KM techniques 
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and tools can only deal with explicit knowledge. Knowledge generated in construction 
projects, especially tacit knowledge, can be lost from the company due to many reasons, 
such as when people with experiences leave the company or when knowledge saved in 
unsearchable filing systems (Carrillo et al., 2000). This represents a lost opportunity for the 
organisation, in that if its competitors succeed in sharing and leveraging similar knowledge 
efficiently, then they may gain competitive advantages (Zack, 1999).  
These challenges and barriers that may affect the successful management of knowledge 
cause the need for a more coherent and structured approach for utilising knowledge in 
construction organisations. Therefore, it is essential to develop a new KM model which can 
be used to satisfy the needs of the industry to successfully manage organisational knowledge. 
This study addresses this problem by developing a KM model that can deal with knowledge 
more efficiently and effectively in construction projects. 
2.3 Goals and Objectives of the Research 
The overall aim of this research is to develop an integrated KM model to help construction 
firms to make better use of knowledge in their organisations and to improve construction 
management performance. It is anticipated that this will aid the implementation and 
application of KM that may have an economic impact by eliminating wasteful time and 
resources of reinventing solutions that have already been invented elsewhere in the 
organization. It will also have a social impact, as KM will act as a catalyst for improving 
organizational culture and promoting sharing and teamwork. Specific objectives have been 
formulated and methodologies have been followed in order to achieve the stated aim. The 
specific objectives of the research are as follows: 
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1. To review current practices of KM in the construction industry. A critical review of 
important KM literature is carried out to highlight technological, cultural and 
managerial aspects of KM implementation and application in the context of 
construction projects and organisations.  
2. To analyse and evaluate existing models of managing knowledge in the construction 
industry, and discuss problems those negatively affect the successful implementation 
and application of KM in the construction context. 
3. To develop a new KM model that enables ideas and suggestions of employees to be 
captured and shared, and deals with creating value from construction operations. The 
KM model will provide practical help to firms for taking the first step into applying 
new KMSs and improving their existing systems. The proposed KM model 
formulates a strategic framework and a stage-by-stage approach to develop and apply 
KM in construction organisations. This model will also help organisations to identify 
what knowledge is important for their organisations, where it can be found, and how 
it can be shared among employees or stored in the KMS repositories for future reuse.   
4. To develop a guidance that can help organisations to identify important KM 
resources, processes, tools and procedures for successful implementation and 
application of KMSs in the construction organisations.  
5. To validate the proposed KM model by applying a chosen research methodology. 
Questionnaire surveys and interviews approaches are used to enhance the proposed 
KM model and case studies are conducted to evaluate the final developed model in 
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terms of its ease of use, usefulness, importance and credibility to the construction 
industry. 
6. To provide recommendations for the future development of KM implementation and 
application at both organisational and industrial levels within the construction 
industry.  
2.4 Research Methodologies 
A combination of quantitative and qualitative research methods has been adopted in this 
research to investigate KM critical success factors, tools and activities, and KM 
implementation and application in the construction industry, in order to develop, enhance 
and evaluate the proposed KM model. The main methodologies adopted in this research are:  
2.4.1 Literature Review 
The research depends on the understanding and analysis of various recent KM literature to 
provide a foundation for this study. Review of literature helps to support the research work 
with other research on the KM domain to provide more understanding and strength to the 
research topic and provide other examples of KM models to make the research more 
credible. Existing KM models in the construction industry and some other general models 
will be reviewed and analysed. The advantages and disadvantages of the current KM models 
will be studied in order to search for appropriate solutions of problems. This provides a 
theoretical basis for developing a new KM model that fills gaps of other KM models and 
present enhanced KM model for the construction industry. 
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2.4.2 Interviews 
The interview is probably the most common research method in qualitative research, because 
it provides an easy flexible method that can be used to capture important ideas and detailed 
opinions to enrich the research (Bryman & Bell, 2003).  
Interviews with KM academics and practitioners in the construction industry and in-depth 
study of the initial proposed model will help to modify and improve the KM model to enable 
the developed version to be used more effectively and efficiently in the construction 
organisations. Interviewees will be asked to provide general opinions and important aspects 
that need to be considered when developing a KM model, and also to evaluate and discuss 
the components of the proposed KM model and provide opinions and suggestions. 
The interviews follow semi-structured approach, which means that a procedure, shown in 
Appendix 1, will be used in the interviews, but the interviewees will be given flexibility to 
refer to and discuss their opinions and interests in the KM field. This also means that 
questions‎ that‎ are‎ not‎ included‎ in‎ the‎ questions‟‎ list‎ can‎ be‎ asked‎ regarding‎ details‎ and‎
description on things mentioned by the interviewees (Bryman & Bell, 2003). This method 
may help to encourage the interviewees to provide more important, valuable and detailed 
responses to the interview questions (Kendall & Kendall, 2002).  
2.4.3 Questionnaire Survey 
A questionnaire survey has been conducted to capture the initiatives for KM and investigate 
the critical success factors for implementing KM in the construction industry. The 
questionnaire seeks the importance of KM activities, procedures and tools for successful 
implementation and use of KMSs, and investigates which activities and methods are 
currently used in construction organisations to manage their knowledge. The questionnaire 
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survey helps the research to reach to a final enhanced version of the KM model that can help 
to successfully manage knowledge in the construction industry. 
The questionnaire survey is one of the tools used by researchers to confirm, deny or enhance 
what was already believed or known. Survey methodology is important and popular because 
of its ability to define and detail various characteristics of key issues that can be important 
and interesting for certain readers and organisations (Chauvel & Despres, 2002). A 
questionnaire survey also has the ability to provide results that can be quantified and so can 
be easily treated and analysed statistically. It provides the ability to extend the results 
obtained from a sample of respondents to a larger population when it is not practical and 
efficient to work with the entire population. It also provides fast and straightforward results 
compared with other research methods to allow researchers and practitioners to act in a 
relatively quick and intellectually respectable manner (Chauvel & Despres, 2002).  
2.4.4 Case Studies 
Case studies of two international large sized construction companies interested in KM 
application have been conducted. The case studies have been carried out to investigate KM 
application in construction organisations, evaluate the KM model in terms of its usability and 
usefulness and demonstrate how the developed model can be used to improve performance 
of KM processes.  
Among the tools that were used in the case studies are conducting interviews, observation, 
and investigating hard data. This research has utilised the knowledge of people whose jobs 
are related to computer and information systems, such as IT managers, knowledge managers, 
and frequent users.  
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The case studies also aimed to ascertain the advantages and disadvantages of KMSs in use 
and sought to find appropriate solutions for problems. The research studied areas for KM 
processes in the construction companies, such as implementing or building the KMS, 
applying or using the KMS to capture, create and distribute knowledge, and impediments 
that may negatively influence the processes of managing knowledge. 
Case study approach is one of several strategies of doing research that has particular 
advantages and disadvantages compared with other ways, such as experiments, surveys, 
histories and the analysis of archival information. A common feature of a case study is that it 
aims to clarify the reasons why a decision or a set of decisions has been adopted, the 
procedures of implementing the decision and the results for applying such decision 
(Schramm, 1971).  
According to Yin (2003), a case study is an empirical inquiry that investigates a phenomenon 
and studies its contextual conditions, especially which might be highly relevant to the 
phenomenon of study. In general, case studies are the preferred strategy when the researchers 
are‎ dealing‎ with‎ “how”‎ and‎ “why”‎ questions,‎ having‎ little‎ control‎ over‎ events,‎ and‎
investigating a contemporary phenomenon within some real-life context (Yin, 2003).  
The case study is a comprehensive research strategy that benefits from the prior development 
of theoretical propositions to guide the design, data collection and data analysis approaches 
and techniques (Stoecker, 1991). Since this research aims to investigate why and how 
construction organisations adopt and apply KMSs, this method has been chosen to fulfil the 
purpose.  
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2.5 Research Stages 
The methodologies and stages followed during the research life-cycle are represented in 
Figures 2.1 and 2.2. 
 
Figure ‎2.1: Research Model 
Start of the Research 
(Selection of the subject, aim and objectives, 
and research methodology in general) 
Literature Review 
(KM fundamentals and current KM models used in the 
construction industry) 
Development of a KM Model for Construction Projects 
 (Development and enhancement of a KM model version that still need 
more modifications) 
Literature Review 
(Detailed review and 
analysis of current 
KM models and 
projects) 
Questionnaires 
(Investigation of importance and 
application of KM methods, 
activities, tools and environmental 
factors in the construction industry) 
Publication 
(Evaluation and 
collection of suggestions 
to improve the proposed 
KM model) 
Final KM Model 
(A modified final KM model) 
Case Studies 
(Empirical evaluation of the final KM 
model) 
Conclusions and Recommendations 
 
Interviews 
(Preliminary 
evaluation of the 
proposed KM 
model) 
Does the proposed KM model still require large 
enhancement or major amendment? 
Yes 
No 
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Figure ‎2.2: Research Stages and Methodologies 
Developmental Work  
Literature Review  
Identifying Research Objectives 
Fundamentals of Knowledge and KM) 
KM approaches, activities, tools and models 
KM models for construction projects 
Developing Research Methodologies 
Recent KM methods, models and projects for construction projects 
and other disciplines 
Research Methods 
Developing versions of a KM model for 
construction projects 
Analysing reviewed KM models 
Further Developing and modifying of 
a final KM model  
Empirical Work  
Publications  
Developing and conducting a questionnaire survey to capture initiatives 
for KM and investigate critical success factors and activities  
Conducting Case Studies to investigate KM application 
in construction organisations and evaluate the developed 
KM model 
Conducting interviews with KM experts and specialists in the 
construction industry 
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Management, Vol. 1, No. 2, pp.133–166. 
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As shown in Figure 2.1, the KM model has been developed and enhanced from its first 
version into a final improved KM model through continuous reviewing of literature and 
projects, conducting questionnaire survey with KM practitioners, organising interviews with 
people from the KM domain and construction industry, and presenting and publishing the 
achieved results in scientific journals and at conferences.  
These methods have been used to investigate KM tools, processes, methods and 
environmental factors, and to collect experts‟‎ and‎ practitioners‟ feedback and ideas for 
further improvement of the proposed KM model. This helped the research to identify key 
parts of the KM model, evaluate the appropriateness of the proposed KM model, identify 
important characteristics that should be included in the development of the model, and 
finally to decide required amendments and improvements that might be useful to enhance the 
developed KM model. 
Examples of the various versions of the KM model proposed, developed and evaluated 
during the life-cycle and stages of the research are shown in Figures 2.3 to 2.7. The first 
developed version of the KM model depended mainly on the review of existing KM 
modelling techniques and KM models, especially those developed for construction projects. 
These include KM models and techniques that developed by Abdullah et al. (2002), Nonaka 
and Takeuchi (1995), McInerney (2002), Wetherill et al. (2002),‎O‟Dell‎and‎Grayson‎(1998),‎
Tserng and Lin (2004), Lin et al. (2006), Robinson et al. (2004), Jashapara (2004), Wiig et 
al. (1997), IDEF0 (1993), Tiwana (1999), Davenport and Prusak (1998) and Wong and 
Aspinwall (2004).    
Every KM model version went through an evaluation process through extensive study of the 
model details, an in-depth review of recent KM literature and capturing feedback from the 
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research participants. Therefore, limitations of the developed versions and recommendations 
to enhance them were concluded and applied.  
In general, while the research was developing the KM model from one version to a more 
enhanced one, the research started to receive more positive feedback, less negative 
comments and less required improvement to the proposed KM model. Chapters 3 and 4 
provide more details of how the adopted methodology of the research helped to develop and 
improve the KM model to be more practical and useful for KM implementation and 
application in construction projects. 
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Figure ‎2.3: Version 1 of the KM Model Developed During the Research Stages (Details 
are available in Appendix 4.1) (Abdullah et al., 2002; Nonaka & Takeuchi, 1995; 
McInerney,‎2002;‎Wetherill‎et‎al.,‎2002;‎O‟Dell‎&‎Grayson,‎1998;‎Tserng & Lin, 2004; 
Lin et al., 2006; Robinson et al., 2004; Jashapara, 2004; Wiig et al., 1997; IDEF0, 1993; 
Tiwana, 1999; Davenport & Prusak, 1998; Wong & Aspinwall, 2004)  
 
 
Knowledge Reusing  
1. Identify Problem 
2. Problem Recording 
3. Knowledge Searching 
4. Knowledge using 
Knowledge Updating 
5. Knowledge Recording 
6. Knowledge Editing 
7. Knowledge Revision 
8. Knowledge Storage 
Knowledge Extraction 
1. Knowledge Capturing 
2. Knowledge Review 
3. Adapting & Editing 
4. Classification 
5. Knowledge Storage 
Data  Knowledge 
- Use Database tools 
for entering, 
retrieving, editing, 
processing, 
organizing, analyzing 
and presenting data. 
- Results and 
Conclusions 
reviewed and stored 
in Knowledge base. 
Non- 
approved 
Knowledge 
1. Data Recording 
2. Data Reviewing  
3. Data Storing 
Implementation 
9.   Deployment 
10. Encouraging employees 
11. Monitoring Performance 
12. Evaluation  
Knowledge 
Acquisition 
1. Knowledge Capturing  
2. Knowledge Review 
3. Knowledge Digitizing             
Knowledge  
Storage 
4. Knowledge Adapting & Editing 
5. Knowledge Classification     
6. Knowledge Approval 
 
Non- 
approved 
Knowledge 
Approved 
Knowledge 
Implementation & 
Improvements 
Tools 
Data Mining 
Data Analysis 
Query & Reporting 
Yellow Pages 
& Contact 
Details 
 
E-Meeting & 
Messaging 
Knowledge 
Editing & 
Approving 
Knowledge 
Publishing & 
Subscribing 
 
Knowledge 
recording & 
Storing 
Documents 
Management 
Knowledge 
Searching 
Knowledge 
Map 
 
Knowledge 
Referring 
Training & 
Support  
Knowledge 
Classification 
Videos & 
Photos 
Management 
Non- 
approved 
Knowledge 
Approved 
Knowledge 
Questionnaire Survey, Interviews with Experts, 
Knowledge from Literature, and Documents of 
past and ongoing projects.    
Analysis 
1. Identify management vision 
2.‎Identify‎employees‟‎culture‎and‎roles 
3. Identify business processes 
4. Identify existing and required knowledge  
Design 
5. Choose methods and tools 
6. Planning and Methodology 
7. Prototype Implementation 
8. Prototype evaluation & 
feedback 
Feedback 
A
pp
ro
ve
d 
K
no
w
le
dg
e 
N
on
- 
ap
pr
ov
ed
 K
no
w
le
dg
e 
 48 
 
 
Figure ‎2.4: Version 2 of the KM Model Developed During the Research Stages (Details 
are available in Appendix 4.1) 
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Figure ‎2.5: Version 3 of the KM Model (Details are available in Appendices 4.2 and 4.3) 
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Figure ‎2.6: Version 4 of the KM Model Developed During the Research Stages (Details 
are available in Appendix 4.4) 
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Figure ‎2.7: Version 5 of the KM Model Developed During the Research Stages (Details 
are available in Appendix 4.5) 
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2.6 Limitations 
Building and implementing a new KMS in an organisation is a complicated task because it 
can involve fundamental changes, such as organisational culture, work practices and 
technological infrastructure. This requires a considerable amount of time (perhaps years) to 
be accomplished, and substantial courage from organisational management. Thus, this 
cannot be achieved within the limited time extent of this research.  
Another limitation to the research is that most of the employees in the construction industry 
feel they lack the time to provide details about the existing knowledge system in their 
organisations due to the limited time of projects and the pressure to finish projects before 
specific deadlines. Furthermore, some employees feel they lack the authority to provide such 
details due to the restrictions of privacy and confidentiality regulations. The details related to 
the design and implementation processes of the KMSs cannot be effectively investigated in 
the construction organisations because most of these processes are normally provided by 
external IT specialised companies.  
2.7 Summary 
This chapter highlighted the importance and need to conduct more research to pinpoint and 
improve the application of KM in modern construction organisations. KM modelling is an 
important method that can help to manage knowledge within the complex environment of 
construction projects. However, more research work is needed to fill gaps and solve 
problems of existing KM models. The research aims at developing a KM model that fills the 
gaps of previous models to better deal with tacit knowledge, provide structured methods of 
KM implementation and application, and ensure alignment of KMSs with business 
objectives and strategies of the construction organisations. 
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Research methods were adopted in this thesis in order to satisfy the research aims and 
objectives, beginning with an extensive review of KM literature and existing KM models. 
The advantages and disadvantages of these models were analysed to provide a theoretical 
basis for the development of a new KM model.  
Interviews with academics and practitioners of KM in the construction industry were 
conducted to evaluate and improve the proposed KM model of the research. Furthermore, a 
questionnaire survey was used to investigate critical success factors, activities and tools for 
KM implementation and application in the construction projects. This helps to highlight 
important KM practices in order to evaluate and enhance the proposed KM model.  
Finally, two case studies were carried out to investigate the applicability of the proposed KM 
model and to evaluate it in terms of usability and usefulness to the construction 
organisations. The methodologies, stages and limitations of the research were reviewed and 
discussed in this chapter, while the application and results of these methodologies will be 
discussed in the following chapters.            
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CHAPTER THREE 
LITERATURE REVIEW 
3.1 Introduction 
This chapter aims at providing a detailed review of various KM models in the literature, 
especially those developed for construction projects. Insights gained from analysing the 
construction KM models will be highlighted and findings will be presented to provide an 
important background for the development of a new KM model. 
The lack of standard processes and systematic procedures, combined with the lack of 
awareness of the importance and future benefits of KM, causes the need for a more coherent 
and structured approach for managing and utilising the different types of knowledge within 
organisations (Hari et al., 2005; Carillo et al., 2004; Robinson et al., 2005). A method used 
to overcome challenges, and develop and manage knowledge systems successfully is by 
using KM modelling.  
Models are used to help people to understand the complexity of real systems by representing 
the main features and dividing the large systems into its parts, which will simplify 
understanding and managing (Abdullah et al., 2002). Models help to provide a more 
structured approach to understand, implement, apply and evaluate KMSs. Many researchers 
have developed KM models to help organisations in implementing and applying KM 
successfully. However, it can be argued that most of those models have disadvantages that 
limit the organisations to achieve successful KM in the construction projects. 
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3.2 General KM Models  
Many methods, techniques and tools have been developed in the literature to enhance the 
management of knowledge and reduce the effect of KM barriers. Examples can include 
knowledge maps (Lin et al., 2006; Woo et al., 2004), SECI model (Nonaka and Takeuchi, 
1995), KM models (Abdullah et al., 2002), Activity-Based KMSs (Tserng & Lin, 2004) and 
Ontology-Based KMSs (Gruber, 1993; KLICON, 1999; El-Diraby & Kashif, 2005). 
However, these KM techniques and many other ongoing research need a more structured, 
coherent approach to KM and a better alignment of KM to business goals in the construction 
organisations. 
Nonaka and Takeuchi (1995) suggested that knowledge is created through continuous 
interactions between tacit and explicit knowledge to form four modes presented in the SECI 
(Socialization, Externalization, Combination and Internalization) model as shown in Figure 
3.1. Nonaka (1991) argued that to create  new knowledge there should be a non-stop process 
to re-create the company and everyone in it by making the creation of new knowledge a non-
specialised activity where everyone in the organisation acts as a knowledge worker. He 
explained that new knowledge always begins with the individual and that individual‟s‎
personal knowledge can be transformed into valuable organisational knowledge, such as 
when an employee uses his experiences to enhance work processes or provide innovations.  
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Figure ‎3.1: The SECI Model (Nonaka & Takeuchi, 1995) 
The spiral represents the continuous movement between different modes of knowledge 
creation, and the increase in the spiral radius shows the movement and diffusion of 
knowledge through organizational levels.  
Socialization is to share or acquire others experiences or tacit knowledge through meetings, 
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construction projects (tacit to tacit).  
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specifications, articles, procedures, descriptions, etc that is easy to be understood, captured, 
shared and reapplied (tacit to explicit).  
Combination of various related elements of explicit knowledge to form new explicit 
knowledge is the third form of knowledge creation. Through combination, a report can 
combine explicit knowledge with other related knowledge to provide more analysis and 
understanding of valuable explicit knowledge available for employees (explicit to explicit).  
Finally, Internalization indicates the process of developing new experiences by learning 
from, reusing and reapplying the existing explicit knowledge to produce new tacit 
knowledge that if successfully externalized can help to update and revalidate the existing 
explicit knowledge. Through internalization, the available explicit knowledge can be 
reapplied by employees to learn and produce new experiences and tacit knowledge (explicit 
to tacit). This new tacit knowledge can be shared among individuals through direct contacts 
(Socialization) to start a new iteration of the continuous spiral. 
Li and Gao (2003) studied the fundamental points of tacit knowledge on the basis of 
Nonaka‟s‎SECI‎model‎regarding knowledge creation and its constraints. They underlined the 
importance of the spiral-type model in providing an analytical framework for knowledge 
activities in business management. The study relied on Polanyi (1996) to categorise the tacit 
knowledge into two parts: implicit and real tacit.  
Implicit knowledge indicates the ability of people to express and articulate knowledge, but 
they may be unwilling to do that because of specific reasons under certain settings (such as 
behaviour, culture or organizational style). However, it is of great value for an organisation 
to arrange activities to help to transform implicit knowledge of employees into explicit 
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through suitable incentive schemes to make this knowledge available for other employees 
across the organisation (Li & Gao, 2003). According to Polanyi (1996) it is hard for real tacit 
knowledge to be communicated among people with different levels of knowledge and it is 
useless and costly for an organisation to try to manage it for sharing. 
McInerney (2002) argued that to effectively manage knowledge and successfully transfer 
tacit knowledge into explicit accessible formats in any organisation, there should be a clear 
understanding of the dynamic nature of knowledge. He defined explicit knowledge as the 
knowledge that has been explained, recorded or documented, while tacit knowledge is the 
rest of other forms of knowledge that, if it has not been represented and made explicit, there 
could be lost opportunities of competitive advantages.  
According to McInerney (2002), knowledge can also be a disadvantage for organisations if it 
is incorrect or misleading, if it is inhibiting or discouraging, or if it is not aligned with or 
does not satisfy an organisation‟s‎ mission‎ or‎ strategy.‎ Knowledge‎ is‎ considered‎ to‎ be‎
dynamic because it is constantly changing in individuals through experiences and learning, 
and in organisations through the movement of knowledge to be transferred or shared. That 
requires keeping knowledge stored in the knowledge repositories current and updated, while 
keeping knowledge systems flexible enough to deal with continuous updates and changing 
requirements from all sectors of the organisation.  
McInerney (2002) suggested that instead of investing efforts in the initiatives of extracting 
knowledge from the employees, it might be more productive for organisations to invest 
efforts in creating a knowledge culture that encourages learning and sharing of knowledge 
using procedures such as establishing small group meeting rooms, conducting on-site 
seminars, rewarding those who continuously practise learning and who teach others what 
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they‎know,‎offering‎informal‎“water‎cooler”-type meeting places throughout the workplace, 
encouraging trust, dialogue and collaboration among employees, etc. His study illustrates 
how tacit knowledge and explicit knowledge interact through internal and external processes 
within and among people in an organisation using a graphical representation of a KM model 
as shown in Figure 3.2. Having a static collection of knowledge is not enough, but 
continuous knowledge creation is essential to manage knowledge more effectively and to 
keep organisations healthy and innovative (McInerney, 2002).    
 
Figure ‎3.2: Tacit-Explicit Knowledge Continuum (McInerney, 2002) 
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3.3 KM Models in the Construction Industry 
In this context, some recent research in KM for the construction industry have been reviewed 
and analyzed by enumerating their advantages and disadvantages that have been identified.  
This study aims to build up a foundation for developing a new KM model that fills gaps of 
other methods and simplifies KM implementation and application in the construction 
industry.   
A KM model developed in the E-Cognos project aims at promoting consistent KM within 
collaborative construction environments (Ferneley et al.,2002; Lima et al., 2005). E-Cognos 
is a European R&D project for electronic consistent KM across projects and between 
enterprises in the construction domain.  
The consortium includes an IT and KM service provider: Arisem; European leading 
construction companies: OTH, YIT, Taylor Woodrow and Hochtief; and European leading 
research centres and academic: CSTB and Information Systems Institute of University of 
Salford.  
According to the research by Ferneley et al. (2002), the E-Cognos platform presents the first 
comprehensive ontology-based portal for KM in the construction domain that provides 
adequate search and indexing capabilities and allows for formally documenting and updating 
organizational knowledge. The proposed approach is described by Wetherill et al. (2002) as 
a cyclical approach as shown in Figure 3.3, that consists of eight phases: preparation of 
organisation for KM implementation, understanding and modelling core business processes, 
case study definition, capture KM practice, specification of KM solution and building KM 
strategy, implementation of KM solution, KM solution trial, and evaluation of KM solution, 
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which can provide feedback that promotes for a new iteration of the KM phases that lead to 
refining and improving KMS.  
 
Figure ‎3.3: The e-COGNOS Methodology (Wetherill et al., 2002) 
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Phase‎2‎aims‎to‎model‎the‎core‎“high-level”‎business‎processes of each prospective user of 
the KMS. This stage involves reviewing the current and future company strategy, the 
structure of the organization, the culture of the organization, and the current systems in use, 
such as rules, procedures, guidelines, software and hardware systems. This stage should be 
implemented by internal consultants of the organisation with support from academic and 
research institutions in order to encourage employees to respect and cooperate with 
consultants, and to help secure ownership of the KM process.   
Phase 3 aims to concentrate on a specific process or business unit of the organisation by 
identifying success factors, preparing extensive descriptions of the KM-related practices, and 
specifying KM metrics appropriate to evaluate the KM practice in the business unit or 
process.   
Phase 4 aims to determine a suitable method that requires the design of questionnaire and 
interviews with staff to evaluate the effectiveness of KM practices in the process / business 
unit that has been selected in phase 3.   
Phase 5 depends on the evaluation results of KM practices in phase 4 to prepare a plan for 
the KM solution in a wide range in the organisation and defines the appropriate KM strategy 
for the organisation.   
Phase 6 aims to implement the plan and follow the strategy from phase 5 to build the 
recommended KMS for the organisation.   
Phase 7 aims to put the implemented system in the use of employees of the organisation. The 
implemented system should be tested to ensure that it operates correctly according to the 
design and specification.   
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Finally, phase 8 aims to evaluate the usefulness of the KMS for the employees and 
organisation, and its impact on their performance. This last stage provides a feedback that 
promotes a new iteration of the KM phases that lead to refining and improving the existing 
system.     
The main focus of the continuous research and development work at Skanska Group (one of 
the‎world‟s‎largest‎construction‎companies who works in more than 60 countries with about 
56,000 employees and a leading position in a number of home markets in Europe, the United 
States and Latin America) that started in 2000, is to link together knowledge-bearers at 
business units or external specialists‎with‎Skanska‟s‎project‎organizations‎(Skanska, 2007). 
A Knowledge Network has been established, in which knowledge maps were applied, to 
facilitate the exchange of experiences, reduce risks in development, and enhance the 
performance in each business stream through knowledge exchange between different 
business units and different geographic markets (Skanska, 2007). Axelsson and Landelius 
(2002) reviewed how Skanska Group enhanced knowledge transfer through its Knowledge 
Network by‎using‎O‟Dell‎and‎Grayson‟s‎ (1998)‎KM‎model.‎This‎model‎ consists‎of seven 
steps comprising: information identification, information collection, information 
organisation, information sharing, knowledge adaptation, the use of knowledge, and creation 
of new knowledge, as shown in Figure 3.4.  
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Figure ‎3.4: Steps in the Knowledge Transfer Process in a Knowledge Transfer-enabling 
Environment‎(O‟Dell‎& Grayson, 1998). 
Figure 3.4 shows that KM efforts and processes require the support of four enablers in order 
to work successfully. This means that in order to successfully capture knowledge, share 
experiences and know-how among users, and reuse captured and shared knowledge in 
practice to update content and create new valuable knowledge, the organisation should 
maintain and support environmental factors. For example, the organisation can motivate 
knowledge sharing by maintaining and motivating a culture that encourage knowledge 
sharing and discourage knowledge hoarding behaviour. This can be motivated through 
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financial and human resources that support effective and efficient knowledge capturing, 
sharing and reusing. The KM initiatives will face problems if these enablers are poorly 
understood and managed.  
The first enabler presented in the model is culture, where the existence of some behaviours 
such as hoarding knowledge from others and resistance of using others‟ knowledge can 
cause a major problem to apply KM initiatives. Such behaviours should be dealt with 
otherwise they can cause system failure.  
The second enabler is technology, for which an appropriate choice is very important for KM 
initiatives. The choice of inappropriate technology may result in additional costs and/or 
inefficiency of the system.  
The third enabler is infrastructure, which implies the use of the new support systems and 
relevant personnel to support KM initiatives in order to achieve the desired result.  
The fourth enabler is measurement, which involves the choice of appropriate evaluation 
methods and tools needed to ensure system and business improvements. 
The‎ model‎ of‎ O‟Dell‎ and‎ Grayson‎ (1998)‎ consists‎ of‎ seven‎ steps‎ that according to the 
authors are important to ensure successful transfer and management of knowledge.  
The first step in this model aims to identify existing knowledge, their uses and their sources 
in the organisation. It is important to decide which information is useful for the organisation, 
as collection of unimportant and meaningless information is non-productive for any 
organisation (Davenport & Prusak, 1998).  
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The second step aims to collect the information and knowledge which are identified in the 
first step. Selecting appropriate methods of collecting and storing knowledge is very 
important to simplify the future re-use and sharing of knowledge. Using knowledge maps is 
a method that provides a systematic presentation of knowledge that helps users to identify 
what knowledge exists and what knowledge is absent in the KMS.  
The third step aims to organize the collected items of information and/or knowledge by 
classifying them according to specific characteristics. Choosing appropriate methods for 
organizing knowledge is essential in simplifying knowledge retrieval and subsequent 
knowledge reuse.  
The fourth step in the model aims to share the organized knowledge that is the output of the 
third step. Even if individuals in the organisation realise where knowledge may be found, it 
is still important for KMSs to ensure that valuable knowledge is systematically shared 
among‎ the‎ organisation‟s‎ employees‎ and/or‎ groups‎ or‎ across‎ organisational‎ borders‎
(Axelsson & Landelius, 2002).  
The fifth and sixth steps go hand in hand with each other and aim to support employees to 
adapt and use knowledge of the organisation. Adapting knowledge aims to transform 
organisational knowledge, especially which is invented elsewhere in the organization, and 
put it into context of knowledge users.  
The final step aims to create new knowledge when using old knowledge of the organisation. 
When employees use knowledge to solve a problem or to improve a process, new knowledge 
will be created that should be collected and stored to be re-used in future problems and 
improvements.  
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These steps will continue to identify knowledge of interest, and collect, organize, share, 
adapt and use them to create more new knowledge. 
Tserng and Lin (2004) researched into the application of KM to construction projects and 
proposed a construction activity-based‎KM‎model‎ for‎ contractors.‎ „Activity-Based‟‎means‎
that information and knowledge from all projects are classified and stored as activity units 
similar to project scheduling. The main aim of this model is to simplify the way of collecting 
and reusing knowledge in construction projects. This model represents activities and 
processes that are necessary for a successful implementation and use of KMSs.  
This research uses the IDEF (Integrated DEFinition function) modelling method to provide a 
prototype used for KMSs in construction projects. IDEF is a series of techniques developed 
during the 1970s by the U.S. Air Force in a programme to increase manufacturing 
productivity through application of computer technology (IDEF0, 1993). This method is 
composed of techniques including IDEF0 that is used to provide a structured representation 
of the functions, activities and processes within a system; IDEF1 that represents the structure 
and semantics of information within a system; and IDEF2 that represents the time-varying 
behavioural characteristics of a system (IDEF0, 1993).  
IDEF0 consists of a hierarchical series of diagrams and text that includes a top-level diagram 
divided into more detailed lower level programmes. Tserng and Lin (2004) have used this 
modelling method to represent activities and processes that are necessary for a successful 
implementation and use of KMSs. It also shows inputs, controls, outputs and relationships 
among the various activities. Figure 3.5 presents the top-level IDEF0 context diagram that 
represents five main activities of KM. Each one of these main activities is sub-divided into 
more detailed sub-divisions and presented by using lower levels of IDEF0 diagrams. 
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Figure ‎3.5: An IDEF0 Diagram Showing Top Level of Construction Knowledge 
Management (Tserng & Lin, 2004) 
According to the research, Knowledge Acquisition contains all activities that are important 
for collecting data and information concerning a typical project. Knowledge Extraction is the 
second phase and contains all activities needed to translate data and information into 
knowledge. Third phase is Knowledge Storage, which is about storing the knowledge in a 
centralized and safe environment. Knowledge Sharing is the phase that enables people to use 
and share the stored knowledge. The final phase, Knowledge Update, is about collecting the 
Knowledge 
Acquisition 
Knowledge 
Extraction 
Knowledge 
Storage 
Knowledge 
Sharing 
Knowledge 
Update 
1 
2 
3 
4 
5 
USED AT: DATE: 10/11/2003 
REV:    12/11/2003 WORKING 
DRAFT 
RECOMMENDED 
PUBLICATION  A-0 
Packaged Explicit 
Information 
Packaged Explicit 
Knowledge/Information Tacit 
Knowledge & 
Explicit 
Information 
Procedure and 
Online Help 
Procedure and 
Online Help 
Procedure and 
Online Help 
Engineers 
& Experts 
Engineers 
& Experts 
Knowledge 
Workers Knowledge 
Workers 
Knowledge 
Workers 
New Updated Published 
Knowledge Package 
NODE: 
A0 
TITLE: 
Construction Knowledge Management 
NUMBER: 
2 
READER           DATE  AUTHOR: Vincent 
PROJECT: Construction KM Project 
 
NOTES: 1 2 3 4 5 6 7 8 9 10  
CONTEXT:  
Reusable 
Knowledge 
New Knowledge 
and Feedback 
 69 
 
feedback from various users to update the existing knowledge. The definitions and 
descriptions of top-level and sub-level phases for the Construction Activity-Based KM are 
shown in Table 3.1. 
Table ‎3.1: Top-level and sub-level phases of the Activity-Based KM (Tserng & Lin, 2004) 
Top-level 
Phases   
Sub-level Phases   Description 
Knowledge 
Acquisition 
 Knowledge Acquisition is the collection of data, information and knowledge 
that is important and useful for the organisation and projects. 
 1. Collect Information Collect all paper-based and electronic documents, information and data. 
 2. Digital Information Transform collected paper-based information and documents into digital information. 
 3. Edit Information Add details, descriptions, and comments to the original digital document / information. 
 4. Package Information Attach related files that contain descriptions, comments or notes to clarify the 
explanation or present an example of shared information. 
 5. Submit Information Submit a package that includes a description, comments and attached files with photos. 
Knowledge 
Extraction 
 Knowledge extraction is the process of transforming data and information into 
knowledge. 
 6. Record Operation 
and Event 
Record information of construction operating events in a digital format. 
 7. Edit Knowledge Add descriptions, notes, comments, videos and photographs to clarify the recorded 
information. 
 8. Manage Knowledge Manage the knowledge community and collect the grouping meeting records. 
 9. Package Knowledge Package the related descriptions, notes and comments with the attached files that provide 
the explanation of knowledge or provide other examples.  
 10. Submit Knowledge Submit the package that includes description, notes, comments, and the attached files. 
Knowledge 
Storage 
 Knowledge storage is the process of storing knowledge in a centralized and 
secure environment. 
 11.Approve Knowledge Approve the Knowledge Package which submitted in phases 5 and 10 before being saved 
in the system. 
 12.Classify Knowledge Classify knowledge package before being saved in the system. 
 13.Store Knowledge Store the approved and classified knowledge in the knowledge system. 
 14.Backup Knowledge Make another copy of the knowledge package to another knowledge base for safety. 
 15.Publish Knowledge Publish knowledge package for auto-distributed within the certain community groups for 
reuse and application.  
Knowledge 
Sharing 
 Knowledge sharing enables users of the system to share the knowledge stored 
in the system by using the internet or intranet. 
 16. Search Knowledge  Find knowledge or experience by using keywords or a domain expert search.  
 17. Refer Knowledge Refer knowledge to the original source and exam the past knowledge that has stored in 
the system. 
 18. Modify Knowledge Modify the original knowledge package based on the new projects or other current 
projects. 
 19. Apply Knowledge Apply the modified existing knowledge packages to other projects. 
 20. Collect Feedback Collect the feedback based on the application of original or modified knowledge 
package. 
Knowledge 
Update 
 Knowledge update is the process of using the feedback from users to update 
the knowledge stored in the system for reuse.   
 21. Collect Knowledge Collect all paper-based and electronic documents, information and data. 
 22. Renote Knowledge Note the new or updated description, comments and notes based on the original 
knowledge package.  
 23. Repackage 
Knowledge 
Repackage the new or update description, comments and notes with attached related files 
based on the original knowledge package. 
 24. Approve 
Knowledge 
Approve updated knowledge package to be processed accurately before saving it in the 
knowledge system. 
 25. Republish 
Knowledge 
Republish knowledge package for auto-distributed within the certain community groups 
for reuse and application. 
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On the basis of activity-based KM model, Lin et al. (2006) introduced an approach to 
capture and present knowledge for the construction projects by using network knowledge 
maps. A knowledge map is a graphical or diagrammatic representation that shows what 
knowledge is available and what knowledge is missing in a KMS in a clear and simple way.  
It can clarify vague knowledge, enabling users and learners to easily find desired knowledge.   
In this KM model, knowledge gained from previous projects is connected to knowledge map 
units of similar activities of new projects, as shown in Figure 3.6. The Knowledge of each 
project is represented with a node, which includes sub-nodes to represent the captured 
knowledge of each activity in the project and linkages to indicate the relationships among 
knowledge. Every Knowledge Map Unit (Sub-node) is connected to Knowledge Map Units 
of similar activities for other projects. In the Knowledge acquisition phase a knowledge 
worker collects knowledge and saves it in project map units that include both tacit and 
explicit knowledge. In terms of explicit knowledge, project-related information or 
knowledge generally includes specifications, contracts, reports, drawings, change orders and 
data. By contrast, tacit knowledge may include process records, problems faced, problems 
solved, expert suggestions, know-how, innovations and experience notes.  
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Figure ‎3.6: The Application of Network Knowledge Map with Knowledge Management 
(Lin et al., 2006) 
Tserng and Lin (2004) and Lin et al. (2006) have proposed an architecture to describe the 
technological components of KMSs by distinguishing among four different layers, as 
represented in Figure 3.7. 
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Figure ‎3.7: KM System Architecture (Tserng & Lin, 2004; Lin et al., 2006) 
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Robinson et al. (2004) presents the IMPaKT model (Improving Management Performance 
through Knowledge Transformation), a three-stage approach which is represented in Figure 
3.7. Stage 1 of this model aims to study the strategic context of business problems and their 
knowledge management implications. Stage 2 aims to plan and adapt KM strategy to address 
business problems or objectives. Finally, stage 3 aims to evaluate the impact of KM on 
business performance. 
 
Figure ‎3.8: IMPaKT Model (Robinson et al., 2004) 
In the IMPaKT model, stage 1 provides a structure for formulating a business improvement 
plan. The steps involved at this stage are shown in Table 3.2 supported by detailed guides 
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glossary of key terms supports the entire framework, particularly in formulating the business 
plan in Stage 1. The outcome of Stage 1 is a business improvement plan with measurable 
indicators and performance benchmarks to assess progress. 
Table ‎3.2: Business improvement plan (Robinson et al., 2004) 
 Stage 1 steps Supporting guide 
 
1.1 Choose a business problem with a knowledge 
dimension 
 
Glossary of key terms 
 
1.2 Place the business problem in a strategic context by 
relating it to your external business drivers, 
strategic objectives and critical success factors 
 
Glossary of key terms 
 
1.3 Select measures to monitor progress towards 
achieving your strategic objectives, and identify the 
business processes they relate to 
 
Performance measures 
 
1.4 Identify current and target scores for various 
measures and establish the performance gaps 
Metric definition 
 
 
Stage 2 clarifies the knowledge problems identified in stage 1 to develop specific KM plans 
to address the business problems and objectives as shown in Table 3.3. 
Table ‎3.3: KM and transformation plan (Robinson et al., 2004) 
 Stage 2 steps Supporting guide 
 2.1 Clarify the knowledge dimension of your business problem by 
identifying the KM process(es) involved 
 
Problem diagnostic 
questionnaire 
2.2 Develop specific KM initiatives to address the business 
problem/objectives 
 
Problem diagnostic 
questionnaire 
2.3 Select tools to support the KM process(es) identified and the 
implementation of the KM initiatives 
 
KM tool selector 
2.4 Prepare an Action Plan and identify change management and 
resources required 
 
Readiness audit checklist 
 
2.5 Identify relationships between KM initiatives and performance 
measures and show how they relate to the strategic objectives 
Cause-and-effect map 
 
 
 75 
 
The diagnostic questionnaire (step 2.1) aims to identify the KM sub-processes relating to the 
business problems such as locating and sharing knowledge which are shown in table 3.4. 
This provides the context for developing KM initiatives in step 2.2. The KM tool selector 
(step 2.3) therefore identifies appropriate mechanism for KM implementation based on the 
KM sub-processes identified in step 2.1 and the additional characteristics of the KM 
initiatives developed in step 2.2.  
Organizational readiness to implement KM needs to be assessed in terms of the resources 
required, the reform needed and a result monitoring mechanism. The Readiness Assessment 
Checklist consists of a set of statements reflecting key criteria using a scale from low to high 
level of preparedness. The‎ „overall‎ readiness‟‎ or‎ output‎ is‎ a‎ „traffic‎ light‟‎ system‎ colour-
coded, depending on aggregate scores, with statements reflecting the actions required (action 
plan) prior to implementing KM. The outcome of Stage 2 is a KM strategic and 
transformation plan with a set of initiatives, implementation tools and an action plan to 
support business improvement. 
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Table ‎3.4: KM problem diagnostic questionnaire (Robinson et al., 2004) 
Sub-Process Diagnostic Questions 
Locating knowledge Do employees face problems in identifying where knowledge exists? (e.g. which 
people have the knowledge, internet, software systems or database) 
 Is there a need to catalogue and index knowledge sources?  
 Do employees need new software and/or  hardware to search for knowledge?  
 Do employees know-how to use different search methods to find knowledge? 
 
Capturing knowledge Is there a need to codify knowledge that exists within the organisation? (e.g. tacit 
knowledge about people, processes and products etc) 
 Is there a difficulty in codifying or representing tacit knowledge that exists within the 
organisation? 
 Is there a difficulty in obtaining and representing external knowledge? 
 Do you have problems in identifying tools for capturing knowledge? 
 
Sharing knowledge Is there a difficulty in sharing tacit knowledge between people across the 
organisation? 
 Is there a need to transfer explicit knowledge between people, software applications 
and paper documents? 
 Is there a problem in the learning process across the organisation? 
 
Modifying 
knowledge 
Is the knowledge-base within your organisation getting too large to maintain? 
Do you have a formal procedure for maintaining the knowledge-base? 
Is there a problem with identifying individuals or groups who should validate any 
modifications to the content of the knowledge-base? 
Do employees face risk of using outdated knowledge stored in the knowledge-base? 
 
Creating new 
knowledge 
Is there a requirement to elaborate or combine existing explicit knowledge to generate 
new knowledge? 
 Is there a need to re-use existing information to produce new knowledge? 
 Do you need to encourage employees to generate new knowledge? 
 Do you need to obtain knowledge creating tools other than those already in place? 
 
Stage 3 provides a structure for evaluating the impact of KM initiatives on business 
performance using the outcomes from stages 1 and 2. This stage is supported by the cause-
and-effect map, evaluation roadmap, cost and benefit checklists, and a priority matrix (Table 
3.5). The outcome of stage 3 is a KM evaluation strategy and an implementation plan with 
an appreciation of the impact of various KM initiatives on business performance in terms of 
effectiveness and efficiency. 
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Table ‎3.5: KM evaluation strategy (Robinson et al., 2004) 
 Stage 3 steps Supporting guide 
3.1 Use the cause-and-effect map to assess the likely 
contribution of the KM initiatives 
 
Cause-and-effect map 
 
3.2 Assess the probability of success of your KM initiative in 
improving your performance measures (effectiveness 
measure) 
 
Readiness audit checklist 
 
3.3 Choose an appropriate method to assess the impact of each 
KM initiative on your business performance 
 
Evaluation road map 
 
3.4 Identify the cost for each KM initiative and the possible 
benefits (efficiency measure) 
 
Cost and benefit checklists 
 
3.5 Prioritize your KM initiatives based on the measures of 
performance 
Priority matrix 
 
  
Hari et al. (2005) studied knowledge capture in small and medium enterprises (SMEs) in 
terms of processes, challenges and benefits, taking into consideration both tacit and explicit 
knowledge. The research has developed a computer-based awareness tool on knowledge 
capture‎ underpinned‎ by‎ Kolb‟s‎ experiential learning theory, which provides a useful 
computer tool for the owners and/or managers, particularly, in the SMEs, to enable them to 
raise awareness and embed knowledge capture strategic issues in their organisations. 
Most recently, Maqsood et al. (2007) applied Soft System Methodology (SSM) to a case 
study to show how knowledge-pull from external knowledge sources could systemize 
knowledge exchange as a KM initiative. The results indicate that by using this SSM 
technique a construction contractor can receive many benefits from a chosen approach, for 
example, to participate in external knowledge activity, for delivering significant benefit from 
diffusing an external developed innovation. Seven sequential steps of the developed SSM 
model aim to explore problematic situations that arise in human activities by learning from 
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the different perceptions that exist in the minds of the different people who are involved in 
these situations. However, the research only focused on human knowledge exchange. 
A research study in the C-SanD project (Creating, Sustaining and Disseminating Knowledge 
for Sustainable Construction: Tools, Methods and Architecture) carried out by Shelbourn et 
al. (2006) aims to develop practices in the construction sector that promote knowledge 
creation for subsequent sharing and re-use, along with the tools to support such a process. 
The work focuses on the promotion of sustainable development in the construction industry, 
especially in areas such as the minimisation of waste, material recycling and energy 
conservation in the design, construction and operation of buildings. The research developed a 
“Sustainability‎Management‎Activity‎Zone”‎(SMAZ)‎as‎an‎activity‎zone‎within‎the‎Generic‎
Design and Construction Process Protocol (GDCPP). The process protocol is a process map 
that provides a framework for the management of processes on any given construction 
project through eight activity zones comprising: development of project, resources, design, 
production, facilities, health & safety, statutory and legal, and process management. 
There are other KM models in the literature. Although some KM models have been 
developed which help construction organizations to embrace KM, most of the available 
approaches are not targeted to explicit and tacit knowledge, which leads to difficulty during 
KM implementation and application (Wethrill et al.,‎ 2002;‎ O‟Dell‎ &‎ Grayson,‎ 1998;‎
Robinson et al., 2004). The disadvantages of these KM models are investigated and 
discussed in the following section.  
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3.4 Analysis and Discussion of the Existing KM Models 
This section discusses advantages and disadvantages of existing KM models, which form a 
basis for developing a new KM model that will benefit from the advantages and overcome 
shortcoming of current KM models.  
3.4.1 e-COGNOS Model 
The KM model developed by Wetherill et al. (2002) based on the e-COGNOS project aims 
at specifying and developing an open model-based and web-based infrastructure, and a set of 
tools that promote KM within a collaborative construction environment. The research 
developed a KM model in which the knowledge is divided into three categories: domain 
knowledge, which is available for all users of the web-based KMS; organizational 
knowledge, which is available for any user in the organisation; and project knowledge, 
which includes knowledge about a project that is only available for the people of that project.  
The research aims to address the knowledge requirements of end-users and support their 
existing practices while taking into account the contractual, legal, intellectual property rights, 
security and confidentiality constraints. Another objective of this research was to develop an 
adaptive mechanism that can organize documents ranging from unstructured to highly 
structured according to their contents and interdependencies.  
The e-COGNOS‎method‎ uses‎ tools‎ such‎ as‎ „Class‎Diagrams‟,‎ „Use‎Case‟‎ and‎ „Sequence‎
Diagrams‟‎ to‎ show‎ the‎ details‎ of‎ how‎ the‎ user‎ interacts‎with‎ the‎ system‎and‎ the‎way‎ the‎
system will be used. They also help in discovering the required system components. The e-
COGNOS consortium conducted a detailed investigation into existing and required 
technologies, which is useful in the process of implementing the infrastructure of the KMS. 
As a result of this investigation, a set of technologies and a technical architecture has been 
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adopted, which aims to form the basis for the ongoing implementation and development of 
the e-COGNOS infrastructure (Wetherill et al., 2002; Ferneley et al.,2002; Lima et al., 
2005).   
On the other hand, the e-COGNOS method lacks important components. Although it shows 
the activities included in developing a KM solution, it does not show the important factors 
that affect these activities and how to deal successfully with them, such as employees‟ 
culture and management strategy. Although this method includes the activities of building 
management understanding and explaining the KM project to company staff, there is a need 
to identify the management strategy and staff culture (O‟Dell‎&‎Grayson,‎1998; Davenport 
& Prusak, 1998; Robinson et al., 2004). If this can be included, it will help to identify the 
appropriate methods and techniques that are suitable for the organization.  
Another disadvantage in the e-COGNOS method is that it does not show the importance and 
the role of the knowledge staff including knowledge team and knowledge workers in KM. 
The role of the knowledge team/knowledge worker is vital to the success of KM efforts 
(Tserng & Lin, 2004).  
Also this method ignores some important KM activities like knowledge acquisition, 
classification, storing, reusing and updating. These activities are very important in order to 
benefit from the collected knowledge and to create new knowledge from the old one (Lin et 
al., 2006). The e-COGNOS method also has a disadvantage in that it shows that KM 
activities work in sequence. This creates a conflict with the fact that it is possible for two 
activities or more to work in parallel (Ahmad & An, 2008). For example, an organisation can 
work on applying improvements on existing components of their KMS and at the same time 
it can work on designing and implementing new KM components. However, an advantage of 
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this method is the classification of knowledge into three different categories (Wetherill et al., 
2002). These categories are: the domain knowledge that is available to all companies and 
users; the organizational knowledge that is company specific; and the project knowledge that 
is specific for projects and can be created by interaction between firms. This classification is 
important but not sufficient. There is a need to identify two types of knowledge, i.e. tacit and 
explicit knowledge. This is important because each type of knowledge needs different 
methods, tools and processes to capture, manage and use (Nonaka & Takeuchi, 1995; Tserng 
& Lin, 2004).  
3.4.2 O‟Dell and Gayson‟s (1998) KM Model 
The study by Axelsson and Landelius (2002) aims to evaluate the existing KMS and find out 
how to facilitate and support the internal knowledge transfer process within Skanska Group. 
Evaluating Skanska Knowledge Network depends on Knowledge Transfer Process 
developed and introduced‎by‎O‟Dell‎and‎Grayson‎(1998).‎This‎method‎shows‎four‎types‎of‎
enablers that represent‎the‎effect‎of‎the‎company‟s‎environment‎on‎the‎Knowledge‎Transfer‎
Process and the steps included in the knowledge transfer process. This research encourages 
the use of knowledge maps to facilitate searching for knowledge within a particular area.  
This method shows steps in the knowledge transfer process. However, this method does not 
contain the steps included in designing, implementing and enhancing the KMS and the 
relation of these steps with those of collecting, sharing, and creating new knowledge 
(Wetherill et al., 2002; Ferneley et al., 2002). Also, performing knowledge identification at 
the first step should be followed by some steps such as identifying the required methods and 
tools, before commencing in knowledge collection steps (Robinson et al., 2004; Wetherill et 
al., 2002). This method also does not show the important classification of knowledge into 
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tacit and explicit knowledge that needs different methods to deal with for a successful 
management of knowledge (Nonaka & Takeuchi, 1995; Tserng & Lin, 2004). It also does 
not differentiate between the terms of information and knowledge that appears to be used 
synonymously in the research (Blumentritt & Johnston, 1999; Kakabadse et al., 2001; Logan 
& Stokes, 2004). Another disadvantage in this method is that it does not show the 
importance of knowledge teams, the existence of which, especially in large companies, is 
vital for monitoring the use of the applied KMS and the performance of end-users in 
capturing and storing knowledge (Davenport & Prusak, 1998; Wenger & Snyder, 2000; 
Tserng & Lin, 2004). Furthermore, this method does not show the activities that could be 
applied in parallel (Ahmad & An, 2008). It shows that all activities can only be applied in 
sequence. 
An advantage of this method is that it shows the importance of supporting employees to 
adapt and use knowledge (O‟Dell‎& Grayson, 1998). But on the other hand, it does not show 
the major role of the management in supporting KM efforts. The management strategy in the 
organisation is a major factor that affects the implementation and use of knowledge. There is 
a need to convince senior management and stakeholders of the organisation before 
implementing any KM solution (Robinson et al., 2004). Furthermore, a major disadvantage 
of this method is that it does not show the importance of system architecture and components 
(Tserng & Lin, 2004; Lin et al., 2006; Jashapara, 2004). The system that is evaluated by the 
KM model consists only of parts like project databases, yellow pages and contact 
information, but cannot guarantee that knowledge can be shared, adapted, used and created 
(Axelsson & Landelius, 2002). Without appropriate and adequate components the system 
will not be able to serve the required activities of capturing, sharing and creating knowledge. 
The lack of appropriate components that provide the system with the ability to store, process 
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and transmit knowledge successfully in Skanska Knowledge Network led the researchers of 
this study to conclude that this system is not a successful KMS and that it is more precise to 
describe it as an information system rather than a knowledge network (Axelsson & 
Landelius, 2002). 
3.4.3 Activity-based and Map-based KM models 
Tserng and Lin (2004) and Lin et al. (2006) are two researches complementing each other. 
Their researches aim to propose a Construction Activity-Based Knowledge Management 
system with the help of tools such as knowledge maps and web technology. The first 
research uses the IDEF (Integrated DEFinition function) modelling method to provide a 
prototype to be used for designing construction KMSs (IDEF0, 1993). The second research 
proposes a knowledge map network consisting of components and procedures. The second 
research also shows how to use the knowledge map to enhance the Construction Activity-
Based KMS that was proposed in the first research.  
One advantage of these researches is that they show the importance of classifying knowledge 
into tacit and explicit knowledge and emphasise each type must be managed differently 
(Nonaka & Takeuchi, 1995; Tserng & Lin, 2004). They also give knowledge resources and 
where explicit and tacit knowledge can be found. The two researches provide important 
method for categorising and‎storing‎knowledge‎as‎“activity”‎units‎by referring each activity 
to similar activities in past projects. This simplifies the process of collecting and retrieving 
knowledge from past projects that relate to a particular activity or specific subject to be 
reused in solving similar problems (Lin et al., 2006).  
IDEF0 (top-level of Integrated DEFinition function modelling) is used to represent the top-
level of KM activities, and inputs and outputs. There are five general activities, and each can 
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be decomposed into five sub-activities. This gives a high level of details about the required 
KM activities that simplifies understanding and applying them in the construction 
organisations (Tserng & Lin, 2004). The researches also show the importance of providing 
details of the system architecture and components for a successful implementation and use of 
KMSs, and how these architecture details are important in ensuring the security and validity 
of the system (Tserng & Lin, 2004; Lin et al., 2006; Jashapara, 2004). The researches also 
discussed the important roles of knowledge workers, senior engineers, experts and junior 
engineers in implementing KM activities successfully (Davenport & Prusak, 1998; Wenger 
& Snyder, 2000; Tserng & Lin, 2004).  
Although the two researches represent a KM model that contains many advantages, it also 
has some disadvantages. Similar to the methods discussed earlier, the IDEF0 model shows 
that the activities are applied in sequence. It does not show the availability of parallel 
activities (Ahmad & An, 2008). It shows that some KM activities such as sharing knowledge 
or capturing experiences and problem solutions depend entirely on completing other 
activities, such as capturing data and transferring it into knowledge, which is not very 
precise.  
Although the two researches have used knowledge categorization and classification methods 
in order to manage knowledge in construction organizations, some terms like information 
and explicit knowledge were not differentiated and their terms were used interchangeably in 
many circumstances (Blumentritt & Johnston, 1999; Kakabadse et al., 2001; Logan & 
Stokes, 2004; Alondeiene et al., 2006).  Also, the researches do not show the importance of 
the‎environmental‎factors‎that‎can‎affect‎the‎application‎of‎KM‎activities‎such‎as‎employees‟‎
culture and management strategies. These factors are of high importance and should be 
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monitored and dealt with during the application of KM activities (Davenport & Prusak, 
1998;‎ O‟Dell‎ &‎ Grayson,‎ 1998). Furthermore, the two researches do not show many of 
activities that are required in KM. They only show activities of knowledge acquisition, 
extraction, storage, sharing and updating. They do not show activities associated with 
designing, implementing and maintaining the KMS, and they do not show the links between 
the proposed activities and the process of enhancing the KMS (Wetherill et al., 2002; Ahmad 
& An, 2008).     
3.4.4 IMPaKT Model 
The IMPaKT method (Improving Management Performance through Knowledge 
Transformation) by Robinson et al. (2004) is a three-staged approach that concentrates on 
the‎importance‎of‎organisation‟s‎management‎and‎the‎need‎to‎convince‎senior‎management‎
and other stakeholders about the business benefits to justify a KM strategy. This approach 
aims to formulate a business improvement plan, a KM strategic and transformation plan, and 
a KM evaluation strategy and implementation plan. This approach involves studying and 
understanding the external and internal forces that affect the business environment and KM 
efforts (Davenport & Prusak, 1998;‎O‟Dell‎&‎Grayson,‎1998). The external forces according 
to the research could be technological (e.g. the need for innovation), market or structural 
(e.g. expansion/downsizing). The internal forces include customers, employees, shareholders 
and nature of services or products. This approach shows the importance of using measures to 
evaluate KMSs from different sides of view by using different evaluation methods such as 
cause-and-effect map, evaluation roadmap, cost and benefit checklists, and priority matrix 
(Robinson et al., 2004).      
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However, there are some disadvantages in this approach. The model does not show details of 
KM implementation and application activities, inputs, outputs and the factors that affect their 
implementation such‎as‎employees‟‎culture (O‟Dell‎&‎Grayson,‎1998; Tserng & Lin, 2004). 
It also does not show the important roles of knowledge teams and knowledge workers 
(Davenport & Prusak, 1998; Wenger & Snyder, 2000; Tserng & Lin, 2004). This model also 
does not highlight the importance of identifying the different types of knowledge resources 
and the different procedures and system components needed (Nonaka & Takeuchi, 1995; 
Tserng & Lin, 2004). For example, the method does not show the importance of classifying 
knowledge into tacit and explicit knowledge and how they need different methods and 
techniques to capture and process. Furthermore, the model does not propose technological 
architecture in order to satisfy security and privacy issues in the KMS (Tserng & Lin, 2004; 
Lin et al., 2006; Jashapara, 2004).  
The other models reviewed or found in the literature normally are general, i.e. they do not 
provide enough details to ensure effective and efficient use in the construction KM 
application (Tserng & Lin, 2004). Many of these models only provide a method for either 
KM implementation or KM application but do not show the relationship between the two 
processes (Wetherill et al., 2002; Ahmad & An, 2008). Many of the KM models ignore the 
effect of important environmental factors and the critical role that people can provide for 
successful implementation and application of KM (Davenport & Prusak, 1998). Some 
models do not stress the importance of having a continuous method for enhancing KMSs and 
ensuring recent and updated contents stored in the repositories (Wetherill et al., 2002; Tserng 
& Lin, 2004; Lin et al., 2006). Although much of the KM literature highlighted the 
importance of categorising knowledge into different types with different natures, most of the 
developed KM models ignored the importance of showing how these types may require 
 87 
 
different activities, procedures and tools to manage successfully (Nonaka & Takeuchi, 1995; 
Tserng & Lin, 2004; McInerney, 2002). Recent research has proved that construction 
organisations still lack the adoption of structured methods to implement and apply KM 
(Robinson et al., 2004; Robinson et al., 2005; Carrillo et al., 2000). Therefore, more research 
works are needed to provide coherent and structured methods for KM implementation and 
application in construction projects.   
3.5 Summary 
Previous studies which investigated practices and developed models for KM implementation 
and/or application are still far from sufficient and many of them lack important 
characteristics that may limit KMSs to be applied efficiently and effectively in the 
construction organisations. These KM models do not consider the special characteristics and 
situations of the project-oriented construction organisations. The environment of 
construction projects increases the difficulty of applying KM successfully. Identifying, 
summarizing and discussing gaps of KM models is important to provide critical background 
that helps in the process of proposing and developing a new KM model that provides a 
structured method to fill the gaps of the existing models for KM in the construction projects. 
Disadvantages and gaps of current KM models can be summarized as follows: 
 Many of general models lack details to satisfy the needs of the construction industry and 
help to enhance KM awareness in this industry sector. Many of the construction KM 
models may lack alignment with the special characteristics of project-oriented 
organisations, for example, lack of details about the nature of construction knowledge 
resources, lack of the categorisation methods for knowledge that can be useful in project 
contexts, lack of detail of activities and sub-activities that can be adopted to manage and 
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process knowledge in construction projects, lack of the contextual factors of the 
construction project environments etc. 
 Most construction KM models only handle one of two main KM processes, i.e. KM 
implementation or building, and KM application or use. The relation between the two 
processes, how KM implementation affects the use of KMSs, and how the use of KMSs 
can affect the development and enhancement of the KMSs are not included and 
discussed in these KM models. 
 Most KM models only discuss KM activities without referring to other environmental 
factors or enablers that may affect KM efforts, such‎ as‎ employees‟‎ culture‎ and‎
management support and strategy. Many of these factors may negatively affect KM 
application if not being dealt with carefully. Many activities and procedures need to be 
applied to encourage KM application and reduce the negative impact of environmental 
hinders. 
 Most KM models may provide KM activities without presenting and discussing 
technological structures required in supporting the KM activities while maintaining 
contractual, legal, intellectual property rights, security and confidentiality issues and 
regulations. Presenting KM architectures can help organisations to identify existing and 
needed system components and technologies, and to decide the required infrastructure in 
order to support a successful implementation and application of KMSs. A KMS that 
lacks important components and technologies may fail to help capturing and transferring 
knowledge among its users. 
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 Many KM models do not provide useful methods for categorising knowledge resources 
and/or to differentiate knowledge from data and information. Identifying different types 
of knowledge resources available in projects will help organisations to identify the 
different activities, procedures and tools to process and manage knowledge. Furthermore, 
this will also help organisations to classify knowledge stored in the repositories of the 
KMSs to simplify and encourage finding and using it. Categorising knowledge resources 
can help to differentiate contents that require different authority definitions to ensure 
delivering knowledge to the right people. Categorising knowledge can also help 
organisations to organise knowledge in the system repositories in order to identify 
knowledge available, knowledge missed and knowledge needed to be included in the 
KMSs.  
  The roles of KM teams, knowledge workers, data workers, Communities of Practices 
(CoPs) and KM end-users, are missed or not sufficiently detailed in most of the KM 
models. 
 Most of the existing KM models show that KM activities and processes can only work in 
sequence, i.e. before next activity starts, the first activity must be completed. This is not 
always true; in fact many of KM activities can work in parallel, such as working on the 
process of enhancing the existing KMS while practising other KM processes such as 
capturing and sharing knowledge. 
  Many KM models do not present methods for evaluating KM processes and tools in 
terms of validity, applicability and usefulness, and these models do not provide 
feedback-collection mechanisms to discover problems so that the KMSs can be 
improved.  
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 Most KM models do not highlight and benefit from the dynamic nature of knowledge 
that requires organisations to encourage a continuous process of creating new 
knowledge, updating and validating existing knowledge, removing outdated and invalid 
knowledge, and discovering new opportunities to capture and share new knowledge. 
However, this process is important to ensure the validity of the KMS in use and to 
overcome problems that may take place because of sharing and using outdated 
knowledge.    
Reviewing previous studies and analysing their gaps and shortages help to identify the major 
characteristics, relationships and components that can compose a more appropriate, 
comprehensive, practical and useful KM model for KM implementation and application in 
construction projects.  
The design of the proposed KM model of the research has been adopted to ensure 
overcoming shortages of the existing models and to provide practical method for 
implementing and applying KM in construction organisations. Preliminary study has 
developed a KM model for construction projects which addresses the key characteristics and 
components for a successful KM. This model overcomes the disadvantages as summarized 
previously. In the model, new components and characteristics are introduced and 
improvements are implemented to ensure it is more practical and comprehensive. Other 
methods of interviews and questionnaires are conducted to help to enhance the developed 
KM model as will be described and discussed in the following chapter. 
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CHAPTER FOUR 
INTERVIEWS AND QUESTIONNAIRES 
4.1 Introduction 
The effective implementation and application of KM in organisations is controlled and 
facilitated by KM activities, methods, tools, and environmental factors. Organisations need 
certainly to encourage the application of KM activities, the use of KMS tools, and the 
improvement of environmental factors (or what is described in literature as Critical Success 
Factors (CSFs)), in order to apply KM more effectively and ensure a more successful 
competitive performance (Rockart, 1979; Saraph et al., 1989).  
CSFs include factors for the successful implementation and application of KM such as the 
alignment of KM to business strategy, the appropriateness and flexibility of system 
architecture, the support and motivation of management, the support of knowledge-friendly 
culture, the adequacy of technology and infrastructure, the desire and ability of learning, and 
the efficiency of KM activities and tools (Skyrme & Amidon, 1997; Davenport et al., 1998).  
Although previous studies have tried to study KM processes, tools and CSFs, most of these 
studies do not consider the special characteristics and features of construction projects that 
can affect KM efforts. Furthermore, many of these studies lack the adoption of a systematic 
way and suffer from a lack of empirical studies for the particular business sector of the 
construction industry. This chapter studies KM activities, methods, tools and environmental 
factors in a systematic way to enhance the proposed KM model so that it can be easily and 
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effectively used by construction organisations for successful KM implementation and 
application. 
Firstly in this chapter, the aims and objectives of the interviews conducted for this research 
are discussed. Then, the responses of the participants are reviewed and analysed. Secondly, 
the objectives and design of the questionnaire survey used in the research are presented. The 
findings from the questionnaire survey are analysed and presented. Finally, the results of the 
interviews and questionnaires are discussed to show how they affect the development and 
improvement of the KM model. By incorporating the results of the interviews and 
questionnaires into the proposed KM model a more structured and comprehensive KM 
model has been developed for KM implementation and application in construction projects. 
4.2 Interviews 
4.2.1 Aim and Objectives of Interviews 
As part of the research effort to evaluate and improve the KM model to develop a more 
comprehensive and appropriate version of the model interviews were conducted with experts 
of KM in the construction industry. The aim of the interviews is to investigate respondents‟ 
evaluation and understanding of the KM model in terms of its ease of use, usefulness, 
comprehensiveness, applicability, feasibility and structure.  
Many people, including practitioners and academics from the construction industry known 
for having experience and/or published work in the KM domain, were chosen and asked to 
participate in interviews for the purpose of this research. A description of the KM model, 
combined‎ with‎ general‎ questions‎ about‎ KM‎ and‎ the‎ participants‟‎ backgrounds‎ (see‎
Appendix 1), were sent to the people who showed interest in participating in the research.  
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Interviews were conducted with six people who agreed to participate in the research. The 
interviewees include two academics with wide experiences in KM research and publishing, 
two KM managers with more than seven years experience in IT and KMS applications, one 
knowledge worker with more than 5 years experience and 1 senior manager with more than 
12 years experience in the construction projects and a wide experience in the KM domain. 
The interviewees were chosen regarding their experiences and background in the KM 
domain and their willing and interests on participating.  
However, the responses and results were filtered to insure the exclusion of unnecessary 
irrelevant outcomes. Also, the respondents were given the opportunity to review their 
responses in order to edit contents and provide comments. In some occasions, opinions from 
respondents were discussed with other respondents to collect feedback, refine results and 
improve outcomes. Also, some face-to-face discussions were arranged to encourage 
discussion and solve problems. 
Adopting semi-structured interviews with questions of an open-ended nature was the method 
adopted by the research interviews to encourage respondents to provide useful detailed 
opinions and ideas, and to identify and discuss important topics, which enabled the research 
to identify issues that can be important for the development of a KM model for construction 
projects.  
4.2.2 Analysis of the Responses  
The comments and discussions provided by the interviewees reflect their opinions, 
perspectives, ideas and evaluations about the proposed KM model in terms of its 
characteristics, such as ease of understanding and use, comprehensiveness, applicability, 
feasibility, structure, usefulness, etc. In general, the respondents gave positive comments, 
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and agreed that the developed KM model is useful, relatively comprehensive and 
appropriate, especially for the latest versions. The comments given by the respondents are 
discussed in the following paragraphs. 
The comments received in the early stages of the development of the KM model (Version 1 
in Figure 2.3) described the KM model as interesting and informative, and stated that it 
addressed the important issues of KM within the construction management research. 
However, the graphical presentation of the model is difficult to understand and follow, and 
needs to be improved and explained better. This motivated the author to enhance and 
develop the KM model into a clearer version (Version 2 in Figure 2.4). 
Version 2 was found by respondents to be easier to understand and applied than the previous 
version. However, respondents found some difficulties in following the different stages of 
the proposed KM model. Respondents suggested improving the proposed KM model by 
dividing it into its main components, where every component can be represented and 
explained more clearly. By using this method, an enhanced KM model (Version 3 in Figure 
2.5) was developed to provide better details for KM adoption in construction projects. 
Version 3 divides the KM method into five major components and provides details for each 
component. All of the respondents agreed that the proposed KM model is properly 
developed, looks relatively simple, easy to understand and follow, and includes the elements 
needed for the successful implementation and application of KMSs. They stated that the 
proposed KM model successfully shows the relationships and the flow of knowledge among 
the different components. Respondents believed that the proposed KM model makes the 
implementation and application of KM in construction projects easier, more structured and 
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more effective. However, some concerns were raised by respondents regarding modifying 
and adding more details to the proposed KM model. 
Suggestions were given to add more details about the influential factors that affect KM 
adoption by presenting procedures or activities to deal with them successfully. Some cultural 
frictions were referred to by interviewees, such as unwillingness to share knowledge and a 
belief that sharing knowledge means losing the power accompanied with it. Environmental 
activities were recommended by interviewees to deal with cultural frictions such as 
rewarding knowledge sharing, encouraging trust among employees, and providing time and 
places for employees to learn. Privacy, confidentiality and copyright issues are also examples 
of the influential factors that have been referred to by the interviewees to be dealt with in the 
development and application of KMSs.  
Concerns were given about the effort and cost required to capture and share explicit and tacit 
knowledge by the KMS users. Recommendations were provided about exerting more efforts 
to identify knowledge resources of high importance to the organisation to decide what 
knowledge needs to be captured, to be shared, and what needs to be ignored in the KMS.  
An important issue discussed with the interviewees was the need to review and approve 
captured knowledge by experts and/or KM team members before making it available to the 
users of the KMS. Some of the interviewees recommended that a successful KMS should be 
open, where everyone in the organisation can add and edit the knowledge contents. They 
argued that the existence of processes to review and approve knowledge before making it 
available for the KMS end-users delays the participation of many of the employees and 
causes a loss of opportunities to view important content and gain valuable knowledge. The 
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interviewees stressed the importance of allowing any participation from people in the 
company to encourage adding to the system  
Other interviewees recommended that the existence of rules, restrictions and reviewing 
processes protect the system from being overloaded with too many contents that may 
confuse the searchers and negatively affect the system‟s performance. They argued that it is 
important to filter knowledge and exclude unimportant contents from the system before 
overloading it with unrelated and low quality contents. An interviewee gave an example 
from his experience of a leading UK company where KMS had the problem of having too 
much knowledge in its repositories that caused the low performance of the system and 
complexity in finding required knowledge. This caused a very low level of usage for the 
system.  
A mechanism to review, adapt, edit and approve captured knowledge was suggested and 
encouraged in the proposed KM model. However, the proposed KM model suggests finding 
a balance in the process of reviewing and approving the knowledge contents. Too much 
reviewing of the contents will result in delays, and discourage knowledge capturing and 
sharing, while overloading the system with too many unimportant contents. This will 
negatively affect the performance of the users and the system. Hence, it is important to 
define the required purposes and roles of the KMS to align with the strategy of the 
organisation. 
Comments were also provided by interviewees on enhancing the effectiveness of the 
proposed KM model in dealing with tacit knowledge. The interviewees suggested adding 
more details to the KM model to better deal with the special characteristics of tacit 
knowledge. This suggestion was dealt with by categorising knowledge resources into more 
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types that require different procedures, methods and tools to manage and deal with them, as 
will be described in the final version of the developed KM model. 
The development of the final KM model will take into consideration the useful comments 
and suggestions provided by the interviewees, combined with other results of the 
questionnaire survey that will be detailed and discussed in the following section.   
4.3 Questionnaire Survey 
KM researchers have applied survey methodology in the construction industry to investigate 
a variety of objectives. Egbu and Botterill (2002) conducted a questionnaire survey in order 
to investigate the role of IT for KM in the construction industry. The results revealed that 
traditional technologies, such as the telephone, are used more frequently to manage 
knowledge, than other knowledge sharing tools, such as Groupware or video conferencing. 
The researchers recommended a greater implementation of knowledge sharing tools 
supported by sufficient training and education to achieve more potential benefits for KM. 
Carrillo et al. (2004) conducted a questionnaire survey on the UK construction organisations 
to examine the importance of applying KM in these organisations, to investigate the 
resources used to implement KM strategies and to investigate the main barriers to 
implementing KM strategies. The results showed that the main motive for implementing KM 
is the need to share‎the‎tacit‎knowledge‎of‎employees‟‎experiences‎and‎best‎practices.‎The 
resources allocated for KM by the respondent companies, in terms of staff and budget, were 
investigated. The research found that the main barrier for implementing KM in the UK 
construction organisations is the lack of a standard work process. 
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Robinson et al. (2005) carried out an exploratory questionnaire survey to investigate the 
perception of KM in the UK‟s leading construction organisations. The findings indicated that 
over 75 % of respondents are aware of the importance of KM and intended to apply KM in 
the future, while over 45 % intended to appoint a person or group with responsibilities for 
KM. 
Lin et al. (2006) applied the questionnaire method to evaluate an existing KMS by collecting 
the feedback of its users. The questionnaire aimed to investigate whether the system operated 
according to design specifications and to assess the usefulness of the system. The results 
showed that the KMS helps to find required knowledge easily and effectively. The results 
also highlighted the primary benefits of using the KMS, such as identifying key knowledge 
that is most strategic and critical to the projects, and providing assistance for users to find the 
required knowledge easily and effectively. 
4.3.1 Aims and Objectives of Questionnaire Survey 
The main aim of the research survey is to capture the initiatives for KM and investigate the 
critical success factors for implementing KM in the construction industry. The questionnaire 
includes four main sections as shown in Appendix 2.1.  
Section 1 asks for general information about the participants and their companies. These will 
be used to describe characteristics of the questionnaire respondents. Section 2 is dedicated to 
investigate both the usage and importance of activities, procedures and tools of KM in the 
participating companies. Section 3 investigates KM environmental activities and factors 
(Critical Success Factors, CSFs) by listing statements that relate to the CSFs. Respondents 
are asked to provide their opinions regarding how much those statements describe the KMSs 
in their organisations and the importance of the different statements for a successful 
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implementation and application of KM in the construction industry. Also, motivations, 
challenges and required specifications to KM will be investigated in terms of their 
importance‎ and‎ influence‎ on‎ the‎ organisations‎ according‎ to‎ the‎ participants‟‎ opinions.‎
Section 4 of the questionnaire is for non-knowledge adopters to investigate the reasons of not 
applying KM in some of the construction companies.  
The responses of the questionnaire represent‎ respondents‟‎ opinions‎ that‎ depend‎ on‎ their‎
judgements and affected by their own experiences in the construction and KM domains. By 
involving practitioners and those with knowledge of KM implementation and application 
from the construction industry in the survey, important perceptions and results will be gained 
to strengthen the proposed KM model and achieve more accurate and comprehensive results. 
The second aim of the questionnaire survey is to investigate the importance and applicability 
of the different parts of the KM model in order to identify the areas and subjects that need 
further investigation and improvement. For example, if the results show that specific areas or 
activities have received high importance but low levels of application in the organisations, 
this indicates a need to provide details in the KM model to improve awareness and 
encourage application in the required areas. So the questionnaire helps to evaluate the 
proposed KM model and encourage applying improvements and providing details to reach to 
a final KM model for construction projects.  
The results of the questionnaire help to build sets of important KM activities, tools and 
environmental factors in the KM model to enable organisations to plan and manage their KM 
efforts successfully. The results evaluate importance and influence of different KM issues in 
order to help organisations manage resources and efforts successfully to obtain required 
results and potentials. Hence, addressing the results of the questionnaire into the KM model 
 100 
 
is necessary in helping construction organisations to identify the key factors, that if 
effectively adopted can make the implementation and application of KM more successful. 
4.3.2 Questionnaire Design and Development 
The questionnaire was designed to investigate the KM methods, procedures, activities, tools 
and environmental factors which are important to shape a more useful and comprehensive 
model for successful and effective KM implementation and application in the construction 
projects. During the research stages, the questionnaire has been developed and enhanced in 
shape, design and content. The contents of the questionnaire relied on the developed KM 
model (mainly on version 3 in Figure 2.5). The questionnaire was checked and evaluated 
through a pilot study and so was corrected and enhanced in terms of structure, content and 
format. 
The questionnaire was designed to search opinions from KM or IT managers, workers and 
team members, senior and junior engineers, or any employee who may have good experience 
in implementing or applying KMSs in construction organisations. The questionnaire asks 
participants to provide their evaluation for the importance of different components, 
characteristics and activities of KM and KMSs according to their experiences and 
perceptions.  
The questionnaire was split into four main sections as shown in Appendix 2.1. Section 1 
seeks general information about the respondents and their companies, such as the profession 
of the respondent, the size of the company, the type of the company‟s business and the year 
the company started to implement KM. The responses for this section will be used to define 
the characteristics of the respondents and their companies.  
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Section 2 asks respondents to evaluate, according to their experiences and opinions, the 
extent of application and the level of importance of activities for KM implementation 
(building and development) and application (use), and KM technological tools (see Table 
4.1).  
In Section 3, the respondents were asked to provide their evaluation about the importance of 
statements that describe environmental factors and activities that affect KM and to indicate 
how much these statements describe the KM environmental activities in their companies (see 
Table 4.2). Furthermore, section 3 investigates the importance of drivers, system 
specifications and challenges that may affect KM efforts in the construction projects, and 
asks respondents to indicate how much these statements describe the KM application in their 
companies (see Table 4.2).  
Sections 2 and 3 were designed to provide a tool for evaluation of statements that describe 
activities, procedures, tools and factors that may affect KM implementation and application 
in construction projects. The statements used in Sections 2 and 3 were carefully formulated 
and categorized on the basis of the preceding research work that includes reviewing and 
analysing of relevant KM literature, interviewing KM experts and practitioners, and 
developing, evaluating and modifying the KM model. Participants were asked to provide two 
responses for each statement organised into two columns as shown in Appendix 2.1.  
The first column is to evaluate the extent of implementation of the statement by using a 3-
point scale. In Section 2, level 1 refers to non implementation, 2 refers to prototype or small 
scale implementation, and 3 refers to large scale implementation. In Section 3, level 1 
indicates that the statement does not describe the KMS in the respondent‟s organisation, 2 
moderately describes and 3 extremely describes it.  
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The second column of response in Sections 2 and 3 asks participants to rate the level of 
importance of the statements to the success of KMSs in the construction projects. The 
responses evaluate the importance of the listed activities, tools and environmental factors 
according‎to‎the‎respondents‟‎experiences,‎opinions‎and‎perceptions. This evaluation uses a 
6-point Likert scale where 1 means not important at all, 2 means slightly important, 3 is 
moderately important, 4 is important, 5 is very important and, finally, 6 means extremely 
important. The respondents were asked to leave boxes blank if they did not know or were 
unsure of the response, or if their companies did not practice KM. Using a scale with an even 
number of 6 points and asking participants not to answer when they were not sure helped to 
avoid problems of “Leniency” and “Central‎tendency” by encouraging respondents to show 
whether they lean more towards the “important” or “not important” directions of the scale 
rather than choosing the midpoint (Kendall & Kendall, 2002; Albaum, 1997; Trochim, 
2006).  
Two other questions were included in section 3 of the questionnaire, asking the participants 
to give their evaluation of the KMSs in their organisations and to evaluate the success of the 
activities, methods, tools and factors listed in sections 2 and 3 of the questionnaire. 
Comparing results of the two questions can be used to indicate the usefulness of applying the 
activities, tools, and procedures included in the questionnaire. Since the questionnaire 
statements depend on the contents of the KM model developed at that stage of the research 
(Version 3 in Figure 2.5), the comparison of the responses to the two questions provides a 
general evaluation for the contents of the KM model and their usefulness to implement and 
improve KMSs in the construction organisations. 
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Finally, Section 4 asks non-adopters of KM to give their opinions about the main reasons for 
not applying KM in their organisations to date and whether or not they intended to 
implement a KMS in the future. A feedback section was included at the end of the 
questionnaire to encourage respondents to participate in other stages of the research. This 
section allows respondents to provide comments about the questionnaire survey and invites 
more opinions and suggestions on how to improve KM in the construction projects.  
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Table ‎4.1: KM implementation activities, application activities and technological tools 
investigated in the questionnaire survey 
SECTION 2:   KM ACTIVITIES AND TOOLS 
KM Implementation 
Activities 
A1. System Analysis  
  1. Conducting questionnaires and/or interviews with employees 
  2. Identifying business processes and procedures 
  3. Identifying data & knowledge available and important for the organisation 
  4. Identifying what tools are appropriate for KMS 
A2. System Design 
  1. Defining aims and objectives for KM 
  2. Using KM models to represent KM activities, methods, and components 
  3. Preparing an action plan and guidelines for KM implementation 
A3. System Implementation 
  1. Implementation of a Prototype before applying wide range KMS 
  2. Appointing KM offices to provide training and support to employees 
  3. Embedding KM activities into employees’ work processes and activities 
A4. System Maintaining and Monitoring 
  1. Collecting feedback from end-users regarding improvement requirements    
  2. Observing the differences in operations after implementing KM    
  3. Monitoring the system performance and showing bottle necks    
  4. Monitoring the environmental factors such as management strategy, employees culture and 
technological factors    
  A5. System Evaluation     
  1. Investigating business process improvements    
  2. Evaluating the system correctness and Alignment with design specifications    
  3. Evaluating the system usefulness, ease of use, and applicability    
KM Application 
Activities 
  A6. Knowledge Capturing and Storing    
  1. Recording problem solutions & experiences in electronic repository    
  2. Referring knowledge to its sources (experts, books, articles or websites)    
  3. Recording new ideas and perceptions of experts and engineers    
  4. Attaching pictures, videos, and text files to clarify knowledge contents    
  A7. Knowledge Reusing and Sharing    
  1. Using the intranet to share and transfer knowledge    
  2. Using searching tools to find required knowledge    
  3. Showing contact details and experiences of the employees    
  A8. Knowledge Reviewing and Approving    
  1. Using the intranet to publish and edit knowledge    
  2. Reviewing knowledge contents by experts or a knowledge team    
  3. Classifying knowledge to facilitate knowledge searching functions    
  A9. Using Databases to create Knowledge    
  1. Capturing data and information of projects in electronic repository    
  2. Using Data Mining, Data Analysis, and Reporting tools    
  3. Recording knowledge and information concluded by using previous tools    
KM Technological 
Tools 
A10. System Tools    
  1. User manuals and help desk    
  2. Data Mining, Analysis and Reporting    
  3. Document Management    
  4. Photos and/or Videos Management    
  5. Training and Support (E-learning)    
  6. Knowledge Searching    
  7. Knowledge Map (graphical presentation provides overview and sometimes links to existing 
knowledge and domain experts)    
  8. Yellow Pages and/or Contact Details    
  9. Subscribing and/or Password Interring to define authority level    
  10. E-Meeting, Messaging, Chatting and Discussion board/forum    
  11. Decision support systems and/or Intelligent agents    
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Table ‎4.2: KM environmental factors, drivers, system specifications and challenges 
investigated in the questionnaire survey 
SECTION 3:   KM Influential Factors 
Environmental  
Factors 
and  
Activities 
F1. Culture    
  1. A culture that values knowledge seeking and problem solving                      
  2. Providing time to employees to perform knowledge related activities    
  3. Encouraging collaboration and teamwork among employees                      
  4. Updating employees and other users about the changes in KMS                      
  5. Building up awareness and providing training on use of the KMS                      
  F2. Management leadership and support    
  1. Management establishes the necessary conditions for KM    
  2. Leaders encourage and support knowledge creation, sharing and use    
  3. Knowledge managers constantly search for new approaches to KM    
  4. Development of a KM strategy with clear objectives and goals    
  5. Sufficient financial resources for building up a technological system    
  F3. Information technology    
  1. Matching the KMS with KM objectives and user’s needs    
  2. Utilisation of the intranet and internet    
  3. Ease of use of the technology    
  4. Protecting knowledge from unauthorised exposure or being stolen    
  5. Ability of the system to capture and store tacit knowledge    
  6. Appropriate categorization and updating of knowledge    
  7. Application of technological tools (collaborative tools, searching tools, indexing, document management etc)    
  F4. Measurement    
  1. Measuring benefits per unit of investment    
  2. Monitoring the system performance and showing bottle necks    
  3. Developing indicators for measurement of KM    
  F5. Organisational infrastructure    
  1. Appointing of a knowledge leader and/or knowledge team or workers    
  2. Ensure of sufficient human resources to support KM initiatives    
  3. Specifying activities, tasks and processes for performing KM    
  4. Specifying roles and responsibilities for performing KM tasks    
  5. Recruiting and hiring of employees to fill knowledge gaps    
KM Drivers   F6. Drivers for KM    
  1. Building up and maintaining employees’ expertise and skills    
  2. Sharing employees’ expertise and perceptions    
  3. Identifying internal and/or external best practices    
  4. Reducing cost and/or time to solve problems in projects    
  5. Enhancing work quality of projects    
  6. Providing competitive advantages to the company    
  7. Helping senior engineers and managers to avoid many problems’ causes    
  8. Presenting accurate and timely knowledge to facilitate decision making    
  9. Providing an effective tool to train junior engineers    
  10. Enhancing relation and coordination with customers, partners and suppliers    
  11. Encouraging continuous improvement and/or new products and services    
  12. Reducing rework and save time of solving repeated problems    
KMS Specifications F7. Specifications of the KMS    
  1. The knowledge system is easy to use    
  2. It is easy for users to find useful information for problem solving    
  3. The system Collects knowledge that is important for the organisation    
  4. The system Ignores knowledge that is not important for the organisation    
  5. The system facilitates knowledge sharing between company’s employees    
  6. The system maintains good relationships with customers and other partners    
  7. The role of knowledge team and knowledge workers is very important 
KM Challenges F8. KM Barriers and Challenges    
  1. The nature of construction projects (e.g. non-repetitive work, no standard procedure for activities, pressure to 
complete on schedule, changing employees in different phases, etc.)    
  2. Lack of organisational culture for knowledge creation and sharing (e.g. build trust among employees, establish 
times and places for knowledge transfer, provide incentives, accept and reward creative errors, etc.)    
  3. Lack of structured procedures and processes to implement KM    
  4. Lack the adoption of well formulated KM strategies and implementation plans    
  5. Lack of knowledge manager or a team to implement KM strategy    
  6. Lack of awareness of the importance of KM in construction organisations    
  7. Lack of training and support    
  8. Lack of technology and techniques for knowledge capture and sharing    
  9. Lack of leadership support    
  10. Lack of resources in term of  a budget, staff, and IT infrastructure    
  11. Employee resistance to share their knowledge    
  12. Lack of post-project reviews and project documentation    
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4.3.3 Characteristics of Selected Construction Companies 
In order to select construction companies for the survey, the FAME (Financial Analysis 
Made Easy) database was used to generate a list of the UK construction companies. This list 
contains construction companies‟‎names,‎latest‎number of employees, last turnover, contact 
details, web sites and E-mail addresses, which provides useful information for the 
questionnaire survey.  
A method recommended by the National Science Foundation (NSF, 2006) is used to classify 
organisations into 10 groups based on the total number of employees. The NSF method is 
used in the research to ensure that the chosen list of companies is homogeneous and diverse, 
i.e. it is distributed in the different size categories and so provides better representation of the 
existing construction companies in the UK.   
Another method widely used in the UK survey-based researches is by using European 
Commission (EC) recommendations that classify organisations into four groups based on the 
number of employees and turnover (EC, 2004; EC, 2005a; EC, 2005b; OECD-APEC, 2006; 
SBS, 2001). The EC recommendations are used in the analysis of the questionnaire 
responses to simplify understanding the results of the respondents‟ characteristics (Section 1 
of the questionnaire).  
The two methods are compatible and can be used together in the questionnaire. Figure 4.1 
shows similarities in the two methods, where small and micro companies groups according 
to EC relate to Groups 1 and 2 of NSF, the medium companies group relates to Groups 3 and 
4, while the large companies group includes Groups 5 to 10. Appendix 2.2 shows an 
example of the‎UK‎construction‎companies‟‎population lists that was generated by using the 
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FAME database and categorised in separate sheets for the different size groups based on the 
NSF recommendations for size categorisation. 
 
Figure ‎4.1: The Classification Methods of Companies Adopted by the Research (NSF, 
2006; EC, 2004)   
Companies were randomly selected from the list of the UK construction organisations, from 
each of the different size groups, especially those for which the web-site and/or e-mail 
address are provided, and those who provided details about a selected director or contact 
whose position is related to KM, IT or construction domain as shown in Appendix 2.3. The 
data of the chosen companies were carefully checked to ensure they are correct and up-to-
date. E-mail addresses of employees whose positions are related to KM were also searched 
through‎ the‎companies‟‎web-sites to ensure that the questionnaire survey can reach people 
* The method excludes companies with fewer than five employees to limit burden on small business enterprises 
in compliance with the Office of Management and Budget's (OMB) guidelines for Federal government data 
collection activities. 
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with required experiences and knowledge. Finally, e-mail messages were sent to a total of 
300 construction companies inviting the targeted people to participate in the questionnaire 
survey, explaining its purposes and importance, providing link to the questionnaire web-site, 
and asking to forward the message to any employee in their organisation who may have 
useful experiences for the purposes of the research. Follow-up messages were also sent to the 
companies in order to improve the response rate. Example of the sample message used to 
contact the construction companies and the Follow-up message are shown in Appendices 2.4 
and 2.5.   
4.3.4 Reliability and Validity of the Questionnaire Results 
Testing the reliability and validity of the questionnaire results is very important before 
conducting any further analysis. Reliability tests are used to provide an indication of the 
degree to which the measures used to evaluate the same thing are homogeneous and 
consistent (Saraph, 1989; Black, 1999; Antony et al., 2002).  
In order to assess the reliability of empirical measurements, four methods can be used: (1) 
the retest method, (2) the alternative form method, (3) the split-halves method, and (4) the 
internal consistency method (Nunnally, 1967; Sellitz et al., 1976). The first three methods 
have major limitations (particularly for field studies) such as requiring two independent 
administrations on the same sample or the need for two alternate forms of the measuring 
instrument (Nunnally, 1967). That made the fourth method the most used form of reliability 
estimation for the field type of studies (Saraph et al., 1989). Hence, the internal consistency 
method was adopted for this research. 
The internal consistency method estimates the degree to which items in a set are 
homogeneous by calculating‎ a‎ reliability‎ coefficient‎ called‎ Cronbach‟s‎ alpha‎ (Cronbach,‎
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1951). In this study, Cronbach‟s‎ alpha‎ was‎ computed‎ by‎ using‎ the‎ SPSS‎ (originally,‎
Statistical Package for the Social Sciences) reliability programme to perform an internal 
consistency analysis for the responses of sections 2 and 3 of the questionnaire. Examples of 
reliability results provided by using the SPSS programme are shown in Appendix 2.6. 
Generally,‎ Cronbach‟s‎ alpha‎ refers‎ to‎ a‎ sufficiently‎ homogenous‎ elements‎ if‎ its‎ value‎ is 
greater than 0.7 (Cronbach, 1951). However,‎when‎Cronbach‟s‎alpha‎is‎less‎than‎the‎value‎
0.7 the reliability can be maximized by eliminating an item or more from a sub-section. The 
analysis was performed for each activity or factor separately and the values‎for‎Cronbach‟s‎
alpha were recalculated if any of the items were deleted from the sub-sections as shown in 
Appendix 2.6.  
Table 4.3 summarises the original alpha values associated with all the items included in each 
sub-section, the items that should be removed from the original sets if alpha is less than 0.7 
to maximize its value, and the final computed alphas for the reduced sets. This is important 
to ensure that all the activities and factors that will be analysed in the following sections of 
this study have high internal consistency, and are thus reliable. 
The results in Table 4.3 show that all the‎calculated‎Cronbach‟s‎alpha‎values‎for‎the‎sections‎
and sub-sections of the questionnaire results, excluding sub-sections A6, A7 and A8, are 
greater than the value 0.7. This indicates that the responses for the items in these sections and 
sub-sections are homogenous, and having high internal consistency. So, the results of these 
sections and sub-sections can all be included in the analysis of the questionnaire responses in 
the following sections.  
However,‎the‎calculated‎Cronbach‟s‎alpha‎for‎sub-sections A6, A7 and A8 are less than 0.7 
as shown in Table 4.3, which means that the responses for these sub-sections are not reliable, 
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and thus cannot be used in its existing format for the following analysis of the questionnaire 
results. But as discussed previously,‎ the‎ value‎ of‎Cronbach‟s‎ alpha‎ can‎ be‎maximized‎ by‎
eliminating an item or more from the sub-sections. By using SPSS programme, it has been 
found that eliminating the items A6.4, A7.1 and A8.3 from subsections A6, A7 and A8 
increases Cronbach‟s‎alpha‎into‎values‎greater‎than‎0.7‎as‎shown‎in‎Table‎4.3.‎So,‎excluding 
these items makes their sub-sections sufficiently homogenous and reliable. Consequently, the 
items A6.4, A7.1 and A8.3 will be excluded from the analysis calculations in the following 
sections of this study.     
Table ‎4.3: Reliability Analysis Results 
Questionnaire Sections No. of 
original items 
Original 
alpha value 
Item for 
deletion 
Alpha if item 
deleted 
SECTION 2 KM Processing Activities and 
Tools 
    
A1 to A5 KM Implementation 
Activities 
17 .867 _ .867 
A1 System Analysis 4 .834 _ .834 
A2 System Design 3 .865 _ .865 
A3 System Implementation 3 .892 _ .892 
A4 System Maintaining and 
Monitoring 
4 .824 _ .824 
A5 System Evaluation  3 .753 _ .753 
A6 to A9 KM Application Activities 13 .845 _ .845 
A6 Knowledge Capturing and 
Storing 
4 .681 A6.4 .797 
A7 Knowledge Reusing and 
Sharing  
3 .590 A7.1 .793 
A8 Knowledge Reviewing and 
Approving    
3 .606 A8.3 .905 
A9 Using Databases to create 
Knowledge  
3 .714 _ .714 
A10 KM Technological Tools    11 .905 _ .905 
SECTION 3 KM Influential Factors     
F1 to F5 Environmental Factors and 
Activities 
23 .863 _ .863 
F1 Culture 5 .776 _ .776 
F2 Management leadership and 
support 
5 .941 _ .941 
F3 Information technology 7 .928 _ .928 
F4 Measurement 3 .848 _ .848 
F5 Organisational infrastructure 3 .919 _ .919 
F6 Drivers for KM 12 .958 _ .958 
F7 KMS Specifications 7 .836 _ .836 
F8 KM Barriers and Challenges 12 .929 _ .929 
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Validity tests aim at evaluating the extent to which a measure is testing what is intended to 
be measured (Saraph et al., 1989). The two tests, i.e. content validity and criterion-related 
validity, are usually used in literature for an approximately similar number of responses to 
test‎validity‎of‎the‎questionnaires‟‎results. Content validity can not be evaluated numerically 
but it depends on evaluations and judgements by the researchers on whether the instrument 
or the questionnaire contains items that cover all aspects of each variable being measured 
(Nunnally, 1967; Saraph et al., 1989; Badri et al., 1995; Yusof and Aspinwall, 2000).  
In this study, because the selection of all the measurement items in the questionnaire was 
based on in-depth review of the KM literature, and these items were reviewed, edited and 
detailed according to feedback and evaluations from KM academicians and practitioners, the 
questionnaire measures developed in this study can be judged as having content validity. 
Furthermore, an evaluation by practitioners and academicians indicated that the items 
included in each sub-section are relatively comprehensive and well represented to evaluate 
and measure presented activities, tools or factors. 
Criterion-related validity refers to the extent to which a measuring instrument is related to an 
independent measure of a relevant criterion (Yusof & Aspinwall, 2000). Since the 
questionnaire is measuring the importance of a set of activities, tools and factors for a 
successful implementation and application of KM, the results for sections 2 and 3 can be 
related to a question that asks respondents to evaluate the success of the questionnaire items 
to deliver a successful implementation and application of KM in the construction industry. 
For this purpose, a question was included in the questionnaire (See question 11 in Appendix 
2.1) that requires respondents to evaluate the success of the KM activities, tools and factors 
by using 6 levels where 1 refers to unsuccessful at all and 6 refers to extremely successful.  
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To determine the extent of  the relationship‎between‎the‎„average‎importance‎score‟‎for‎each‎
factor given by each respondent (independent variables), and his/her evaluation to the level 
of success of the KM activities, tools and factors, a multiple regression analysis was carried 
out by using SPSS programme and the results were presented as shown in Appendix 2.7. The 
adjusted R-square value (adjusted coefficient of determination) resulting from this analysis 
was 0.783 when the KM activities, tools and factors were taken into account. This indicates 
that the KM activities, tools and factors have a high degree of criterion-related validity and a 
high degree of predictive capability. 
4.3.5 Analysis of the survey responses 
In order to define the response characteristics and to evaluate the importance and level of 
implementation of KM activities, tools and procedures in the participating construction 
companies, the responses to sections 1, 2, 3 and 4 of the survey need to be analysed. The 
response characteristics are investigated by calculating the numbers and percentages of 
occurrence of responses from Section 1 in the questionnaire. The level of implementation 
and importance of KM activities, tools and factors are investigated in Sections 2 and 3 of the 
questionnaire through calculating the mean scores and the number and percentage of 
occurrence for the‎respondents‟‎ratings. Calculating numbers and percentages of occurrence 
of the responses in Section 4 investigates the reasons of not adopting KM in some of the 
participating companies.    
4.3.5.1   Section 1: Response Characteristics 
 From the 300 companies contacted, a total of 34 questionnaires were received, representing 
11.3% response rate. However, only 27 of them confirmed that their companies have 
implemented and practiced KM, representing a usable 9% response rate which is adequate to 
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satisfy the survey objectives and acceptable when compared to surveys carried out in the KM 
field.  
An example is a study by Moffett et al. (2003) that used a questionnaire survey to address 
the relationship between the cultural and technological aspects of KM. The survey was 
distributed to over 1,000 organisations in the UK concentrated across three industrial sectors, 
namely, engineering, retailing and technology. The response rate for the survey was 9 
percent of the population. The results of that research indicated that a strong relationship 
exists between KM technologies and organisational culture.  
A second example is a study by De Pablos (2002) that used a questionnaire survey to 
investigate areas of KM strategies, organisational learning and organisational performance in 
the Spanish manufacturing industry. The questionnaire survey was sent to 2,136 firms and 
the perceived response rate was about 6 percent. The results of the questionnaire showed that 
different KM strategies have different effects on organisational learning, performance, 
capabilities and competitive advantages.  
Furthermore, a study by Wong and Aspinwall (2004) applied a questionnaire survey to 
investigate the critical success factors (CSFs) for adopting KM in small and medium-sized 
enterprises (SMEs). The questionnaires were distributed to a total of 300 SMEs in the UK 
and 100 contributors from academics, consultants and practitioners in the KM field. The 
response rates were 8.7 percent and 18 percent respectively from the two groups. The survey 
aimed to integrate the results of the two groups of respondents in order to generate a 
prioritised list of CSFs in order of their importance for implementing KM.  
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Finally, the numbers of respondents and/or response rates of the surveys of KM in the 
construction industries reviewed earlier are: 40 respondents from the construction industry 
for the study conducted by Egbu and Botterill (2002); 53 respondents, giving a response rate 
of 31.2 percent for the study conducted by Carrillo et al. (2004); and 15 respondents to 
evaluate an existing KMS in the study conducted by Lin et al. (2006).  
It is difficult to evaluate the percentage of companies in the construction industry that can be 
classified as KM adopters. There is a lack in the literature for a precise definition that can 
differentiate KM organisations from non-KM organisations. Although some construction 
companies have announced that they adopt formal KMSs in their organisations, some 
research shows that these companies may only apply some KM tools that cannot insure 
successful application of KMSs (Axelsson & Landelius, 2002).  
In this research, the items and practices included in the proposed KM model and in the 
developed questionnaire survey, shown in Tables 4.1 and 4.2, which refers to the important 
KM implementation, application and environmental activities and KM technological tools, 
will be used to define the characteristics of KM organisations.  
Figure 4.2 shows the percentages of responses that indicate large scale implementation for 
the KM practices and tools proposed in the questionnaire survey. The results show, for 
example, that about 50% of the respondent companies only apply less that 10% of the items 
proposed in the research.  
These results are affected by the fact that most of the respondent companies are from large 
construction companies who already have interests in KM, and the fact that the 
questionnaires were sent and more contacting were conducted to organisations that were 
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recognised, through their contacts and web-sites, of being interested with computer systems. 
The detailed percentages of companies implementing each of the items that are proposed in 
the survey are presented in Figures 4.5, 4.8, 4.11 and 4.22. The results compares favourably 
with other research in the KM literature. 
  
Figure ‎4.2: Percentages of Companies Implementing KM Practices and Tools  
For example, a recent questionnaire survey conducted by Carrillo et al. (2004) was sent to 
170 managers and directors of leading construction organisations in the UK. The response of 
53 organisations, indicating a response rate of 31.2%, shows that over three-quarters of the 
respondents are aware of KM benefits, about 42% of the organisations already have a 
strategy for KM, while another 32% plan to have a strategy in the short term and the rest of 
26% do not have any plans to have a KM strategy in the short-term.  
Also, the results of to the questionnaires have shown that 63% of the respondent 
organisations‎ consider‎ their‎KM‎ efforts‎ to‎ be‎ “ad‎ hoc”,‎with‎ high‎ lack‎ of‎ integration‎ and‎
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coordination, while the rest of 23% of the responses showed that their organisations may 
have at least a managed approach or process to KM and the remaining 14% are somewhere 
between‎“ad‎hoc”‎and‎“managed” (Carrillo et al., 2004). The results showed that 45.3% of 
the organisations indicated that they have established roles of responsibility to employees to 
implement their KM strategy, and 22% of the organisations have introduced reward schemes 
to motivate KM application.  
An investigation, by the same research, on the application of KM tools showed that 
percentages of using non-IT tools such as conferences, communities of practice, 
brainstorming sessions, research collaboration and job rotation, ranges between 8% and 38% 
of the respondent organisations. The responses also indicated that the main IT-tools, which 
are used to support the implementation of their KM strategies, are: the intranet with response 
rate of 73.6%, while extranets were only identified in limited cases; database systems with 
62.3% response rate; document management systems with 37.7% response rate; electronic 
discussion forums with 15.1% response rate; and no responses for the use of data mining or 
data warehousing tools.  
The research confirms that KM adoption is still new and in its early stages in most 
construction organisations (Carrillo et al., 2004). This research only addresses the use of KM 
practices in the UK leading construction organisations and does not address the difficulties 
often associated with managing tacit knowledge (Carrillo et al., 2004). Another survey by 
Martin (2002) that investigated KM practices across leading companies in all industrial 
sectors showed that the majority of organisations‎fall‎in‎the‎“add‎hoc”‎level‎and‎only‎9%‎can‎
be‎considered‎as‎having‎“managed”‎KM.      
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The design of a web-based questionnaire survey rather than using other forms helped to 
make the participation easier and the response rate more acceptable, while it also made 
collecting and organising the responses easier and faster. Responses from companies that did 
not participate in the questionnaire survey showed that the reasons for not participating 
include issues such as not practicing KM, low level of awareness about KM and its practices, 
lack of adopting formal KMSs and lack of time and/or resources to respond to the 
questionnaire survey.  
Statistical analysis of the responses to Section 1 in the questionnaire is performed to show 
the descriptive statistics of the 27 respondent companies of the KM adopters. This shows 
characteristics of the respondent companies and people in terms of size of the company, 
business area, time of KM implementation‎and‎respondents‟ occupations as shown in Table 
4.4.  
The results show that the jobs of respondents are spread among different occupations that 
may help to capture the different opinions of the different specialities related to KM 
implementation and application. The results also show that about 81% of the respondent 
companies are large companies with 250 or more employees. The business areas of the 
respondent companies are diverse, but the consulting companies represent the major 
respondents with about 59% of the total. This may reflect the importance of KMSs to 
consulting companies where their competency and success depend on their abilities to 
develop, use and sell knowledge and know-how.  
The results also show that most of the respondents claim that their companies have started to 
apply KMSs from between 4 and 7 years with an average of 5.2 years for the total 
respondents. This information may provide an indication about the involvement of the 
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respondent companies in KM and show in general that the importance of applying KM has 
been widely recognised in the construction industry during the last decade, especially the last 
7 years.  
However, the low response level from the new adopters of KM who have applied KM from 
less than 4 years can be as a result of that their systems are still in early stages of application 
and they may still lack sufficient experience to recognise the different aspects about the 
applied systems and to evaluate its importance and success.  
Table ‎4.4: Profile of respondents (Adopters of KM) 
Job title of the 
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Size of the company  Business area  Start of KM 
implementation  
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Design 
engineer 
4 14.81% Small 
and 
Micro 
Less 
than 
24 
1 3.70% 7.41
% 
Design-and-
build Firm  
2 7.41% 2 Years 1 3.70% 
Site 
engineer 
5 18.52% 25 
to49 
1 3.70% General 
Contractor  
6 22.22% 3 Years 2 7.41% 
Project 
manager 
2 7.41% Medium 50 to 
99 
3 11.11
% 
11.11
% 
Coordinated-
general 
Contractor  
 0.00% 4 Years 6 22.22% 
Expert or 
Specialist 
2 7.41% 100 to 
249 
 0.00% Sub 
Contractor  
 0.00% 5 Years 7 25.93% 
Manager 2 7.41% Large 250 to 
499 
4 14.81
% 
81.48
% 
Owner as 
General 
Contractor  
2 7.41% 6 Years 4 14.81% 
Knowledge 
worker 
3 11.11% 500 to 
999 
2 7.41% Consultant 16 59.26% 7 Years 6 22.22% 
Knowledge 
team 
member 
2 7.41% 1,000 
to 
4,999 
7 25.93
% 
Research 
Institution 
1 3.70% 8 Years 1 3.70% 
Knowledge 
manager 
2 7.41% 5,000 
to 
9,999 
5 18.52
% 
      
Data worker 2 7.41% 10,000 
to 
24,999 
3 11.11
% 
      
Consultant 3 11.11% 25,000 
or 
more 
1 3.70%       
Total 27 100.00% Total 27 100.00
% 
100.00
% 
100.00% 27 100.00% Total 27 100.00% 
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4.3.5.2   Section 2 (A1 to A5): KM Implementation Activities 
The results of sub-sections A1 to A5 are analysed to evaluate the importance and level of 
implementation for activities of KM implementation in the‎ respondents‟ construction 
organisations. The activities in sub-sections A1 to A5 are proposed in the developed KM 
model of the research to define activities and processes of KM implementation in the 
construction projects. The average rating of importance for the activities listed in sub-
sections A1 to A5 are summarised and represented in Figure 4.3. As can be seen, 88.1% of 
the responses indicate that the KM implementation activities are important, very important, 
and extremely important. This indicates that, in general, the activities included in sections A1 
to A5 are of high importance for the successful implementation or building of KMSs in the 
construction companies.   
 
Figure ‎4.3: Evaluation for Activities of KM Implementation Presented in the Research 
The average of the rating values for each activity in sub-sections A1 to A5 are calculated and 
represented to create a comparison among the perceived importance of the activities in the 
opinions of the questionnaire participants as shown in Figure 4.4. The mean values are in the 
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range‎ from‎ 3.81‎ to‎ 5.27‎ that‎ fell‎ within‎ the‎ range‎ of‎ „Important‟‎ and‎ „Very‎ important‟‎
activities with a total average of 4.59 for all the KM implementation activities. So, it can be 
concluded that all of the KM activities included in the questionnaire sub-sections A1 to A5 
were perceived by the respondents as playing a key role in KM implementation.  
The highest scores were provided for system evaluation activities with an average score of 
4.96. Receiving higher importance levels for system evaluation, system analysis and system 
monitoring activities refer to the high involvement of the employees in the construction 
organisations in these activities. That shows the importance of capturing feedback from end-
users in the early and late stages of the development of the KMS in an organisation in order 
to implement the required KMS. Lower importance levels for the design and implementation 
activities refer to the fact that employees of the construction organisations have less 
involvement in these processes compared to other activities where most of these activities 
are carried out by specialised IT companies. 
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Figure ‎4.4: Importance Analysis of Sub-sections A1 to A5 
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The analysis of the respondents‟‎opinions‎about‎the‎level‎of‎implementation‎of‎the‎activities‎
in sub-sections A1 to A5 shows that an average of 43.0% of responses indicated large scale 
implementations of the listed KM activities. The levels of implementation include three 
scales of implementation, i.e. non implementation, prototype or small scale implementation, 
and large scale implementation. Non implementation of an activity or tool means that the 
organisation has not planned to apply it or it has planned to apply it put has not started yet. 
The prototype or small scale implementation of a KM activity or tool means that the 
application of it is still under testing so it is applied in a small area of the organisation, such 
as in a department or in a number of projects, to enable the organisation to evaluate and 
modify it before starting the large scale implementation. A large scale implementation means 
that the activity or tool is approved by the organisation to be applied widely and to be 
available in all the areas it is designed for. Figure 4.5 summarises the percentages for each 
activity of KM implementation listed in the questionnaire.  
The results show that, among other KM implementation activities, the system analysis 
activity is the largest one to be implemented in the participating companies. This refers to a 
high level of awareness in the construction companies about the importance of this activity, 
which may include sub-activities such as investigating existing business processes and 
procedures, identifying available and important knowledge resources, capturing opinions and 
feedback from end-users about KM issues, and investigating required KM activities and 
tools to satisfy business and end-users needs. Conducting detailed analysis at the early stages 
of KM implementation before starting the other stages plays an important role to ensure 
more successful, reliable and effective design, implementation and application of KMSs. 
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Figure ‎4.5: Percentages of Implementation Rates for Activities of KM Implementation 
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4.3.5.3   Section 2 (A6 to A9): KM Application Activities 
In order to evaluate the activities of using KMSs in construction projects, the questionnaire 
survey includes questions to rate these activities. The proposed activities of KM application 
are in the questionnaire sub-sections A6 to A9. The percentages of the responses are 
calculated for all of the KM application activities. The results show that about 94.1% of 
responses believe the activities included in sub-sections A6 to A9 to be „Important‟, „Very 
important‟ or „Extremely important‟. This demonstrates that the adoption of the listed 
activities is important for a successful application and use of KMSs in construction projects 
as shown in Figure 4.6. 
 
Figure ‎4.6: Importance Evaluation of Activities of KM Application Proposed in the 
Research 
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activities proposed in the research are perceived by the respondents as key activities for the 
successful application of KM. The results also show that the most important group of 
activities of KM application are the activities of knowledge reviewing and approving with an 
importance average rate of 5.09.  
The most important activity within the groups, and perhaps the main reason for people to 
practice and use KMSs, is the use of the‎company‟s‎intranet‎and‎collaborative‎tools‎to‎share‎
and transfer know-how and experiences among employees. Furthermore, the lowest 
importance of the activity groups of KM application is the activities of‎using‎the‎companies‟‎
databases to create knowledge, with an average of 4.49. The least important within this 
group is the activity of capturing and recording the knowledge concluded by using the 
company‟s‎databases‎and‎data‎mining‎tools, with an average importance rate of 4.08. This 
shows the need to enhance the awareness of people and organisations in the construction 
industry about the important role of data and information in creating knowledge as will be 
discussed in the final proposed KM model of the research. For example, a captured problem 
solution, best practise or innovation may need to be supported with data and information to 
show that it is cost efficient, time efficient and practical, before it is made available for the 
KMS end-users.  
The total average rate for the proposed KM application activities is 4.75, which is higher 
than the total average of KM implementation activities of 4.59. This can refer to the fact that 
for a successful adoption of KM in an organisation, it is not enough merely to have a well 
designed and implemented KMS, but it is also important to follow procedures and processes 
to encourage and enhance the use of the KMS. 
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Figure ‎4.7: Averages of the Perceived Values of Importance for the KM Application 
Activities 
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range implementation of the KM application activities listed in the questionnaire. The level 
of implementation of KM application activities are represented in Figure 4.8.  
The results show that the highest large scale implementation level is for knowledge reusing 
and sharing activities (A7) with an average rate of 64.2%. The most implemented activity 
within this group is the activity of using KMS to share and transfer knowledge with an 
average rate of 85.2%. The activities of using the organisational databases to create 
knowledge, as discussed previously, are perceived as the least important among the KM 
application activities. Also, the level of implementation of the same activities is also the 
minimum in the KM application activities with only a 24.0% rate for the large scale 
implementation.      
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Figure ‎4.8: Percentages of Implementation for Proposed Activities of KM Application 
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4.3.5.4   Section 2 (A10): KM Technological Tools 
An analysis to a list of KM technological tools (section A10) was carried out to investigate 
the implementation of these tools in the construction companies and to evaluate their 
importance for the successful application of KM. The percentages of the responses for each 
importance level for the proposed tools are represented in Figure 4.9. The results show that 
81.1%‎ of‎ the‎ responses‎ indicate‎ that‎ the‎ KM‎ technological‎ tools‎ are‎ „Important‟,‎ „Very‎
important‟‎or‎ „Extremely‎ important‟,‎which‎shows that the adoption of such tools is a key 
issue for a successful application and use of KMSs.   
 
Figure ‎4.9: Evaluation of Importance of KM Technological Tools Proposed in the 
Research 
The averages of the rating values for each KM technological tool are shown in Figure 4.10. 
Average ratings fall in the ranges of‎ „Important‟,‎ „Very‎ important‟,‎ and‎ „Extremely‎
important‟‎with‎a‎total‎average‎of 4.59. This indicates that those tools are very important for 
a successful adoption of KM in the construction organisations.  
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The results also show that the technological tools of capturing and retrieving explicit 
knowledge, such as documents, drawings, photos and videos management tools, received the 
highest importance ratings among other KM technological tools. Other tools, such as 
knowledge maps and yellow pages, which can help users to navigate and find required 
contents and people, are known to be very useful in processes such as problem solving and 
decision making. However, these tools received the lowest importance rating values. This 
shows that there is still a need from the construction companies and KM literature to enhance 
the awareness of people about the importance of applying and using such tools, and to 
encourage providing more support and motivation to use them.    
 
Figure ‎4.10: Average Rates of Importance for Proposed KM Technological Tools 
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An analysis of the level of implementation of KM technological tools was carried out to 
investigate the implementation and application of these tools in the respondent construction 
companies as shown in Figure 4.11. The results show that an average of 35.2% of the 
responses indicates that the responding companies have applied these technological tools in a 
wide range implementation, while 46.8% of the responses indicates that they have applied 
them only in a small scale implementation, and 18% of the responses shows that they have 
not started implementing and applying the tools.  
The results also show that the most common tools used in these companies are document 
management tools, user manuals and help desk, while the least implemented tools are 
knowledge maps and yellow pages. However, the importance of adopting knowledge maps 
and yellow pages in the processes of capturing, retrieving and sharing knowledge has been 
confirmed by much of the KM literature.  
Knowledge maps can help organisations to identify available and missing knowledge types 
in the KMS and to decide what types of knowledge may need more efforts and support to 
capture in the system. It also helps to categorise captured knowledge available for end-users. 
Providing yellow pages and contact details in the KMS helps users to find and contact people 
who have the required experiences. Knowledge maps and yellow pages have been widely 
used in managing knowledge in the organisations (Lin et al., 2006; Woo et al., 2004). 
However, this study shows that there is still much effort needed to enhance the awareness of 
people and organisations about the importance and future benefits of adopting knowledge 
maps and yellow pages in the organisations in general and in the construction companies in 
particular.  
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Figure ‎4.11: Percentages of Responses Indicating the Implementation level for KM 
Technological Tools Proposed in the Research 
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according to the opinions and experiences of the questionnaire respondents. As can be seen, 
the environmental activities in the proposed KM model have been ranked as highly 
important for a successful adoption of KMSs in the construction companies.  
 
Figure ‎4.12: Evaluation for Environmental Activities of KM Adoption Proposed in the 
Research 
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share, retrieve, reuse, update and protect knowledge. Although the environmental activities 
are evaluated to be very important for a successful adoption of KM in the construction 
projects, those activities cannot work successfully if the existing KMS is not easy to use, 
lacks the required components, does not consider privacy and copyright regulations, and 
lacks effective and efficient performance.  
 
Figure ‎4.13: Importance Evaluation of Environmental Activities 
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The levels of implementation to the environmental activities in the participating companies 
according to the respondents are shown in Figure 4.14. The results show an overall average 
of 34.4%, which indicates that the environmental activities are extremely implemented in the 
participating construction companies. Among these proposed environmental activities, the 
highest level of implementation is related to information technology. Knowing that these 
activities have also received the highest importance rates according‎ to‎ the‎ respondents‟‎
opinions, these construction organisations seem to have a high awareness level about their 
importance and usefulness to their KM efforts.  
Furthermore, the results show that the construction organisations still lack a high level of 
implementation to the evaluation and measurement methods, which also received the lowest 
importance rates. These methods are to evaluate the success of existing KMSs and their 
effect on business performance. This result indicates that there is still a need to develop more 
effective and useful evaluation methods, and to investigate more measurement indicators to 
evaluate the success of KM efforts and their effect on business performance.   
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Figure ‎4.14: Percentages of Implementation Rates for Environmental Activities 
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4.3.5.6 Section 3 (F6 to F8): KM Drivers, Specifications and Challenges 
Subsections F6, F7 and F8 are designed‎in‎the‎questionnaire‎survey‎to‎ask‎for‎respondents‟‎
opinion about the importance of drivers, specifications and challenges that may encourage or 
hinder the efforts for adopting KM in the construction organisations. Figure 4.15 shows the 
results of these sections, which indicate that „Important‟ to „Extremely‎important‟‎responses 
are 93.1% for KM drivers, 92.6% for KMS specifications, and 96.0% for KM challenges. 
This indicates the need of construction organisations to investigate drivers that encourage 
their KM efforts, specifications that are required to support their KM activities, and 
challenges that they need to avoid and deal with by applying special KM methods and 
procedures.  
 
Figure ‎4.15: Evaluation for KM Drivers, Specifications and Challenges 
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Figures 4.16 to 4.21 show‎the‎responses‟‎results‎in‎terms‎of‎mean ratings of importance and 
average percentages of implementation of each item used to describe KM drivers, system 
specifications and KM challenges. It should be noted from Figures 4.16, 4.18 and 4.20 that 
all importance means are in the range from 4.07 to 5.52 which‎ refers‎ to‎ the‎ „Important‟,‎
„Very‎ important‟‎ and‎ Extremely‎ important‟‎ evaluation‎ levels. This indicates that all the 
factors in the questionnaire are crucial for a successful adoption of KM in the construction 
projects. Therefore, for successful implementation and application of KM, these factors 
should be investigated, managed and dealt with effectively in the construction organisations. 
As can be seen in Figures 4.16, the most important driver that encourages the construction 
organisations and people to adopt and apply KM is to enhance the quality of work processes 
and products in the construction projects. Other factors that received high importance levels 
include enhancing relations with customers, partners and suppliers; and reducing time, 
money and efforts required to find problem solutions, best practises and decisions. Figure 
4.17 shows that the questionnaire respondents believe that by using KMSs the companies 
enhance work processes and products, accelerate learning processes, improve risk 
management application and help gain competitive advantages.     
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Figure ‎4.16: Importance Evaluation of KM Drivers 
 
Figure ‎4.17: Description Evaluation of KM Drivers  
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The results of subsection F7, shown in Figure 4.18, demonstrate the most important 
specifications required for a successful adoption of KMSs. These include KMS 
characteristics such as providing services and knowledge to partners, suppliers and 
customers; appointing KM teams and/or workers; providing user friendly services and 
interfaces, and ensuring the collection and availability of useful and valid knowledge. 
Furthermore, the results shown in Figure 4.19 indicate that the respondents think these 
specifications highly describe the KMSs applied in their organisations. 
 
Figure ‎4.18: Importance Evaluation of KMS Specifications 
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Figure ‎4.19: Description Evaluation of KMS Specifications 
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Figure ‎4.20: Importance Evaluation of KM Challenges 
 
Figure ‎4.21: Description Evaluation of KM Challenges 
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4.3.5.7   Sections 2 and 3: Comparison of Results  
Figure 4.22 shows a comparison among KM implementation activities (sub-sections A1 to 
A5), KM application activities (sub-sections A6 to A9), KM technological tools (sub-section 
A10) and KM environmental activities (sub-sections F1 to F5) in terms of the perceived 
importance and the evaluation of their implementation.  
The results show that the KM application activities (subsections A6 to A9) have the highest 
importance rates among other activities and tools. However, the results show that the KM 
application activities have a lower implementation percentage than for the KM 
implementation activities. This indicates that there is still a need to encourage adopting KM 
activities that enhance the use and application of KMSs in the construction organisations. An 
effective method to achieve that is by embedding KM activities into the routine work 
procedures of the people in the organisation. The results also show high levels of importance 
and implementation of the environmental activities in the respondent construction 
companies. This emphasizes the need to apply procedures and methods that deal with 
environmental factors to encourage the useful factors and reduce the negative influence of 
KM barriers.   
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Figure ‎4.22: Comparison of Importance and Implementation Evaluation for KM Activities 
and Tools Proposed in the Research 
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by respondents. A major barrier described by the respondents is that the organisations 
planning to adopt KM need to apply major changes in terms of work procedures and 
organisational culture which require considerable time, effort and managerial courage to be 
implemented and applied.      
 
Figure ‎4.23: Response Rates of KM Barriers for Non-KM Adopters  
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development and refinement of the model to achieve the desired consequences. The final 
results concluded from the conducted interviews and questionnaires which have positive 
impact on the development of the KM model can be summarized as follows: 
 The results of the interviews and questionnaires have shown a high importance of the 
contents proposed in the KM model and their usefulness for a successful adoption of 
KM in the construction organisations. However, the results highlighted the importance 
of developing the KM model in a way that is easy to understand and follow. 
 The results of the interviews have shown that it is very useful to provide enough details 
and descriptions to the proposed KM model that may help to simplify its understanding 
and adoption. 
 It has been found from the results of the interviews and questionnaires that it is highly 
important to include details in the KM model about the environmental factors that may 
affect KM efforts in the construction organisations. It is also important to provide and 
suggest procedures and methods that can be useful in reducing the negative influence of 
the environmental factors and encouraging successful KM efforts. The results of the 
questionnaires and interviews showed the importance of environmental factors that 
relate to information technology, people culture and leadership support, and that it is 
important to deal with these factors for successful applications of KMSs.  
 The results of the interviews and questionnaires have shown the importance of applying 
more efforts during the early KM implementation and development stages, such as in 
the analysis and design stages, in order to achieve a system design that better aligns with 
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business objectives and procedures and to reduce time and effort wastage caused by 
design errors and reworks. 
 It‎can‎be‎concluded‎from‎the‎interviews‟‎results‎that‎it‎is‎important‎to‎find‎a‎balance‎in‎
the process of reviewing and approving captured knowledge before making it available 
for end-users in order to encourage the processes of knowledge capturing and sharing 
without overloading the KMS with unimportant, unrelated or outdated contents. 
Furthermore, the results of the questionnaires showed a high importance of adopting 
procedures for knowledge reviewing and approving to ensure that the knowledge stored 
in KMSs repositories is useful, searchable and applicable. 
 Since many of existing KM models do not provide sufficient details to successfully deal 
with and manage tacit knowledge, and because the construction projects are in 
knowledge intensive environments where most of the important knowledge is tacit 
knowledge, recommendations were provided by interviewees to include more details in 
the proposed KM model to better deal with the special characteristics of tacit knowledge 
in the construction projects.   
 The results of the questionnaire responses showed the importance of applying evaluation 
and monitoring mechanisms by using techniques such as capturing end-users‟‎feedback‎
about the system use, or developing evaluation measures to ensure a continuous process 
of system maintenance and improvement. However, the results showed a low level of 
implementation for evaluation methods in the construction industry. This indicated the 
need to develop more evaluation methods to help organisations to better estimate the 
success of their KM efforts and the effect on business performance.  
 148 
 
 The results of the questionnaire survey showed that one of the construction 
organisations‟ main objectives for adopting KM is to encourage knowledge sharing and 
transfer to enhance the process of organisational learning and gain competitive 
advantages.  
 The results of the questionnaire survey showed that it is not enough to implement a 
KMS with its technological tools to ensure a successful adoption of KM in an 
organisation, but it is more important to follow procedures and methods to encourage 
successful use of the system to capture and share experiences and know-how. 
 The results of the questionnaire showed a need to enhance the awareness of the people 
and organisations in the construction industry about the importance of using data and 
information of the organisational database to create new knowledge and to show 
efficiency and practicality of captured knowledge. 
 The results of the questionnaires showed the importance of the KM technological tools 
provided in the research, especially those that can help to capture knowledge and 
retrieve‎it‎from‎the‎systems‟‎repositories.‎ 
 The results of the questionnaires showed a need to enhance awareness of people and 
organisations in the construction industry about the importance of applying knowledge 
maps and yellow pages to help in categorising captured knowledge, finding required 
knowledge and people, and providing idea of available and missing knowledge in the 
system repositories. 
 According to the questionnaires results, the most important drivers that may encourage 
construction organizations to adopt KM are to enhance work processes and products in 
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the construction projects, maintain relationships with customers, partners and suppliers, 
and saving time, cost and effort of rework and solving repeated problems.  
 The results also showed that the most important specifications for KMSs required by 
end-users includes characteristics such as allowing the organizations to maintain good 
relationships with customers, suppliers and partners, availability of knowledge teams 
and/or knowledge workers to handle some KM tasks and to provide training and support 
for other users, providing easy to use interfaces and services, and finally allowing end-
users to easily collect and share important knowledge.  
 Finally, the questionnaire results showed that the most important challenges that 
negatively affect KM application include factors such as lack of a knowledge manager 
or a team to implement KM strategies, lack of structured procedures for KM 
implementation and application, lack of sufficient training and support, lack of 
management support, and lack of financial, human and IT resources. However, the 
results showed that the most important challenge that describes the actual condition in 
the construction companies is the lack of a structured method for KM implementation 
and application, which will be dealt with in this research by developing a KM model 
that provides a structured method for KM adoption in the construction projects. 
This chapter has discussed the application and results of methodologies used in this research 
to develop and enhance a KM model for KM implementation and application in construction 
projects. The next chapter will present the final enhanced version of the developed KM 
model proposed in this research to help to achieve successful adoption of KMSs in the 
construction organisations. 
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CHAPTER FIVE 
DEVELOPMENT OF A KM MODEL FOR KNOWLEDGE MANAGEMENT 
IMPLEMENTATION AND APPLICATION IN CONSTRUCTION PROJECTS 
5.1 Introduction 
On the basis of the conducted questionnaires, interviews, and literature review, it is essential 
to develop a KM model to manage knowledge effectively and efficiently in construction 
projects. The proposed KM model should include KM resources, initiatives, roles, system 
specifications, system architectures, and influential factors for construction projects. This 
model should also take into consideration the need to integrate project information and 
knowledge in the organization to avoid and minimize the existence of many pieces of 
knowledge that contradict each other. 
The KM model proposed in this research and the items proposed in the model and the 
questionnaire survey, shown in Tables 4.1 and 4.2, provide a definition of KM procedures 
and tools that should be adopted by an ideal KM organisation to achieve successful 
implementation and application of KMS. However, the application of all the items included 
in the KM model may require the organisations to apply wide range changes that require the 
consumption of time, cost and efforts, which might be not easy by many organisations. The 
KM models developed in the literature, in addition to the KM model of this research, can be 
best used to evaluate existing KM systems, identify shortcomings and apply improvements 
(Axelsson & Landelius, 2002; Wetherill et al., 2002; Tserng & Lin, 2004). 
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Although some literature may help to provide methods for managing knowledge, there is still 
a need to develop more comprehensive structured methods for KM implementation and 
application in construction projects. The KM model should make use of the dynamic nature 
of knowledge to ensure the continuation of new knowledge creation through the 
transformation of knowledge from its shape into a more useful and valuable form of 
knowledge. This dynamic and continuous process is used in KMSs to update, re-validate, 
and add value to the stored knowledge, which will be discussed in more details in the 
following sections. This chapter presents the final version of the proposed KM model.  
Finally, the advantages of the proposed KM model and how the new, modified model fills 
the gaps of other previous models will be discussed to illustrate its importance and 
usefulness. 
5.2 Components and Descriptions of the KM model 
Firstly, a framework of KM for construction projects was proposed to represent the main 
components of the KM model to facilitate its understanding and to show the relationships 
among the different parts. The proposed KM framework consists of five phases as shown in 
Figure 5.1.  
Phase 1 starts the KM process with identifying KM resources which are available and useful 
for the organisation.  
Phase 2 refers to identifying environmental factors that may affect activities and components 
of the KMS, and deciding the required procedures and methods to successfully deal with 
these environmental factors.  
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Phase 3 covers deciding processing procedures and activities to handle and manage every 
type of knowledge resources.  
Phase 4 helps choosing and applying the required system specifications and IT tools that 
enhance and support the KM activities.  
Finally, Phase 5 seeks to identify new KM resources created by using the KMS and define 
methods for updating and revalidating knowledge contents.  
Each phase of the proposed KM model will be described and detailed in the following 
sections. 
 
Figure ‎5.1: Components of the New Proposed KM Model for Construction Projects 
5.2.1 Phase 1: KM Resources 
This section of the KM model is dedicated to describe types of resources needed in the 
organisation that can be processed, captured, shared and transferred through the 
organisational KMS. This knowledge represents the real intellectual asset of an organisation 
that through the use of KMSs can be developed into more valuable asset that may help the 
organisation to gain competitive advantages.  
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Two main categories of KM resources are distinguished in the KM model, i.e. 
implementation resources and application resources, as shown in Figure 5.2. Although many 
types of knowledge and KM resources have been described in the literature, the KM model 
will highlight knowledge types which are useful for the organisations and can be managed 
through KMSs. The proposed KM model starts with processes such as collection, 
organization and review of knowledge that can be used in the design and implementation of 
the KMS (Implementation Resources), followed by processing knowledge for capturing, 
retrieving and sharing through the KMS (Application Resources).  
 
Figure ‎5.2: KM Resources in Construction Projects 
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Design and implementation knowledge is collected from resources, such as documents, data, 
information and knowledge from past and ongoing projects. Furthermore, knowledge from 
literature and feedback of interviews and questionnaire surveys with experts and senior 
engineers can be a major source of knowledge to be used in the process of analysis, design, 
implementation and evaluation of KMSs. 
KM application resources can be classified into two types, i.e. knowledge resources, which 
includes resources that directly provide knowledge in its different forms, and data and 
information resources, which are useful resources for creating new knowledge or for 
supporting and approving other existing knowledge. For example, by analysing data of costs, 
quantities and human resources related to a knowledge content, it can be decided which 
methods provide effective and practical solutions for problems and what procedures can be 
considered as best practices.  
Although most of KM literature has adopted the method of classifying knowledge into tacit 
and explicit knowledge, a more useful method has been proposed in this research by 
distinguishing among four different types of knowledge that can be available and useful in an 
organisation. The reason for such a classification is that it differentiates among four types of 
knowledge with different nature and formats that require different procedures, tools and 
technologies to capture, share and/or re-apply.  
The first type of knowledge proposed in the research is „Combined knowledge‟, which refers 
to the type of knowledge resource that has been captured, categorized and adapted, and made 
searchable and available to end-users of the KMS. This type is the product of combining 
related contents to produce valuable and applicable knowledge stored in the KMS 
repositories.  
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„Explicit knowledge‟ is the second type of knowledge proposed in the KM model. This 
represents the type of resource that has been codified in documents. This knowledge can be 
found either in an electronic format or in a paper-based format. It can usually be found either 
inside the enterprise in the form of manuals, specifications, contracts, reports, photos, 
drawings, electronic files and documents stored in the database; or can be found outside the 
organisation in the form of books, journals, news and regulations. This type of knowledge 
has not yet been made available and cannot be easily searched and re-used by end-users, but 
can often be easily transformed from its resources to be available and searchable in the KMS.  
The third is „Implicit knowledge‟, which is a type of tacit knowledge identified by the 
organisation and/or people, that can be transformed and articulated into formats similar to 
explicit knowledge, such as experiences, know-how and problem solutions, which can be 
captured into articles, reports, memos and/or other types of electronic or paper-based 
documents. Implicit knowledge is more difficult to store and formalise than explicit 
knowledge, because it requires more processing and effort to be managed. However, the 
resultant of the implicit knowledge processing is more valuable and useful for the company, 
since it includes people‟s experiences, problem solutions, lessons learned, best practices and 
innovations, which may help the organisation to improve the quality of business processes 
and work products.  
Finally, „Tacit knowledge‟ refers to the rest of knowledge that the people cannot capture and 
turn into explicit knowledge due to various reasons, such as that articulating it fails to deliver 
the meaning and the context influence; that capturing past experiences may oppose privacy, 
confidentiality and security regulations; or that some people may be unaware of having such 
knowledge or feel that it is personal, so it cannot be made available to other employees 
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throughout the organisation. Furthermore, tacit knowledge can result because organisations 
may decide not to capture all available knowledge of their employees. This could be reasons 
of protecting their KMS repositories from being overloaded with knowledge. Overloading 
the KMS with unimportant knowledge can negatively affect the KMS performance and 
confuse people searching for required knowledge with many irrelevant and invalid choices. 
Tacit knowledge can be more useful if the organisation encouraged sharing it through direct 
contacts, such as face-to-face meetings and conversations, or through collaborative tools, 
such as e-messaging, e-chatting and e-meeting. 
Nonaka and Takeuchi‟s‎SECI‎model‎ (Nonaka, 1991; Nonaka & Takeuchi, 1995; Nonaka, 
2007), discussed in chapter 3, can be used and adapted to show how new knowledge can be 
created through continuous interactions between the four proposed modes of knowledge, as 
shown in Figure 5.3. The spiral represents a continuous movement between different modes 
of knowledge creation, with the increase in the spiral radius showing the movement and 
diffusion of knowledge through organizational levels (Nonaka & Takeuchi, 1995).  
Socialisation is the‎process‎of‎sharing‎or‎acquiring‎others‟‎experiences‎and‎know-how either 
through direct methods, such as meetings, conversations, observation, practicing, and 
training, or via indirect methods, such as e-messaging, e-meeting, e-chatting, and e-learning. 
It represents how engineers can learn tacit secrets for solving a problem from other 
engineers, then applying, testing and supporting this knowledge by experiences in the 
construction projects. Socialisation helps to transform tacit knowledge into a more useful 
shape of knowledge that is available to be captured in an explicit format (tacit to implicit).  
Externalisation is the process of transforming implicit knowledge into a coded format 
(explicit knowledge) to simplify and encourage its transfer. Through externalization, an 
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engineer can translate the implicit knowledge he has gained through socialisation and 
experiences into an explicit format that is easier to be retrieved, understood and reapplied by 
others (implicit to explicit).  
Combination is the process of gathering various elements of explicit knowledge. It represents 
how related explicit knowledge contents can be combined and stored in the repositories and 
supported with tools and services to be available for end-users of the KMS (explicit to 
combined).  
Finally, Internalisation means that the combined knowledge can be retrieved, learned from, 
reapplied and retested, and so help to create new experiences and know-how (combined to 
tacit). The new generated tacit knowledge can be shared and discussed among individuals 
(tacit to implicit), recorded in an explicit formats (implicit to explicit), combined with new 
related resources (explicit to combined) and used (combined to tacit) to update or replace 
older knowledge in the KMS repositories, in a new iteration of the continuous process of 
knowledge creation. 
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Figure ‎5.3: Knowledge Creation Process (Adapted from SECI Model (Nonaka & 
Takeuchi, 1995)) 
5.2.2 Phase 2: Influential Factors 
Before discussing other components of the proposed KM model, it is important to identify 
the factors that may affect KMS components and activities of knowledge processing and 
using within the organisations. These factors can be either incentives or barriers for KM 
adoption, and they can affect the effectiveness, efficiency and the overall performance of the 
KMS.  
A literature search carried out in this research indicated that the important influential factors 
can be classified into six categories: i.e., customers,‎ partners‎ and‎ suppliers‟‎ demands; 
technological factors; individuals‟‎ culture‎ and‎ background factors; organisational and 
management factors; financial factors; and finally, factors of regulations and rules.  
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Table 5.1 is used to provide examples from each category of environmental factors that can 
affect KMSs, and suggests possible environmental activities and procedures that can be 
applied to deal with these factors and encourage KM implementation and application in the 
construction organisations. The aim of this table is to provide examples to help construction 
organisations being aware of factors that may affect their KMSs and to help them identify 
possible procedures and solutions required to enhance their KM performance. The proposed 
categories of the influential factors are ranked according to their importance that was 
investigated through section 3 of the questionnaire survey conducted during this research and 
discussed in chapter 4.  
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Table ‎5.1: KM Environmental Factors and Activities 
Environmental Factors Environmental Activities 
Customers, partners and suppliers Factors 
Increasing demand for :  
 Reduced efforts, time and cost of projects and 
activities completion  
 Improved quality of products 
 Improved supply chain management 
 Improved customer relationship management 
 Improved‎response‎to‎customer‟s‎changing‎orders 
 Improved reputation of the organisation   
 Enabling them to use the KMS with predefined 
authorities 
 Providing important knowledge 
 Providing required services and tools 
 Coordinating between partners 
 Increasing awareness about KM usefulness and 
importance 
Technological Factors 
 IT infrastructure and support systems 
 Hardware specifications: speed, capacity and 
flexibility 
 Software specifications: availability and usability of 
software packages, data capturing and analysis tools, 
and data integration tools 
 Availability and specification of communication and 
information technologies (CIT) 
 Continuous change and advances in the industry 
 Methods and tools available for KM  
 Applying technologies that is easy to use 
 Using advanced technologies with high performance 
 Ability to use technologies anytime from almost 
anywhere 
 Ability to find related useful knowledge 
 Removing outdated knowledge 
 Providing tools for knowledge capturing and sharing 
 Providing IT help, support and training 
Cultural and individuals Factors 
 Personal Culture, such as values, norms and 
behaviours 
 Level of trust among employees 
 Commitment, Communication and Competencies 
 Experience with IT and computer systems 
 Experience with software packages and operating 
systems 
 Encouraging knowledge sharing and seeking 
 Providing time and places for knowledge sharing 
 Encouraging collaborations and team working 
 Building trust among employees 
 Providing training and support 
 Providing incentives, rewards and recognition 
 Accepting and rewarding creative errors 
 Building Communities of Practises (CoPs) 
Organisational and Management Factors 
 Management support, commitment and awareness 
 Management strategy and vision 
 Motivation, training and support 
 Knowledge availability from past and ongoing projects 
 Employees‟‎performance‎appraisal‎methods 
 Competition with other organisations 
 Globalisation (Domestic or international organisation) 
 Organizational structure and policy 
 Business processes and operations 
 Monitoring and evaluation methods  
 Providing necessary condition for KM 
 Increasing managers awareness about KM importance 
and usefulness 
 Development of KM strategy with clear objectives that 
align with objectives of the organisation 
 Applying evaluation and monitoring methods to the 
KMS 
 Specifying KM activities and embedding the KM 
activities into the work processes 
 Adopting structured method for implementing and 
applying KM (KM model) 
Financial and resources Factors 
 Cost of hardware, desktop, accessories and networks 
 Cost of software procurement, implementation and 
maintenance 
 Cost of knowledge management and operations 
 Financial abilities of the organisation 
 Level of projects‟‎profitability 
 Financial benefit assessment of adopting the KMS 
 Providing sufficient financial and human resources to 
build or enhance the KMS 
 Finding cost effective tools and solutions 
 Appointing KM manager, team and/or workers 
 Recruiting employees to fill KM gaps 
Regulation Factors 
 Legal issues 
 Knowledge security and privacy 
 Governmental support 
 Safety, health and security 
 Providing contents to enhance awareness 
 Providing privacy and security protection 
 Providing different authority levels for different users 
 Respecting regulations in the KMS  
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Demands of customers and other partners and suppliers are, according to the survey results, 
the most important environmental pressures that can significantly affect KM and its 
application in the construction organisations. A major purpose of the KMS in construction 
organisations is to be flexible enough not only to meet the changing demands of customers 
but also to exceed their expectations. Results from the conducted questionnaire survey 
showed that the most important drivers for adopting KM in the respondent companies 
include factors relate to customers,‎ partners‎ and‎ suppliers‟ demands such as the need to 
improve quality of processes and products, and the need to enhance relations, coordination 
and services provided to customers, partners and suppliers.  
The results of the questionnaire survey also showed that the most required specification of 
the KMS is to have the necessary tools and services to maintain and encourage good 
relationships with customers and other partners. An explanation for this result can be that 
recent large construction companies tend to implement their projects through managing and 
directing a network of many small and medium partners and suppliers. So, KMSs can play a 
major role in such types of companies in order to manage and coordinate the different 
partners by providing timely required knowledge and services.  
Continuous growth in technology also affects KMSs. The results of the questionnaire survey 
showed a high importance of activities and procedures related to information technology 
such as providing technological tools and services which are easy to use, ensuring and 
protecting private and sensitive knowledge, aligning KM services with organisational and 
personal needs and objectives, and enabling end-users to use the KMS to find useful 
knowledge and to do required work at anytime from almost everywhere through using 
intranet and internet technologies.  
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KMSs should be designed and regularly improved to satisfy the changes and improvements 
in construction and IT technologies. Availability of advanced KM tools and services can 
encourage the use of the system and enhance the performance of end-users. The 
unavailability of services and tools with required specifications can cause low performance 
and complexity of the KMS that may stop the KMS from being used effectively. Knowledge 
contents need also to be regularly revised to remove outdated and invalid knowledge before 
confusing end-users with many contents of unrelated unimportant knowledge. 
Some cultural behaviours of individuals, such as seeing knowledge hoarding as strength, lack 
of trust among employees, unwillingness to show mistakes, refusal to accept solutions from 
other departments or from people at lower positions, and resistance to any changes that may 
affect the routine operations of work, can negatively affect the KM processes in an 
organisation. In order to reduce the effects of these individual factors, the management of 
organisations have to encourage knowledge creation and sharing through organisational 
rewarding systems and performance appraisal systems, and through showing commitment 
and providing the required resources for implementing and using the KMS.  
Support from the management of an organisation is imperative for successful management of 
knowledge. An important issue before implementing a desired level of KMS is to convince 
senior managers about its importance and usefulness to the organisation.  If managers 
encourage and support the implementation of KM initiatives, this will motivate developing 
new KMSs or improving the existing ones.  
KM also requires the use and consumption of organisational resources. Money, time and 
effort are required in developing and using KMSs as well as in building the required IT 
infrastructure. On the other hand, the outcomes of KM not only include learning new 
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technologies and skills but also include economical outcomes such as profitability and sales 
growth (Amo, 2006). The more the KMS is financially feasible, the more it inspires 
organisations to join the KM field. 
Finally, regulation factors such as knowledge security and privacy should be regarded when 
implementing and using knowledge systems. Egbu (2004) encouraged companies to strike a 
balance between openness and protection of their knowledge systems. Too much openness 
may threaten the organisation competitive advantage, while too much protection may 
negatively affect the innovation process and encourage bureaucracy and hierarchy in the 
organisation. 
5.2.3 Phase 3: KM Activities 
The proposed model presents main KM activities in which each main activity can be further 
broken down into sub-activities that may vary according to the requirements and special 
characteristics of organisations. The main activities are categorised according to the types of 
KM resources proposed in the first stage of the KM model shown in Figure 5.2.  
The KM activities proposed in this section aim at managing and processing the proposed 
different types of KM resources in order to successfully implement and apply KMSs in 
construction projects. This will help to build and develop successful KMSs and to 
successfully apply KMSs to capture and share available and useful knowledge to enhance 
organisational and individual learning and to transform knowledge into a more useful and 
important format. It is important in this context to provide an adequate level of detail to help 
construction organisations to identify required processes and procedures without negatively 
affecting their way of carrying out works or the special characteristics that differentiate each 
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company from others. Activities of KM implementation and application are discussed in the 
following sections. 
5.2.3.1 KM Implementation Activities 
KM implementation activities are the activities required to build a new KMS, add new 
components to an existing system or to enhance existing services of a KMS. Four stages 
were proposed to represent KM implementation. The stages are analysis, design, 
implementation and evaluation of the KMS as shown in Figure 5.4.  
KM implementation is a cyclic process where the first iteration represents the 
implementation of a prototype to test a new tool or service before making it available to all 
targeted end-users. The second iteration refers to a wide range implementation of the KMS 
to make it available to all people who have been chosen by the organization to receive KM 
services or required to apply KM activities. Finally, the third iteration represents a 
continuous process of maintenance and enhancement of the existing KMS. This may include 
solving system problems and drawbacks, enhancing quality and performance of an existing 
system, or implementing new services, activities and procedures required for or missing from 
an existing KMS. The three iterations of KM implementation were represented by a spiral to 
show the continuation of the process, the transfer from one stage to another and the increase 
in the range of KM implementation as shown in Figure 5.4. 
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Figure ‎5.4: The Cyclic Process of KM Implementation (Based on Pressman (2005)) 
Implementation of KM within an organisation starts with collecting knowledge from 
potential end-users by using methods such as interviews, questionnaires or by reviewing 
previous project documents, regulations and related literature. The objectives of the analysis 
phase are to understand the real status of the organisation and identify the desirable and 
feasible options for improving work processes and performance. The aim is to identify vision 
and strategy of the organisation top management, roles and culture of the employees, and 
existing business processes and operations that should be understood and considered when 
designing the KMS. Identification of the options available for improvement of KMS includes 
understanding the types and forms of knowledge available and necessary for the organisation 
to be collected and shared.  
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An effective way to perform the analysis phase is to establish a KM team dedicated to this 
purpose to examine challenges and potential problems that the organisation may face in 
planning, building, maintaining and evaluating the KMS. The questionnaire survey 
conducted for the purpose of this research showed that conducting a detailed analysis is one 
of the most important activities among other KM implementation activities. The greater the 
effort spent during the analysis phase, the better the design alignment with business strategy 
and organisational objectives. It is important to perform a high quality analysis at the early 
stages of KMS development to reduce the cost and effort of rework and correcting errors. 
Preparation of detailed and proper analysis is the most effective way to implement KM so 
that the full potential of the KMS can be exploited. 
In the design phase, the set of needs and requirements established as an output of the analysis 
phase are converted into an appropriate design of the KMS. The design phase requires 
transferring‎the‎organisation‟s‎needs‎and‎requirements‎into‎technical‎specifications.‎Effective 
methods and tools to capture, create, categorise, disseminate, search and share knowledge 
should be determined. An effective action plan and a set of guidelines should be prepared to 
provide a step by step approach and details for KM implementation and evaluation, and to 
show the relationships among KM initiatives.  
The system specifications, the components of the architecture, the KM services and the 
interface details also need to be determined in the design phase. This will provide an 
appropriate platform to‎deal‎with‎ the‎ organisation‟s‎ requirements.‎The‎ design‎ phase‎helps 
organisations that intend to implement KMSs to avoid implementation errors and save time, 
cost and effort by providing directions on the KM procedures and specific details on how 
those procedures should be accomplished. 
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In the implementation phase, the design is transformed into the form that will be used by 
end-users. This phase is the actual application of the plans that are made in the previous 
phases. Installing the technical parts of a KMS is not enough to ensure that the system will 
be used effectively and efficiently, but employees should be motivated and encouraged to 
use and add to the KMS. Roles and activities of applying KM should be identified and 
embedded in the work procedures of employees (Ahmad et al., 2008). Providing KM roles 
and appointing KM teams and/or knowledge workers are effective ways to ensure enhancing 
and encouraging knowledge capturing and providing support and training for employees. 
In the evaluation phase, the performance of the KMS and the effect of the KMS on the 
performance of the employees and the organisation need to be monitored and assessed. 
Evaluation results may encourage organisations to apply new tools and procedures, or to 
modify and enhance existing ones in order to improve performance of existing KMS and 
encourage end-users to add new knowledge into the KMS. The KMS should also be checked 
in terms of the alignment of the implemented KMS to design requirements and specifications 
and/or the alignment of the KMS to the objectives and strategies of the organisation.  
The questionnaire survey of this research showed that adopting effective evaluation methods 
of KM efforts is the most important activity among other KM implementation activities. KM 
evaluation methods developed and used in the literature were discussed in chapter 1 of this 
thesis.  
As will be discussed later in this chapter, an evaluation method dependent on a feedback 
collection mechanism is proposed in this research to overcome existing shortcomings, 
identify new knowledge types for managing and identify opportunities for improvements in 
the performance and services of the KMS. One of the methods used in organisations to 
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evaluate KM adoption is by using KM models to evaluate the existing components and 
identify changes and new components that may be required. 
The process of KMS analysis, design, implementation and evaluation needs to be a 
continuous process, as shown in Figure 5.4. The first iteration refers to the implementation of 
a prototype or a small scale implementation of the KMS. Feedback collected from the 
evaluation of the prototype provides valuable knowledge for modifying the design of the 
system and beginning a wide range implementation of the KMS. Furthermore, feedback 
collected during the application and use of the implemented KMS provides knowledge for 
continuous enhancement and maintenance of the existing KMS.  
Although many construction organisations may use specialised companies to develop and 
install a KMS, organisations needs to be involved in KM implementation in order to 
participate in some implementation activities, monitor and supervise the implementation 
process and evaluate outputs of each implementation stage. In the analysis stage, for 
example, organisations needs to appoint their own KM team, as this will have more ability 
than teams from outside the organisation to investigate internal aspects of the organisation,  
such as strategies and objectives, work processes and procedures, and employees‟‎roles‎and‎
cultures. In the design stage, the organisation needs to carefully study and evaluate the 
developed designs and plans to ensure building a KMS that is reliable and effective. In the 
implementation stage, the KMS‟s‎potential users need to test the implemented components 
of the KMS to ensure its alignment to design specifications and organisational objectives. 
Finally, end-users are required to provide feedback and evaluation about the use of the KMS 
in order to identify opportunities for improvement and overcome shortcomings and 
bottlenecks.   
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5.2.3.2 KM Application Activities 
The results of the questionnaire survey conducted in this research showed that the most 
important group among the KM implementation activities, application activities, 
environmental factors and technological tools is the KM application activities. However, the 
results showed a need to enhance the adoption of KM application activities in the 
construction organisations through applying procedures such as enhancing awareness of 
employees and organisations about their importance, providing more structured processes 
and‎activities,‎and‎embedding‎the‎KM‎application‎activities‎into‎the‎employees‟‎daily‎work‎
activities. 
5.3.3.2. (A)   Processing Data and Information into Knowledge 
The main aim for establishing a database in construction organisations is to capture the 
important operational data that is created through the life cycle of construction projects. 
Databases are normally designed to collect facts that are easy to capture in table format but 
this may have little meaning.  
Research conducted by Rujirayanyong and Shi (2006) presented a design of a project-
oriented database that consists of 26 tables that are connected to each other through primary 
and secondary keys. Using data processing tools such as data mining, analysis and reporting 
will help to add meaning to data and transform them into knowledge that is more useful in 
problem solving and decision making. This will increase its value to other users. The process 
of capturing data and information, and transforming them into knowledge is described in 
Figure 5.5.  
The results of the questionnaire survey showed the importance of adopting procedures to 
transform data and information into knowledge. However, the results showed a need to 
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enhance the awareness of the construction organisation about the importance and usefulness 
of using databases to create new knowledge and to support and approve other existing 
knowledge contents. 
 
Figure ‎5.5: Processing Data and Information into Knowledge 
5.3.3.2. (B) Processing of Capturing and Sharing Knowledge 
In this stage the organisation needs to decide which activities are required to process and 
manage the different types of knowledge to arrive to a successful and useful application of 
the KMS. The results of the questionnaire survey showed that the activities of reusing and 
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interviews of the research showed the need to provide procedures and activities to better deal 
with tacit knowledge. For this reason a method that categorises knowledge resources into 
more types to distinguish types of knowledge that require different processing activities and 
methods was proposed in the KM model. These activities can be categorized into four levels 
according to the knowledge types that need to be captured and/or shared by the KMS as 
shown in Figure 5.2.  
A processing procedure, shown in Figure 5.6, is proposed in the research to represent the 
four levels of activities required to effectively manage and deal with the knowledge 
resources which are required to be captured and shared in the KMS.  
 
Figure ‎5.6:   Processing of Capturing and Sharing Knowledge Resources 
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Level 1: 
Knowledge internalisation includes all activities that the organisation needs to deal with 
combined knowledge. Using the KMS technological tools to retrieve, reuse, evaluate and 
update knowledge that was previously saved in repositories of the KMS are all examples of 
activities that can be applied to process combined knowledge in this processing level.  
The KMS should address the knowledge requirements of end-users and support their existing 
practices while guaranteeing security and confidentiality. A successful KMS should provide 
the ability to easily find desired knowledge and contact details of the required people. 
Therefore, a KMS has to be designed to be available for people within or outside the 
organisation with a keyword access process that defines the authority level for each user. 
Users from outside the organisation are allowed to access and use the KMS in order to 
support the organisational relationships with customers, suppliers and partners.  
In accordance with the authority levels defined for end-users, they can update knowledge in 
the knowledge base by adding details, comments, relevant experiences, and providing 
recommendations to remove invalid and unnecessary knowledge from the KMS.  
Figure 5.7 shows the procedures of adding and updating knowledge. As can be noticed from 
the figure, knowledge that comes from combining knowledge of explicit origin such as 
specifications, manuals, procedures, etc, can be easily updated simply by replacing the old 
contents with new versions. On the other hand, updating combined knowledge of tacit or 
implicit origin such as problem solutions, know-how, experience notes, innovations, etc., 
needs more attention to be paid, because updating such knowledge requires reusing old 
knowledge and creating new experiences. 
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Figure ‎5.7: Process of Knowledge Updating 
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and links, categorizing and, lastly, approving knowledge to be available for end-users of the 
KMS.  
Explicit knowledge may include internal knowledge within the organisation, which is 
specific for certain departments or projects, and external knowledge from outside the 
organisation, which is general and can be used by different projects and departments. By 
appointing a KM team to manage knowledge, explicit knowledge can be easily captured and 
communicated among employees. The process of capturing internal and external explicit 
knowledge is illustrated in Figures 5.8. 
 
Figure ‎5.8: Capturing and Processing Explicit Knowledge (Knowledge Combination) 
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Level 3: 
Knowledge externalisation includes activities required to capture implicit knowledge and 
transform it into explicit and combined knowledge. This level of knowledge processing 
requires people to codify their work experiences, perceptions, know-how and best practices. 
That may require people within the organisation to prepare reports of problems, solutions, 
meetings, discussions, innovations and useful ideas in the projects, and articulate them into 
explicit formats that can be captured easily in the repositories of the KMS. 
During the life cycle of construction projects a large volume of tacit and implicit knowledge 
is generated. The need for tacit and implicit knowledge becomes very important, but, 
unfortunately, most construction organisations have not always been successful in collecting 
and sharing them (Carrillo et al., 2004; Woo et al., 2004).  
An effective way to collect implicit knowledge is by converting it to explicit and combined 
knowledge that can be available for retrieving and reuse. Figure 5.9 shows the procedures in 
the proposed KM model for collecting implicit knowledge and converting it into explicit and 
combined knowledge. It is essential for the KMS to allow its end-users to identify and 
capture their knowledge into different file formats such as text, image, video, drawing, etc., 
and then send them to be adapted, stored and combined with other knowledge by knowledge 
workers to make them available for other end-users.  
As can be noted from Figure 5.9, the processing procedure of implicit knowledge requires 
more effort than the processing of explicit knowledge described in Figure 5.8 because 
implicit knowledge needs more activities to be transformed into explicit and to check the 
reliability, applicability and usefulness of the captured experiences, know-how, best practices 
and problem solutions before making them available for other users of the KMS. 
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Figure ‎5.9: Capturing and Processing Implicit Knowledge (Knowledge Externalisation) 
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tacit knowledge can be more useful for an organisation if successfully shared among its 
people through technological and non-technological components of the KMS in use. 
It can be essential for the KMS to capture and store knowledge in repositories, but since tacit 
knowledge is hard to formalise, it is very important to share tacit knowledge by connecting 
people through collaborative tools such as e-mail systems and Groupware. These tools aim 
to facilitate the exchange of tacit knowledge rather than storing it into repositories. Figure 
5.10 shows how the collaborative tools in a KMS support sharing tacit knowledge among 
different players. 
 
Figure ‎5.10: The Role of Collaborative Tools in Sharing Tacit Knowledge 
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 Using Alternative Levels: 
The proposed procedure, represented in Figure 5.6, shows how organisations can process 
combined knowledge by using lower processing levels, i.e. knowledge combination, 
knowledge externalisation and knowledge socialisation levels. This can be useful if the 
combined knowledge is not in itself useful enough, is outdated or has insufficient details. 
Thus the KMS can help end-users to edit, combine and capture new contents to add more 
meaning and value to the old knowledge stored in the repositories of the KMS.  
Furthermore, the organisation has to decide which types of explicit knowledge are required 
and important to be captured into the KMS repositories. Capturing too much knowledge in 
the KMS repositories‎ can‎ waste‎ the‎ organisation‟s‎ money,‎ time‎ and‎ efforts‎ to‎ manage‎
knowledge that is not very useful to the organisation. Organisations may make a decision to 
delay or cancel capturing some shapes of explicit knowledge. However, this knowledge can 
be made available to people to use and learn from outside the KMSs such as in books, 
manuals and specifications.  
Organisations may also decide to delay capturing some types of implicit knowledge but it is 
still can be shared among the organisation‟s people through socialisation processing 
activities. Some other types of tacit and implicit knowledge may exist in the organisation but 
have not yet been identified. Through a continuous process of knowledge identification and 
processing, new types of useful knowledge can be identified that require the organisation to 
apply new methods, tools and activities to capture, share and use them through the KMS as 
will be discussed in the following sections. 
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Approving knowledge 
Activities of knowledge reviewing and approving have received the highest importance level 
in the conducted questionnaire survey among other KM application activities. However, the 
results showed a need to enhance the adoption of knowledge approving procedures by, for 
example, developing and following a structured effective process of knowledge approval and 
appointing roles and responsibilities for qualified people to review and evaluate captured 
knowledge. Knowledge collected by employees of the organisation needs to be reviewed and 
edited. Knowledge added to the KMS by employees needs to be adapted in the formats that 
are acceptable by the system. The knowledge also needs to be classified in order to facilitate 
knowledge searching and reusing functions. Descriptions, details, photos and videos can be 
attached to the contents to improve knowledge understanding and reusing, and increase the 
knowledge value. Referring and providing links to the knowledge sources and other related 
knowledge resources is an effective technique that facilitates a comprehensive understanding 
of the knowledge and enables end-users to find more important knowledge.  
Knowledge approval is about all the activities involved in transforming knowledge content 
from non-approved, invalid knowledge into knowledge contents that is valid and available 
for authorised end-users of the KMS. Knowledge approval is a continuous process, involving 
checking and testing the knowledge contents in order to remove outdated contents from the 
system repositories and add new valid contents to the KMS. The continuous activities of 
knowledge approval can help to identify new shapes and formats of important knowledge 
that the existing system does not deal with.  
Identifying new important shapes of knowledge, collecting feedback from end-users about 
the system use, and evaluating the system‟s usefulness, effectiveness, reliability can motivate 
the organisation to implement new improvements and enhancements for the existing system. 
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The process of knowledge approving, its role in identifying new important formats of 
knowledge and how it motivates the organisation to enhance the existing KMS is illustrated 
in Figure 5.11. 
 
Figure ‎5.11: Knowledge Approval and Providing Feedback for the System Enhancement 
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The Relationships among KM Implementation and Application Resources 
Figure 5.12 shows a representation of the relationships and the knowledge flows among KM 
resources, KM activities, KM roles and system repositories to simplify understanding and 
adoption. The flow chart shows the flow of knowledge from KM resources to the KMS 
repositories and to other end-user. The representation shows how the process of identifying 
new important knowledge from the knowledge staging area and collecting feedback of end-
users can help to enhance the existing KMS. Also, it shows the roles, processes and the 
system repositories required to manage the different resources of KM implementation and 
application. The questionnaire survey results have shown that the role of KM teams, workers 
and end-users are highly important and that appointing roles for them is highly important in 
the specifications of successful KMSs.  
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Figure ‎5.12: Flow, Roles and Relationships of KM Implementation and Application 
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5.2.4 Phase 4: KMS Technological Architecture 
The technological components of the proposed KMS are divided into five major layers, 
comprising: interface layer, access and authority layer, application layer, repositories layer 
and infrastructure layer, as shown in Figure 5.13. Each layer includes a number of sub-layers 
and components that aims to perform the functions of the main layers.  
 
Figure ‎5.13: KMS Technological Architecture 
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access and benefit from the knowledge contents of system repositories. The access and 
authority layer is the first layer accessed by the interface layer that defines, through a user 
name and password system, the level of authority of end-users and maintains the security and 
privacy issues of the KMS.  
The application layer provides users with the ability to access services and tools that are 
available and allowed in the KMS. These tools are classified into three types according to 
their functionality. Knowledge capturing tools allow users to store, classify, edit and approve 
knowledge, while retrieval tools allow users to access knowledge repositories to search, 
retrieve and analyse knowledge. Collaborative tools help users to search and contact other 
users and experts to benefit from their experiences and perceptions.  
Examples and descriptions of tools from the three categories are provided in Table 5.2 and 
ranked according to the average importance rates provided by the results of the conducted 
questionnaire survey. Those results have shown highest importance levels for knowledge 
capturing tools such as documents, photos, videos and drawing management tools, followed 
by knowledge retrieval tools such as manuals, training and searching tools and, finally, those 
with the least received importance are the collaborative tools such as e-meeting, e-messaging 
and e-discussion tools. The results have also shown a high need to enhance the awareness of 
people and organisations about the usefulness and importance of knowledge maps and 
yellow pages.  
The repositories layer includes repositories for storing data, non-approved knowledge, 
approved knowledge and backup copies of the knowledge. Finally, the infrastructure layer 
should provide compatible components to guarantee that all the KM architecture components 
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discussed previously can work effectively and efficiently in the present time and in the 
future. 
Table ‎5.2: Description of services provided by KMS 
Functions Tools Descriptions 
Knowledge 
Capturing Tools 
Documents 
Management 
 
Facilitate saving and recording the contents of documents and reports of 
projects in digital forms. 
Videos, Photos & 
Drawings 
 Management 
 
Facilitate saving videos, photos and drawings, and also facilitate attaching 
them to digital records to simplify understanding of contents. 
Knowledge 
Publishing   
Provide the ability for the KM team to publish knowledge to be shared by 
users.  
Knowledge 
Classification 
 
Provide the ability for the knowledge team/workers to categorise knowledge in 
order to facilitate future retrieve. 
Knowledge 
Editing & 
Approving 
 
Provide the ability for the KM team to review and modify the contents of 
knowledge packages and approve them to be available for other users. 
Knowledge 
Recording & 
Storing 
Provide knowledge team, workers and other users with the ability to record and 
save new knowledge of problem solving and innovations in digital format. 
Knowledge 
Retrieval Tools 
Knowledge 
Searching 
 
Provide the ability to search for knowledge by using one or a combination of 
keywords, expert name, knowledge domain, activity name, project name etc. 
Knowledge 
Linking 
 
Provide links to connect knowledge users to more details, drawings, photos, 
videos or other related knowledge resources. 
Data Mining and 
Analysis 
 
Provide a way to retrieve data and analyse it. 
Business Training 
& Support 
Provide guidelines and e-learning to the construction activities. 
Collaborative 
Tools 
E-Meeting & 
Message 
 
Connect people through video conferencing, e-mails, e-chatting and discussion 
groups, which also provide the ability to record and save contents in the KMS. 
Yellow Pages & 
Contact Details 
 
Provide contact information of experts and employees with details of their 
professions and experiences. 
Knowledge 
Referring 
Provide the ability for KM team/workers to refer and connect knowledge 
package with related experts. 
General Purpose 
Tools 
Knowledge Maps Provide a way for knowledge searching and an overview of available and 
missing knowledge in the KMS. 
 
User Manuals and 
Help Desk 
 
Provide guidelines and training to enhance KMS using. 
Subscribing Subscribe new users and determine their authority level. 
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The proposed KMS suggests different authority levels according to end-users‟ positions and 
roles within the organisation. Two types of authority levels were provided to knowledge 
users in the KMS and to people who have roles in processing and capturing knowledge. 
Table 5.3 shows the levels of authority provided for using knowledge by end-users of the 
proposed KMS. The system also provides authority levels for knowledge actors who are 
responsible for knowledge capturing and processing with predefined levels of authority as 
shown in Table 5.4. 
Table ‎5.3: Authority levels for knowledge retrieving and using in the proposed KMS 
Authority  Level Description 
General Level Knowledge is available to all people and companies. It can include general information about the 
company and its projects as well as the services and contact details. The aim of this level is to 
maintain good relations with current customers and seek for new customers by providing 
marketing information, collecting feedback and delivering requests. 
 
Organisational 
Level 
This level includes general knowledge and services that made to be available for all the employees 
of the company such as the organisation announcements, regulations, news etc. 
 
Departmental Level This level includes many layers. Each layer can be available or unavailable for users regarding the 
employee jobs and positions. These layers are company specific and compose the intellectual 
capital of the organisation. It includes knowledge and experience of the employees in the 
organisations‟‎projects‎and‎departments.‎Some‎of‎knowledge‎is‎specific‎for‎employees‎in‎a‎certain‎
department or a specific management positions in the organisation.  The most important part of this 
level is that includes experiences, know-how, best practices and problem solutions of projects that 
are made available for use by the entire organisation projects. This authority level also includes a 
knowledge layer that is available for loyal customers, suppliers or partners in order to maintain a 
good coordination and long term relationship. 
   
Project Level Knowledge in this level is specific and available for the employees in a certain project. It includes 
data and information about the project such as quantities, bills and performance, and the project 
knowledge and documents such as specifications, tenders, reports, records, problems and solutions. 
This knowledge only available for the project employees, and forms an important source of 
knowledge that if successfully managed and learned from can by useful and available for other 
projects in the organisation.   
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Table ‎5.4: Authority levels for knowledge capturing and processing in the proposed KMS 
Authority             
Level 
Description 
Data Entry Level Include tools and services that is available for certain employees to collect, review and 
edit data in the tables that form the organisation database.  
 
Data Analysis Level Include tools and services that allow users to retrieve, analyze and conclude from the 
data stored in the organisation database, and capture and store analysis results i.e. 
information in the system repositories. 
 
Knowledge Entry Level Provide users with the ability to add knowledge from documents, files, databases or 
experiences to the knowledge base with the ability to attach related files, photos or 
videos. 
 
Knowledge editing Level Allow users to review and edit non-approved knowledge and make this knowledge 
available to other users, e.g. classifying knowledge, referring to knowledge sources, and 
adapting knowledge (putting knowledge in a format that is acceptable by the system and 
the users). 
 
5.2.5 Phase 5: New KM Resources 
Processing KM resources through KM activities and technological tools helps to transform 
them into more useful forms of resources. These new resources can be reused to update 
knowledge contents in the KMS repositories, form new resources for the creation, capturing 
and sharing of knowledge, or can be used to enhance the existing KMS. This stage requires 
the organisation to identify new types and forms of KM resources that are produced from the 
processing of older resources, and to adopt plans for further reuse and enhancement.  
Organisations applying KMSs need to monitor the usefulness and importance of the newly 
produced KM resources. These resources can provide a useful feedback that may help an 
organisation to identify opportunities to improve methods, tools and activities of the existing 
KMS. A continuous process of identifying and processing different types of KM resources is 
important to update, re-validate and add value to old contents in the KMS repositories and to 
maintain and enhance both the technological and non-technological components of the KMS. 
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Figure 5.6 shows the new knowledge resources produced from processing capturing and 
sharing knowledge in its four different types. Internalisation activities aim to help people in 
re-using combined knowledge to produce new knowledge with more value to the 
organisation and people. Knowledge internalisation can help end-users to learn new 
methods, procedures and experiences of other users by using knowledge searching and 
retrieval tools. KMSs can help junior engineers to learn faster, rather than the need to spend 
more time and efforts learning through‎the‎long‎duration‎of‎projects‟‎life‎cycles. Moreover, 
re-using combined knowledge of past experiences and best practices can help in processes 
such as problem solving and decision making, which can help end-users to make better 
decisions and generate new experiences. The new experiences and methods can be used to 
modify, update and re-validate the old contents in the repositories of the KMS.  
Knowledge combination includes activities such as knowledge capturing, digitizing, 
reviewing, combining, categorizing and approving knowledge from inside and outside the 
organisation, which can help the organisation to transform explicit knowledge into more 
valuable, searchable and applicable new combined knowledge. Implicit knowledge can be 
processed through knowledge externalisation activities to produce new explicit knowledge 
that can be easily captured, reviewed, categorized, approved and stored in the repositories to 
be available for end-users of the KMS.  
Finally, the organisation needs to deal with the rest of knowledge, i.e. tacit knowledge that 
cannot be stored in the KMS repositories. Knowledge socialisation tools and activities help 
people to share tacit knowledge to produce new experiences and knowledge. End-users can 
find‎ solutions‎ for‎ the‎ project‟s‎ problems‎ by‎ using‎ the‎ KMS tools to search and contact 
people with the required experiences related to the problems, rather than searching for the 
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solution in the KMS repositories. In many circumstances this can provide better problem 
solutions. People interactions and discussions may help to find solutions that better align to 
the special characteristics and contexts of a project than the solutions provided in the 
repositories of the KMS.  
Organisations can benefit from the dynamic nature of knowledge by planning for a 
continuous process for re-identifying and re-processing the produced new knowledge as 
shown in Figure 5.6. This will help to update, re-validate and enhance knowledge for future 
use, and ensure the continuous processing of knowledge creation that is highly important in 
order to provide competitive advantages for the organisation. This process helps to re-
validate knowledge contents and remove outdated, incorrect and misleading knowledge from 
the repositories of the KMS. Identifying new important types of the produced new 
knowledge will provide feedback to identify required improvements for KM methods, tools, 
and activities to successfully manage the new types of knowledge. 
New KM resources that help enhancing KMSs can be identified from results of KM 
evaluation methods, feedback captured from KMS end-users, new useful KM methods, 
procedures and tools investigated in literature, plus new formats of knowledge identified to 
be important for capturing and sharing. These can encourage the improvement of KMS 
design and the KM technological and non-technological components, procedures and 
activities as described in Figure 5.14. 
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Figure ‎5.14: Proposed Process for KMS Improvement  
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the different types of knowledge. The KM model shows how different KM resources 
require different procedures, processes, roles and tools to be created, captured and 
shared. 
 The proposed KM model provides a clear structured procedure for data collection and 
transforming it into information and knowledge. Although some few KM researches 
have discussed the importance of data and information to the process of knowledge 
creation, the KM literature and the construction KM models lack providing and adopting 
structured methods to help organisation to adopt this process. The new KM model 
provides structured procedures to capture data of the construction projects, transform it 
into information, use data and information to create new knowledge, and use this 
knowledge to approve, support and add value to other knowledge that exists in the KMS 
repositories.  
 The proposed KM model provides a clear monitoring and evaluating mechanism of the 
KMSs. The new model proposes a structured feedback collection mechanism to capture 
end-users comments about the KMS performance, ease of use and usefulness. The KM 
model provides a continuous monitoring mechanism that help organisations to identify 
new opportunities for capturing and sharing new KM resources. The new KM model 
provides a structured procedure for enhancing KMSs by using the outputs of the KM 
evaluation process, the feedback collected from end-users about the system use, the new 
KM resources and opportunities identified in the KMS, and the new methods, tools and 
technological advances identified in the KM research works and literature.     
 The proposed KM model combines activities required for designing and implementation 
of KMSs, activities of applying and using KMSs, technological components required for 
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a successful KMS, and activities required to deal with environmental factors that affects 
applicability and usefulness of KMSs. Reviewed KM models lack the adoption of many 
of the important KM components. The new KM model provides a relatively 
comprehensive method that includes important KM components and proposes clear 
relationships and knowledge flows within and between the different parts. 
 The proposed KM model provides continuous processing procedures with the ability to 
apply parallel or simultaneous activities. Many of other KM models may provide 
sequential processes that require completion of an activity before starting another one. 
The proposed KM method, for example, allows adopters to apply knowledge processing 
activities while applying other implementation, evaluation and enhancement activities. 
 The proposed KM model provides a good level of details that makes implementation and 
using of the KMSs easier. It has been identified in the KM literature that one of the main 
challenges of KM adoption in the construction companies is the lack of adoption of 
structured methods for KM implementation, application and evaluation, which 
encourages for more research efforts to provide structured methods to provide details and 
guidelines for important KM processes, methods and tools. 
 The proposed KM model shows the importance of appointing and/or providing roles to 
KM team members, knowledge workers, data workers and end-users in the process of 
KM. Representing these roles in the KM model can help to provide better understanding 
of the processes of the KM model, enhance awareness about the KM roles and their 
importance to encourage KM initiatives, and help to provide a more structured 
comprehensive method for KM adoption.  
 193 
 
 The proposed KM model pinpoints the environmental factors that may affect the 
implementation and application of the KMSs. These factors can be hinders or motives to 
KM adoption and use in the construction projects. The KM model shows the importance 
of monitoring and adapting these factors to be appropriate for KMS adoption, and 
suggests activities and procedures to avoid and overcome KM challenges and to 
encourage KM drivers and motivations. 
 The proposed KM model provides a more suitable KMS technological architecture and 
its components. The proposed architecture ensures providing required components to 
support successful KMSs for the construction projects. The suggested technological 
components support the aim of the KM model of providing different processing 
procedures and tools to manage the different types of knowledge resources available and 
important in the construction project contexts. The proposed architecture helps to 
enhance KMS performance while taking into consideration the privacy, security, 
contractual and copyright issues of organisations, people and knowledge. The suggested 
KMS architecture proposes a more detailed and structured method for defining authority 
levels by distinguishing between authority levels of knowledge using and retrieving, and 
authority levels of knowledge capturing and processing in the KMSs.  
 The research links, evaluates and prioritises the KM model components according to the 
results of the conducted questionnaires, interviews and intensive review of KM literature. 
These results have encouraged the enhancement and addition of new components and 
details to the previous KM model versions. The results support and add value to the 
proposed KM model by testing and indicating the importance, usefulness and spread of 
the different parts of the KM model in the construction industry. 
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The new proposed KM model aims at comprising all the issues and components that play an 
important role in the successful implementation and application of KM in construction 
projects. They were investigated through an extensive review of KM literature, and enhanced 
through evaluations of the KM model versions by conducting interviews, questionnaires, 
published papers and detailed study and review of the KM model components and recent 
KM literature. Furthermore, the developed KM model was designed to overcome drawbacks 
that can be found in previous KM models.  
Although the adoption and application of KM models facilitate and encourage KM 
initiatives, they cannot guarantee that people in the organisations are willing to share their 
knowledge with others or to participate in using knowledge and/or creating new knowledge. 
Hence there is a need for more effort from the organisations‟ management to enhance the 
employees' awareness about KM benefits, build trust among employees, and provide more 
time for employees for sharing knowledge and learning. The management should also 
provide the required tools and technologies for KM, adopt a performance appraisal method 
that appreciates and rewards KM activities and apply modifications to the work processes 
and activities of the employees by embedding KM activities and processes into them. 
Providing an ultimate comprehensive KMS for the construction projects may be quite 
complex due to the continuous changes in knowledge and construction domains over time. 
This study provides a platform for further development and modification of the KM model 
so that the proposed model can be used in practice more efficiently and effectively. 
5.4 Summary 
In this chapter, the details of a final version of the KM model developed throughout the 
research stages are described. The proposed KM model is developed by following 
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methodologies to fill the gaps of existing models and to provide a useful and practical 
method for KM in construction projects.  
The proposed model encompasses five phases, which are: identifying useful and available 
KM resources; investigating KM environmental factors and assigning required activities to 
deal with them successfully; appointing KM activities and procedures to process and manage 
the different types of knowledge resources; identifying the system architecture and 
specifications required to achieve KM goals and strategies; and finally, identifying the 
resulting new KM resources and considering them for further improvements and validations.  
The proposed KM model considers the types of knowledge resources required for building 
and developing the KMS (implementation resources) and for processing and using in the 
KMS (application resources). The differences between data, information and knowledge 
have been taken into consideration, and the importance of using data and information to 
create new knowledge and support existing one is highlighted. A method that categorises 
knowledge into four types is adopted to identify the different formats of knowledge, which 
require different activities, tools and methods to manage and process. 
Environmental factors that may affect KM implementation and application are discussed, 
and categorised to simplify understanding and managing them. The environmental factors, 
categorised according to their importance in the results of the questionnaire survey, are: 
customers, partners and suppliers‟ factors; technological factors; cultural and individuals‟ 
factors; organisational and managerial factors; financial and resources‟ factors; and 
regulations‟ factors. Useful solutions and procedures that may help to deal successfully with 
the environmental factors are suggested. 
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KM activities include activities required to manage and process the different types of KM 
resources discussed previously. These activities are categorised into KM implementation 
activities and KM application activities. KM implementation activities include the activities 
for the analysis, design, implementation and evaluation of the KMS. It is a cyclic process 
where the continuation in its stages refers to enhancing the KMS quality or performance, and 
widening the range of implementation or application.  
KM application activities include activities required to create, capture, update and share 
knowledge available and useful in construction projects. The questionnaire survey of the 
research has shown that these activities received the highest average importance rate among 
other components in the proposed KM model. The KM application activities include 
activities for processing data and information, so they can be used to validate existing 
knowledge and create new knowledge.  
The KM application activities also include activities for managing and processing knowledge 
that is categorised into four types, i.e. combined, explicit, implicit and tacit knowledge. Each 
type of knowledge requires different processing activities, which are defined and detailed in 
the proposed KM model into four different levels of activities. These levels respectively are: 
knowledge internalisation, which includes the activities of retrieving, reusing, evaluating and 
updating the knowledge that is already stored in the KMS; knowledge combination, which 
refers to activities of capturing knowledge, combining related contents, and making them 
available and searchable for end-users; knowledge externalisation, which includes activities 
of capturing experiences, perceptions, know-how and best practices into formats that are 
easier to be stored, categorised and retrieved; and knowledge socialisation, which includes 
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activities of sharing experiences, ideas and lessons learned through collaborative tools, 
without the need to store them in the KMS repositories. 
A structured continuous process for approving knowledge stored in the KMS repositories is 
proposed in the KM model. Knowledge requires reviewing, evaluating, editing, adapting, 
classifying and validating before making it available and searchable for the KMS end-users. 
Identifying new formats of important knowledge and capturing feedback from end-users help 
the organisations to identify opportunities for improvements in the existing KMSs. 
The KM model shows the relationships and flow of knowledge among the different stages 
and components. It helps to show how knowledge transforms from one shape to another 
during the different stages of KM. It also provides different processing stages, different roles 
and different technological components for each different type of knowledge. 
A technological architecture for KMSs is proposed, which satisfies objectives and goes with 
components and characteristics of the developed KM model. The five layers proposed to 
represent the KMS technological architecture are: the interface layer, which allows end-users 
to access and use the technological services and tools of the KMS; the access and authority 
layer, which defines the authority levels of end-users and maintains the security and privacy 
of the system; the application layer, which provides services for end-users to make them able 
to capture, retrieve and share knowledge; the repositories layer, which stores knowledge in 
its different formats; and the infrastructure layer, which provides the required tools and 
technologies to maintain effective and efficient performance for the previous layers. 
New KM resources are the output of processing KM resources through KM activities and 
tools. The KM model proposes a method to reuse and update these new KM resources to 
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revalidate them. This also can help to identify new formats of knowledge and thus the 
existing KMS can be enhanced to successfully manage them. A continuous process of 
identifying and processing new types of KM resources is important to update, re-validate and 
add value to the KMS and to the knowledge in its repositories.  
The proposed KM model overcomes shortcomings of the existing KM models and provides 
a structured, comprehensive and easy to use KM method for construction organisations. The 
advantages of this KM model include characteristics such as differentiating KM resources 
that require different processing, providing structured processing procedures for knowledge 
and data, providing clear monitoring and evaluation mechanism for knowledge and KMSs, 
presenting activities, procedures, tools, architecture, roles and environmental factors for KM 
implementation and application, providing continuous processing with abilities to apply 
parallel activities, and representing adequate levels of details and processes.  
This chapter is dedicated to discuss the components of the research developed KM model 
and its advantages compared to other existing KM models. Next chapter will present two 
case studies from the construction industry to validate the KM model and evaluate it in terms 
of usability and usefulness.         
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CHAPTER SIX 
CASE STUDIES 
6.1 Introduction 
This chapter will initially describe the objectives of the conducted case studies. The case 
studies will cover information and background of the companies, description of the 
implementation, application, tools, technologies and procedures of their KMSs, and finally 
analysis and evaluation of their existing KMSs. This will be followed by an evaluation of the 
proposed KM model of the research by collecting feedback from selected users of the KMSs 
in the two organisations. Finally, analysis and discussion will be carried out and final 
findings and results will be concluded for the case studies. 
6.2 Objectives 
This chapter presents two case studies conducted in the construction industry. The case 
studies aim at investigating KM application in construction organisations and evaluating the 
proposed KM model in terms of its suitability, usefulness and applicability in construction 
projects. Furthermore, the case studies aim to demonstrate how the proposed KM model can 
be used to improve performance of KM processes in the construction industry. The case 
studies include two international companies: a consulting company and a full-service 
construction organisation. More details about these two companies are described in sections 
6.3 and 6.4. 
A case study protocol has been used as a general guide for the interviews of the case studies. 
This provides an opportunity for more discussions and details as shown in Appendix 3. The 
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case study protocol starts with gathering background information of the participant 
companies and respondent employees. Then general questions are asked to investigate the 
existing KMSs in the participating companies in terms of KM resources, processes, 
activities, technological architecture, and influential factors. Finally, the participants were 
asked to evaluate the proposed KM model in terms of provided criteria. A number of 
interviews were organised and conducted with people from the participating organisations 
who regularly use the system and/or who have a role in the process of implementing and 
applying the KMS. 
6.3 Case Study 1 
Consultancy A  
6.3.1 Background 
“Consultancy‎ A”‎ is‎ used‎ instead‎ of‎ the‎ company‟s‎ name‎ due‎ to‎ business‎ confidentiality. 
With over 4,500 employees across the UK, Europe, Middle East, Asia and Australia, and an 
annual turnover of approximately £320 million, Consultancy A is a large international 
advisory and design consultancy specialising mainly in infrastructure, property and 
environmental solutions.  
With rapid growth in employee numbers (about 20% from April 2007 to April 2008) and 
international operations, the organisation increasingly adopts procedures and activities that 
encourage knowledge transfer among employees in order to help with‎ individuals‟‎ career 
development. Based on feedback from its employees the organisation prepared brief guides 
for working practices associated with legislations, local customs and social activities for 
different projects‟‎types‎and regions, in order to assist with the employees learning process. 
The organisation is adopting an ongoing IT network investment strategy to provide more 
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flexibility that enables their people to retrieve important knowledge and implement their jobs 
from almost anywhere at any time. The organisation has adopted KM solutions to enhance 
work quality, maintain and improve relationships with customers, suppliers and partners and 
gain competitive advantages.  
A number of interviews have been conducted in the organisation with the KM system 
employees and end-users. The participants include two senior engineers, two junior 
engineers, a knowledge manager and a knowledge worker. The case study protocol, as 
shown in Appendix 3, has been used to direct the interviews in general, while the findings 
are described in the following sections.    
6.3.2 KM in the Organisation  
To maintain technical and professional excellence of its employees, Consultancy A has 
implemented and applied a technological part of its KMS through a computer-based system 
which is called the „Hybis‎knowledge‎system‟.‎Furthermore, the organisation has developed 
regional and global Professional Excellence Groups from each business discipline or 
function who lead the implementation and application of the KMS. This group includes 
senior management members that form a Community of Practice (CoP) who meet regularly 
to discuss the latest technologies and innovations to promote professional excellence 
amongst all employees. Global Communities have been established with assistance of the 
organisation KM department to enhance the transfer of knowledge through the organisation 
and enable the organisation to offer the latest international advice to clients wherever they 
may be located. 
The organisation has considered knowledge as one of the most important assets to the 
company held by its people that if not managed successfully can be easily lost from the 
 202 
 
organisation due to many reasons, such as when employees leave the organisation or take 
new positions in the company. KM includes all activities, tools and methods to store this 
knowledge or help to transfer it among the organisation employees. KM can be looked at as 
the‎ process‎ of‎ transforming‎ the‎ people‟s‎ valuable‎ knowledge‎ from‎ a volatile into a more 
stable form that is more valuable for the organisation. In other words, KM includes all the 
processes and tools that help the transformation of individual knowledge into organisational 
knowledge. KMSs provide flexibility for their end-users to retrieve and use the required 
knowledge any time from almost anywhere to implement work tasks perhaps without having 
previous knowledge or experience in the field. The effective implementation of KM can help 
the organisation to improve quality of work while reducing time, cost and effort required for 
completing projects. So, KM helps the organisation‎to‎meet‎customers‟‎needs‎and‎develop‎
competitive advantages. 
A successful implementation and application of KMSs requires a KM strategy that fulfils the 
organisation business strategy. KM strategies should be specified that ensure successful 
capturing of important knowledge, providing required knowledge when needed, introducing 
a platform for people to communicate and share knowledge, and finally, promote people to 
innovate and create new knowledge. The organisation has considered successful KM 
strategies as the strategies that make required knowledge available for end-users and can be 
easily accessed at anytime from anywhere to be used for the benefit of the clients and to keep 
the‎organisation‟s‎people‎updated‎with‎modern‎techniques‎in‎the‎industry. 
6.3.2.1 Knowledge Resources 
In the organisation, two types of knowledge have been identified, i.e. explicit and tacit 
knowledge.‎ Explicit‎ knowledge‎ is‎ the‎ knowledge‎ that‎ can‎ be‎ found‎ in‎ the‎ organisation‟s‎
 203 
 
documents, so it can be easily captured and stored. Tacit knowledge is the other type of 
knowledge‎ that‎ is‎ built‎ in‎ the‎ individuals‟‎ heads‎ through‎ experience‎ and‎ learning,‎ so‎ it‎ is‎
more difficult to be documented and stored, but it can better be shared through direct and 
indirect contacts.  
The proposed KM model of the research provides more categories of knowledge to 
differentiate among the different formats that require different process and tools. This can 
help organisations to better understand the different characteristics of knowledge formats to 
enhance processing and managing them.   
Another useful way to categorise knowledge within an organisation is through differentiating 
between two types of knowledge i.e. individual knowledge and corporate knowledge. 
Individual knowledge is the knowledge held by individuals. Corporate knowledge is the one 
that can be found in the corporate databases, web site, library and/or archives. The successful 
management of both individual and corporate knowledge may effectively contribute to the 
creation and application of organisational knowledge to support the organisation in important 
processes, such as decision making, problem solving, and learning.  
The proposed KM model of the research provides two types of individual knowledge 
regarding the ability to capture it in the system repositories, which include tacit and implicit 
knowledge. Also, the KM model provides two types of corporate knowledge regarding its 
availability in the KMS, which include combined and explicit knowledge, and also refer to 
other knowledge that is available outside the corporate borders. The KM model details 
processing activities, environmental activities and technological tools required to 
successfully capture, re-use and share knowledge to transform individual and corporate 
knowledge into more valuable organisational knowledge. The KM model makes use of the 
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dynamic nature of knowledge to ensure a continuous process of updating and validating 
contents.      
6.3.2.2 Processing Activities and Roles 
It has been indicated by the organisation that the aim of the KMS is to create communication 
links through tools such as e-mails, e-chatting and video-conferencing to help to connect 
people and share their knowledge. But this is not the only important objective of the KMS, 
for it also aims to provide the ability to store important knowledge in an explicit format 
available‎ and‎ accessible‎ to‎ the‎ system‟s‎ end-users. To build a successful KMS the 
organisation should find a balance in adopting procedures and tools for applying the two 
concepts of knowledge sharing and knowledge storing while considering the special 
characteristics and needs of the organisation. 
The proposed KM model provides more detailed KM activities that enable the employees 
and end-users of the KMS to process and manage the different types of knowledge. The KM 
model shows procedures for capturing explicit and implicit knowledge, sharing tacit 
knowledge, re-using and updating combined knowledge, and also processing data and 
information into knowledge, which simplifies understanding and adopting KM processing 
activities in the organisations. The KM model provides a good level of details for the KM 
activities and processes, while enabling the organisations to decide other details that meet the 
special characteristics and needs of each organisation.        
In the design phase of the KMS, the organisation has appointed roles to some of its 
employees from different departments and professions to provide required details and 
documents to the design and implementation teams. They have also been asked to provide 
the required contents to load the implemented system with useful knowledge. Those are also 
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given the role of controlling knowledge that includes processes such as ensuring that the 
contents stored or to be stored in the system are reliable, useful, consistent and provide the 
latest revision of a document or drawing.  
For a successful adoption of KM processes, the interviewees have referred to the importance 
and the need to update the existing KMS on a regular basis to reflect the organisational 
changing context and experiences. The organisation has decided to improve its previous 
KMS by implementing new, advanced, easy-to-use technological components to promote its 
people to share and store their valuable knowledge.  
The new system has been applied in a staged way, starting with implementing its new 
technological tools, and then applying procedures and methods for applying and using the 
new tools, only in some chosen regions or sections of the organisation, ending with full 
implementation of the system in the entire organisation. Applying small scale 
implementations or prototypes before the wide implementation of the KMS helps the 
organisation to evaluate the KMS by collecting feedback from end-users, identify problems 
and errors of the implemented tools, and make modifications, without wasting money, time 
and efforts due to large scale implementations.  
To encourage and simplify the use of the new services adopted in the KMS, the organisation 
has implemented other environmental activities such as providing awareness and training 
programmes. Furthermore, the new enhanced KMS provides links to the tools and services 
of the old system to allow end-users to use the old services that have not yet been widely 
implemented and give users enough time to learn the new procedures of the new system 
without delaying their job tasks that depend on the use of the old system. However, the 
services and contents that have been tested, widely implemented and successfully used in the 
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new system, have been removed from the old system and are no longer available through the 
new system links to the old system. 
The proposed KM model suggests a detailed structured procedure for the KM 
implementation activities, which are discussed in the previous paragraphs for the case study, 
to make their adoption easier and more successful. The KM model suggests four 
implementation phases, which include the phases of analysis, design, implementation and 
evaluation. Furthermore, the model shows three phases to represent the continuous stages of 
the KM life-cycle that starts with an implementation of a prototype, followed by a large scale 
implementation, and finally, an implementation of enhancements and maintenance to the 
KMS. The continuation in these stages refers to the need for a continuous procedure for 
updating and validating the KMS. Also, the KM model stresses the importance of conducting 
detailed analysis and the importance of appointing roles to KM teams to identify the existing 
business operations and the available and useful knowledge resources to be considered in the 
design of the KMS.     
An important challenge for the organisation is to make the KMS rich with knowledge of high 
value and eliminate contents of little or no value. There would be little or no motivation for 
the‎organisation‟s‎people‎ to use the KMS if the KMS does not provide knowledge that is 
useful for both the people and the organisation. For this reason, the organisation has assigned 
a KM team to enhance and support the KMS application. A main objective of the KM team 
is to study and identify KM resources important and required to meet current and future 
needs of the people in the different departments and functions of the organisation. The KM 
team works to make sure that the system includes and maintains important recent knowledge 
about industry best practices, legislations, health and safety issues, innovations, and different 
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function-related standards, specifications and guidelines. The main tasks and objectives 
identified by the organisation to be achieved by the KM team can be summarised as follows: 
o The KM team is responsible for keeping the KMS up-to-date with modern technological 
tools and advanced systems and methods. The KM team is responsible for 
recommending appropriate improvements for the system when possible and promoting 
better quality techniques for the organisation‟s benefit and use.  
o The KM team decides objectives needed by the KMS and decides the required strategy to 
achieve them. The KM team should ensure the alignment of the KM strategy with the 
overall business objectives and processes. 
o  The KM team is responsible for evaluating knowledge contents in the KMS repositories 
to ensure its alignment with objectives of the organisation to meet current and future 
needs of employees and customers. In this case, the KM team needs to ensure that the 
KMS maintains and disseminates up-to-date important knowledge, such as legislations, 
best practices, problem solutions, standards, manuals, health and safety aspects, and 
reports related to the different sections and specialities in the organisation.  
o The KM team is required to report on any gaps and performance deficiencies of the 
KMS. The KM team should set evaluation measures or Key Performance Indicators 
(KPIs) to evaluate the existing KMS, report results, and suggest solutions if required. 
o One of the KM team‟s tasks is to study cultural factors in the organisation and suggest 
methods to promote cultures that encourage knowledge sharing and transferring. 
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o A KM team responsibility is‎to‎work‎with‎sectors‟‎leaders‎to‎identify‎skills and technical 
abilities that need to be enhanced for‎ the‎ different‎ sectors‟‎ employees.‎ It is then 
important to identify the training programmes and resources needed in the KMS to 
enhance‎the‎employees‟‎abilities‎and‎skills‎in‎the‎different‎sectors‎of‎the organisation and 
to simplify and promote the use of the existing KMS. 
o The KMS also suggests and provides authority levels to the system users that define 
users‟‎accessibility‎to‎the‎system repositories and services regarding their job positions 
and experiences. The KM team suggests and registers people of high experience to 
become approved reviewers for contents that are recently added to the KMS repositories. 
The KM team is responsible for identifying people to capture knowledge and experience, 
write technical guidelines, and edit and/or approve knowledge contents.  
The proposed KM model stresses the essential roles and responsibilities of KM teams, KM 
workers and Communities of Practices (CoPs) in the success of KM adoption in the 
organisations. The KM model shows the role of KM teams and workers in monitoring the 
use of the KMS and ensuring the validity of the knowledge in its repositories. The KM 
model proposes procedures for updating knowledge, ensuring its usefulness and deleting old 
invalid contents. Also, it suggests activities to evaluate the existing KMS and capture 
feedback of end-users that can be used to update and enhance the existing KMS.  
The KM model shows the important role of KM teams in the process of building and 
enhancing the KMS, through identifying existing knowledge resources, existing business 
procedures and strategies, existing‎employees‟‎ culture‎ and‎backgrounds, and opportunities 
and challenges for KM adoption and improvement. Furthermore, the KM model suggests 
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levels of authorities to help KM teams in deciding and providing the accessing and editing 
abilities for the KM team members and the KMS end-users.    
The KMS in the organisation is used to issue work and provide abilities for clients, 
contractors, partners and projects‟‎ engineers to access required contents and communicate 
issues back to the organisation‟s designers and managers. The system is also used by the 
projects‟‎resident‎engineers to record site diaries and reports, supported with photographs of 
the current works and activities in the construction projects, so the managers and designers of 
the organisation can monitor projects and track progress. Project engineers can use the KMS 
to post a „request‎ for‎ information‟‎and also to report problems, enquiries, suggestions and 
solutions. These reports are normally saved and sent by the KMS after being checked and 
approved by the projects‟ managers.  
The proposed KM model supports all important formats of knowledge transfer and 
knowledge sharing inside and across the organisational boundaries. The conducted 
questionnaire survey and the developed KM model have shown the importance of providing 
required knowledge and services through the KMS in order to maintain good relationships 
with customers, partners and suppliers. The KM model also supports knowledge transfer 
among the different organisational departments and hierarchical levels, and among the 
different projects.   
6.3.2.3 System Architecture and Tools 
The success of KMSs in any organisation depends largely on the architecture adopted by that 
organisation. The KMS technological architecture needs to align with the organisation 
processes and satisfy the organisational objectives and special characteristics. Every 
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organisation needs to decide the way knowledge is to be transmitted amongst its people 
based on its knowledge and business requirements.  
The organisation of this case study has adopted basically a centralised knowledge hub 
system to coordinate its various knowledge sources. The KMS provides centralised 
repositories or storage areas for knowledge where people can find needed documents and 
critical knowledge in one central location. It provides a singular, integrated platform to 
manage intranet, extranet and internet applications across the organisation. The KMS 
provides centralised services that support end-users to create, capture, retrieve and reuse 
knowledge of the KMS repositories, and prevent knowledge duplication and contradiction.  
The ability of the centralised services to effectively diffuse knowledge among the 
organisational people is essential for the overall success of the KMS. The KMS has been 
designed to provide critical business knowledge through identical shared interfaces to direct 
people of the organisation toward required targets and objectives. In spite of this, the KMS is 
designed to be flexible by allowing a degree of personalisation, so the system end-users can 
manipulate the structure of the system interfaces according to their desires and needs.  
The existing centralised hub also provides services that support the other forms of 
knowledge transfer, i.e. knowledge webs, knowledge sets and knowledge chains. The KMS 
provides services that support a web form of knowledge transfer, where the services act as a 
communication platform to promote collaboration and encourage sharing and transferring of 
knowledge among employees. The KMS also supports knowledge sets by providing 
resources and tools to help professionals and experts when they work individually to retrieve 
and analyse the required knowledge. Furthermore, the KMS supports the chain form of 
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knowledge transfer through simplifying and systemising the flow of knowledge between 
individuals during the routine chain of work. 
The proposed KM model suggests implementing centralised knowledge repositories that 
support end-users to retrieve and reuse knowledge of other projects, and help to prevent 
knowledge inconsistency. The model also suggests implementing centralised knowledge 
services to motivate collaborations and knowledge sharing among people in different 
divisions, projects and organisations. However, the KM model also supports other forms of 
knowledge transfer, such as knowledge webs, which enables users to create personal profiles 
supported by useful knowledge and links that may be useful to other users; knowledge sets, 
which allow users to work individually to search, retrieve and analyse knowledge to innovate 
and find best problem solutions; and knowledge chains, which manage the flow of 
knowledge in the routine work processes and correspondences.  
The KM model provides roles for KM teams to investigate and identify work procedures and 
processes, knowledge flow within these work processes and opportunities to motivate 
knowledge transfer. The KM model supports embedding KM activities and methods into the 
existing work processes that may help to enhance performance and quality of these work 
processes and encourage capturing and sharing important knowledge from the people 
transactions, communications, correspondences, and work reports.         
The organisation knowledge system has been designed to be accessible through internet 
services to allow end-users to use the system and do their job tasks any time from almost 
everywhere. The internet connections are provided via telecommunications service providers 
such as British Telecom (BT), one of the world‟s leading telecommunications service 
providers that offers local and international telephone, mobile and internet services, primarily 
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in the United Kingdom and Western Europe. Through the internet connection, end-users can 
access the organisation main servers and use the applications and services provided by the 
organisation‟s knowledge system.  
The organisation is applying a firewall system between its servers and the internet to help the 
organisation to monitor and protect sensitive information, such as private financial, 
transactional, personnel and projects information, from unwanted intruders. Figure 6.1 shows 
the role of the internet in connecting end-users to the company KMS, and shows the role of 
firewalls in protecting the system servers, and the relationships among the company servers, 
firewall systems and internet. It is important to define authority levels and access limits to 
help protect organisational sensitive knowledge without limiting the diffusion of useful 
business-related knowledge to the employees.  
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Figure ‎6.1: Servers, Firewalls, Intranet and Internet Connections in the Organisation 
The proposed KM model adopts a technological architecture that enables end-users to access 
and use the KMS repositories and services from different location inside and outside the 
organisation through internet connections. However, the KM model defines access authority 
levels for different end-users to help organisations to provide the required services to the 
right users and protect private and sensitive contents from unwanted intruders. For example, 
the KM model suggests authority limits to define the end-users‟ abilities to capture, retrieve, 
use and edit knowledge in the KMS repositories.       
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The KMS provides services such as help desk, online support and training sessions that aim 
at improving and supporting the effective and efficient use of the KMS and accelerating the 
spread of the required business processes across the organisational boundaries. These are 
designed to provide a flexible and accurate way of training and minimise the learning time of 
the new activities and procedures caused by the implementation of the KMS. 
The KMS in use supports only one search function using keyword category. The system 
needs to be improved by adding more search functions or categories, such as project and 
expert categories, to help in refining search results and simplify and enhance finding required 
knowledge from the system repositories. 
Using knowledge maps need to be improved in the KMS of the organisation so it can help to 
simplify retrieving and accessing required knowledge across the system. The yellow pages 
provided by the KMS is an important tool that presents general details about the people of 
the organisation to simplify finding and contacting people with the required experience to 
help in processes such as problem solving and decision making. Detailed information about 
each employee has been provided by the system that is helpful for managers, for example, 
when deciding which people have the desirable skills and experience to be appointed for 
specific tasks and functions in the construction projects. 
The KMS services have been made available to the system end-users of the organisation 
through a portal which also provides a messaging (e-mail) service for the people of the 
organisation. The portal is the entry point to the company web site and/or internal company 
intranet. Generally, the portal helps users to locate knowledge from many resources more 
efficiently The portal is a key element in the organisation KMS and provides through 
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usernames and passwords entry tool different access authorities and logging into different 
areas of the system repositories and services.  
The portal interfaces of the case study organisation supplies up-to-date links to important 
contents of knowledge, such as the latest internal publications and/or reports, important 
company news and announcements, and messages‎ and‎ directions‎ from‎ the‎ company‟s‎
management. Also, links to the different services are provided through the portal interfaces 
to simplify finding, navigating and using the different tools and contents of the KMS. The 
interfaces have been designed to present a clear vision that helps end-users to easily know 
and reach available services and contents of the KMS. Functions or services that are 
provided by the KMS interfaces can be summarised as follows: 
o Details about the company are provided in a „Web Site’ separated from the internal 
technological KMS of the organisation for the purpose of providing marketing contents 
and customer services. The web site provides news, achievements, projects, services, job 
opportunities and contact details and forms of the company. Furthermore, the web site 
provides key financial details to shareholders and potential investors. Subscribing for 
„email news alerts‟ is a useful tool for shareholders and customers to receive news 
headlines of the organisation linked to more details for keeping interested people up-to-
date with the recent company‎news‎and‎new‎contents‎on‎the‎company‟s‎web‎site. 
o The first contact point for end-users is the „Main Web Page’ that gives the people of the 
organisation an access point to the knowledge system and defines authority and 
accessibility levels to the knowledge and services through a username and password 
access tool. 
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o When users log in to the main web page they view the ‘Home’ page of the knowledge 
system that includes general details about the organisation and its projects, and shows the 
organisational vision, values and goals. It provides links to the services and tools 
available and authorised to end-users through the knowledge system. Using some 
services requires end-users to reinsert their usernames and passwords to establish if they 
have permission to use these services.  
o The current knowledge system supplies a link to the old previous system that with time 
will be replaced with the user-friendly formats of the new system. 
o A ‘Library’ service is included in the knowledge system where knowledge resources and 
documents of the organisation are made available to be searched and viewed by the 
system end-users. These knowledge resources include reports, manuals, technical guides, 
standards, published works, best practices, innovations and links to useful web sites. 
o The knowledge system includes „News’ service that introduces links to recent important 
company news and announcements, and other related recent industry news. This service 
also provides a link to archived news that allows end-users to search through previous 
news.  
o The knowledge system allows its users to search for people of the organisation and find 
details of experiences and skills through the „People’ service. This service provides 
general information to help seekers to find and contact people who can help in processes 
such as decision making, problem solving and innovations. The managers of the 
organisation can access and view more details about the people of the organisation to 
help, for example, to appoint the employees with the required skills and experience for 
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the different projects and operations. This service is integrated with the human resources 
management system (HRMS) that includes the full people‟s‎ full CVs supported with 
searching tools to help find those people with the required characteristics.   
o The system provides a list of the approved ‘Suppliers’ combined with locations, contact 
details and services provided by them. The user can easily search and find the approved 
suppliers regarding the location of the project and the services required. 
o The ‘Key reports’ service provided by the knowledge system helps to store, categorise 
and‎retrieve‎all‎documents‎reported‎to‎or‎from‎regions‟‎management‎head‎offices. 
o The knowledge system provides a „Project Document Management’ service that is used 
in each project to manage the different types of documents used in projects. An 
„Administration’ service is also available to be used in managing documents of the 
organisation offices and departments. 
o The knowledge system includes an „Archive’ service that provides links to archived 
documents and provides the ability to search and retrieve required knowledge. 
o „My Site‟‎is‎a‎service‎in the knowledge system that end-users can use to create their own 
profiles, list important links, and store and share files and knowledge with other users. 
Each user can create links to pages within the knowledge system that they find 
particularly useful and may be used regularly to simplify accessing and using them. The 
„My‎Site‟ webpage is personalised to each user and can be adapted and customised by 
them according to their needs and preferences. 
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o The‎service‎called‎„One-way‟ supplies the required forms and procedures for the day-to-
day business tasks and activities. This service works as a handbook and guideline to the 
company‟s processes, systems and management. 
o „Timex‟‎ is‎ the name of the service that provides a timesheet management tool to the 
organisation. It is the service where issues such as the time for sending bills to clients, 
employees‟ leave time and profitability calculations are managed. The service is to be 
improved‎to‎manage‎most‎of‎the‎company‟s‎financial‎issues.‎ 
o The ‘Help’ service provides manuals to help to improve end-users‟ ability of using the 
system and gives end-users a clearer idea about the services available in the system, their 
importance for the organisation and employees, and how they can be used more 
effectively and efficiently.  
o The ‘Regions’ service provides links‎to‎the‎portals‟‎home‎pages‎of other regions in the 
organisation. The company has applied separate knowledge systems for each region of 
the company, such as UK/Europe, Australia, East Asia, Germany and the Middle East 
regions.    
Technological tools of knowledge sharing, capturing and retrieving are provided in the KMS 
through the system functions discussed previously, such as e-messaging, e-conferencing, e-
discussion, file management systems, searching and full text retrieval tools. The system has 
been designed to be scalable, which means that it can be easily enhanced and extended 
through installing new tools, increasing size of repositories, and/or enhancing the design and 
performance of existing tools and services. 
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The proposed KM model presents KMS architecture that categorises the technological 
components of the KMS into five layers and shows the relationships among these layers to 
simplify understanding and adopting them in the construction organisations. This 
architecture highlights essential specifications of the KMSs and supports providing user-
friendly interfaces, required help and support, and online training programmes, to accelerate 
the process of learning the activities and procedures of the KMS. The interface should be 
designed to provide a clear view that encourages end-users to know and use the services 
available in the KMS. The proposed KMS architecture shows how the system interfaces are 
the starting points that connect end-users to the other technological layers.  
The KM model, supported with the questionnaire results, has shown that the KMS should 
provide knowledge and services to customers, partners and suppliers to help maintain good 
relationships with them. It proposes methods to simplify defining access levels to the KMS 
services and authority levels for using and editing knowledge in the KMS repositories.  
The KM model also provides lists of KM technological tools, shown in Table 5.2, 
categorised according to their purposes to help organisations to satisfy the required functions 
of knowledge capturing, retrieving and sharing. These tools can help organisations to capture 
important knowledge from the organisational reports,‎ projects‟‎ documents‎ and‎ also‎
experiences, ideas and know-how‎ of‎ the‎ organisation‟s‎ people.‎ They‎ also‎ simplify‎ and‎
encourage knowledge retrieval and use by using multi criterion searching tools, knowledge 
linking tools and data mining and analysis tools. Moreover, sharing knowledge can be 
enhanced by applying collaborative tools, such as e-messaging, e-chatting, video-
conferencing, and through yellow pages and‎ individuals‟ profiles. Other tools, such as 
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knowledge maps and help desk, can be effective tools that motivate knowledge capturing, 
retrieving and sharing in the construction organisations.          
6.3.2.4 Influential Factors 
Implementing and applying a KMS in an organisation does not guarantee that it will be used 
effectively. Usually, people are unwilling to learn the new work methods and procedures that 
come with the application of KMSs. Therefore, the organisation should apply procedures and 
tools to promote cultural changes and achieve success. Motivations such as obtaining 
rewards and building reputation are used by the organisation to promote the people 
communication and collaboration, and to improve people‟s contribution to the KMS.  
Applying motivations and promoting cultural changes within the organisation requires 
support and encouragement from the organisational management. Therefore, the organisation 
of the case study has developed what is called „Professional‎Excellence‎Group‟‎that‎includes 
a group of senior managers to lead the KMS. This group provides high level decisions 
related to the KMS, such as implementing new services, applying changes and 
improvements, and promoting KM activities and methods.  
Another method adopted to promote KM practices in the organisation is by encouraging the 
development of Communities of Practices (CoPs) that helps people who may have similar 
interests and experiences to work together, to share knowledge and solve problems. The 
collaboration‎of‎the‎CoP‟s‎members‎is facilitated through KM tools such as discussion lists, 
web-site forums or other forms of virtual networking.  
The proposed KM model motivates the development of KM groups, such as Communities of 
Practices (CoPs) and KM teams. Development of CoPs is encouraged by the KM model to 
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motivate knowledge sharing, collaboration and trust among employees. Furthermore, the 
model encourages the creation of formal KM teams to handle activities of KM 
implementation and application, such as investigating KM resources, identifying 
opportunities of enhancements, capturing knowledge of external resources and previous 
projects to enrich the KMS repositories, and checking and approving knowledge contents 
added by other users. In the proposed KM model, more roles and activities of KM are 
appointed and identified to individuals such as knowledge workers, data workers and end-
users. Examples of activities and responsibilities of each role are presented in the proposed 
KM model to simplify understanding and adoption of them by the construction companies. 
Two major factors are identified in the organisation that may extremely affect the 
applicability of the KMS. These are the system speed when accessing and processing 
knowledge, and ease of use of the system services and contents. The amount of time that is 
required for knowledge retrieval and data analysis may encourage or hinder the use of the 
KMS. One example of a problem that is experienced by participants of the case study is that 
logging in to the main knowledge system, accessing the system applications, and using the 
system tools and services is too slow and that makes using the system more difficult and less 
productive.  
One of the current interests of the IT team is how to minimise the amount of time required to 
log in and access the required services and tools. The employees have suffered difficulty in 
accessing the system and using its services from outside the organisation. For example, 
difficulties are encountered when the system automatically logs the user out if the system 
stays inactive for a period of time to ensure the security of the system. This security issue is 
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important but should be designed carefully to ensure that users will not lose the knowledge 
they are viewing or entering when an automatic log out occurs.  
Another issue encountered when searching for stored documents and drawings is that the 
user may retrieve many edited copies of the same document and it is not easy to know which 
is the latest revision. These problems often result in more time and effort by end-users to find 
required knowledge, or sometimes they choose to use the low productivity paper-based filing 
systems instead.  
The people of the organisation have also encountered the problem of having to spend a long 
time uploading documents and drawings into the system repositories due to the low speed of 
connection and amount of fields required to be filled to categorise the knowledge for future 
searching and retrieving. Even when a document is updated or edited the same number of 
fields needs to be refilled. However, it is sometimes not easy to retrieve a document unless 
the end-user knows where to search, i.e. under which category, due to the inflexibility of 
using the categorisation fields through the search service. 
When designing the information and communication network, the organisation should take 
into consideration the need to enhance the speed of internet connection due to the expected 
future increase in internet use and the need to use more complex system tools in the future 
that require more capabilities. The organisation of the case study have designed and 
implemented a communication network with capabilities that allow for future expansion in 
the system use and speed. 
The proposed KM model and the results of the conducted survey show that the technological 
factors are highly affecting the success of KM adoption in the construction organisations. 
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Methods are suggested in the model to ensure high performance and applicability of the 
KMS. These methods include procedures such as applying user-friendly interfaces and 
services, using advanced technologies with high performance, removing outdated invalid 
knowledge from the system repositories, and providing help, support and training on using 
the KMS.       
The participants were asked if reasons, such as the lack of IT skills, or the reluctance to share 
knowledge and considering it as a private property and source of power for the person who 
owns it, may negatively affect the successful use of the KMS. The responses showed that the 
organisation has dealt with these two issues by conducting IT training programmes and 
providing incentives and rewards to encourage people to participate in the system and share 
their knowledge.  
The organisation is working on simplifying the use of the KMS by re-designing the system 
services and interfaces to be similar to software programmes that the people of the 
organisation are familiar with, such as the operating systems, internet (or web) browsers, 
spreadsheets, word processing programmes, presentation graphics software, data and 
documents management software, engineering drawing programmes, and design and 
planning software programmes. Using formats of interfaces that people of the organisation 
are familiar with can simplify and promote the use of the KMS and reduce the cost, time and 
effort required to learn using the KMS services.  
6.3.2.5 Assessment of the Organisation‟s Existing KMS 
The existing KMS is relatively easy to use through providing user-friendly and simple 
interfaces to its users. The existing KMS enhances employees‟ performance by simplifying 
business activities such as problem solving and decision making. It spreads business methods 
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and procedures across the organisation to help streamline everyday business tasks and 
activities.  
The KMS provides a central repository for knowledge where people can find the required 
documents and critical knowledge in one central location. The KMS also provides an easy to 
use singular communication platform that simplifies internal and external collaboration and 
enhances relationships with customers and partners whilst providing protection to sensitive 
knowledge. By using web-based technologies the system provides flexibility for end-users to 
find required knowledge and do the work tasks when and where they want. 
In many circumstances the organisational staff may become familiar with some tools in the 
KMS while becoming reluctant to try and use other tools. Furthermore, it has been found that 
a number of employees in the organisation lack experience and knowledge of using 
computer systems.  
The training courses are limited for some KM tools because the KM team members feel they 
lack enough resources in terms of time and money to provide sufficient effective training for 
every employee. They also lack a structured method to know and decide what subjects and 
aims are the most important in the training courses and how to decide which people are to be 
targeted with those programmes. To deal with the employees‟ lack of awareness and 
experience regarding the use of the computer systems, the organisation managers have 
decided to recruit more people with experiences in computer systems and to motivate the 
existing staff to become involved in the knowledge system.   
The organisation may need to provide more effort to monitor the captured and shared 
knowledge to ensure and control its alignment to the general and organisational regulations, 
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strategies and objectives. Furthermore, the organisation is recommended to apply rating and 
feedback systems to collect end-users‟‎evaluations‎on the value of knowledge stored in the 
system repositories and on the KMS‟s performance and usefulness. The organisation also 
needs to enhance the ability of the KMS to capture, manage, link and attach photos, videos 
and drawings in order to clarify and add more value to stored knowledge contents.  
Knowledge maps can be used more effectively in the organisation to provide a view of 
existing and missing knowledge before wasting time and effort on capturing knowledge that 
has already been captured in the organisation. Also, searching tools need to be enhanced by 
providing more characteristics to refine searching results and to retrieve the most recent 
revision of a document or drawing with links to older ones. Finally, the organisation lacks 
the adoption of a structured method for implementing and applying KM.    
6.4 Case Study 2 
CCC Group (Consolidated Contractors Company) 
6.4.1 Background and General Information 
CCC was founded in 1952 as one of the first Arab construction companies. To enhance its 
regional and international status, CCC has always been concerned with the adoption of new 
technologies to sustain suitable relationships with clients and better communication and 
coordination among different departments and locations of the Group. The adoption of KM 
methods and techniques provides the Group with the ability to improve the efficiency of 
work processes while providing more rapid execution and higher quality performance. 
Today, CCC Group employs more than 69,000 people, composed of more than 60 
nationalities, in almost every country of the Middle East and Africa, with total revenues 
exceeded $2.1 billion in 2004. 
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Interviews were conducted at the Morganti Group Inc., a large U.S. construction company 
that was acquired by CCC Group in 1988. The Morganti Group, which currently completes 
$200 million of annual construction volume throughout the United States and the Middle 
East, is a full-service construction organisation that implements construction projects for 
business and industry, healthcare, education, water, sewage and refuse treatment facilities, all 
within several contractual arrangements, such as general construction, construction 
management or design/build contracts. The interviews were conducted with two senior 
engineers, a knowledge manager and a knowledge worker.  The case study protocol, shown 
in Appendix 3, was used to direct the interviews in general. Findings are discussed in the 
following sections. 
6.4.2 KM in the Organisation 
KM is understood by the Group as storing and categorising knowledge of the organisation 
wherever it resides, such as in documents, specifications, reports, bills, drawings, photos, 
videos, memos and people‟s heads, in the KMS knowledge bases to be easily retrieved in the 
future. Furthermore, KM is about connecting people of the organisation by using tools of 
knowledge sharing to facilitate discussions, collaborations and coordination.  
CCC group has implemented and applied a computer-based‎ KMS‎ called‎ „Visual‎ Byblos‎
Cyberspace‎(VBC)‟.‎VBC is a computer-based KMS that provides collaboration tools and a 
Document Management System. The Document Management System is used to make an 
inventory of blue prints, memo letters, emails, and transactions that are between the company 
and the clients or consultants in construction projects. By capturing and managing 
knowledge into the repositories of the KMS, the organisation can help its people to find 
required knowledge more easily to improve business activities such as problem solving, 
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decision making and training of employees, especially junior engineers. This may help the 
organisation to reduce the time and effort required by individuals to learn rather than having 
to learn throughout the long duration of‎projects‟‎life-cycles. 
6.4.2.1 Knowledge Resources 
Every individual in the organisation is considered by the organisation to hold valuable 
knowledge, and most of this knowledge has not been yet captured in the organisational 
systems. This knowledge can be lost from the company if it is not managed, shared and 
stored successfully. Data, information and knowledge of a number of previous projects has 
been collected and stored to enrich the repositories of the implemented KMS. 
The organisation looks at knowledge in two different ways. The first considers knowledge as 
an object that can be located in documents to be captured and stored in the organisational 
computer-based systems‟ repositories to enable the system end-users to retrieve and reuse. 
The second method considers KM as collaboration and communication process facilitated 
through Communication Technologies and the creation and motivation of Communities of 
Practices (CoPs). Technological tools were installed in the organisational KMS to support 
both methods.  
The proposed KM model provides a more useful method by categorising knowledge of the 
organisational people into implicit knowledge that the organisation has decided to capture, 
and tacit knowledge that cannot be captured or the organisation has not yet decided to 
capture, but sometimes it is useful to share it through collaborative tools of the KMS.  
Furthermore, the KM model helps to understand and manage other types of knowledge, 
which include explicit knowledge that is coded and easy to be captured in the KMS, and 
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combined knowledge, which is stored in the KMS repositories and can be reused and 
updated by the system end-users. The KM model categorises knowledge into types that are 
important to be managed in successful KMSs. The KM model categorises the technological 
tools in KMSs according to the functions that the tools are supporting the most, which 
includes capturing, retrieving and sharing of knowledge, while a fourth category is used to 
represent tools that may strongly support more than one function.  
6.4.2.2 Processing Activities and Roles 
KM managers and knowledge workers have been appointed roles to capture, store, 
categorise, approve, and motivate the creation of new knowledge in the construction 
projects. The knowledge workers provide support, encouragement and training programmes 
to the employees, both in the construction projects and in the organisation offices, in order to 
motivate an effective use of the KMS and sharing of knowledge among employees. Training 
programmes are conducted‎to‎enhance‎the‎employees‟‎awareness‎about‎the‎future‎advantages‎
of capturing and sharing knowledge. Support is provided for the organisational employees on 
using the KMS tools and services in order to reduce the time and effort required by 
employees to learn the new procedures. 
Furthermore, the organisation has appointed KM teams that consist of experts and senior 
managers. These teams are responsible for decisions that define KM strategies, plans and 
improvements. They are also responsible for making visits to the construction projects in 
order to evaluate the performance, applicability and usefulness of the KMS, make decisions 
of enhancements and provide support if required on the use of the KMS. Another role of the 
KM teams is to evaluate the validity of the knowledge contents in the system repositories 
and to encourage updating knowledge. 
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The proposed KM model suggests procedural processes that help organisations to identify 
required roles and activities for successful implementation and application of KMSs. It 
proposes a useful method of embedding KM roles and tasks, such as capturing and reporting 
best practices and problem solutions, into the normal routines of business processes. KM 
roles of knowledge workers are proposed in order to promote storing documents, capturing 
and sharing experiences, categorising contents, and providing support for end-users. 
Furthermore, the KM model proposes roles for KM teams in order to monitor and evaluate 
the use and performance of the KMS; investigate shortcomings and opportunities; decide, 
plan and implement improvements; decide and provide access authority levels; provide 
training and support; and approve, edit, combine and update knowledge contents. Finally, 
other roles of knowledge capturing, retrieving, re-using and suggesting updates are provided 
to other end-users.               
The organisation implemented and applied the KMS according to a continuous procedural 
process described by the interviewees, and represented in Figure 6.2. One of the methods 
used by the organisation to evaluate the usefulness of the KMS was by utilising the 
organisation databases to compare information of a number of projects before and after 
applying the KMS, such as cost per unit of activities and projects, time delays in‎projects‟ 
completion and quality of finished work. For example, the quality of finished projects can be 
evaluated by using measures such as the number and significance of the notes in the project 
submission reports. Engineers and managers have found that many problems associated with 
projects could be avoided and the best solutions could be found for these problems through 
applying the KMS. 
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Figure ‎6.2: Procedural Process for KM Implementation 
The existing KMS has been described as an effective tool for decision making. The role of 
applying the KMS in the process of decision making has been described by the participants 
and represented in Figure 6.3. It demonstrates how KM tools can help in the process of 
decision making and lead to creating new knowledge. This newly created knowledge will be 
stored in the knowledge base and reused in the future to solve similar problems. This reduces 
time, cost and effort of reinventing solutions that have been created previously in the 
organisation. 
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Figure ‎6.3: The Role of KM in Decision-making 
The proposed KM model represents a continuous process of major components. Every 
component in this process is detailed with sub-components that also provide continuous 
structured minor processes and activities for KM implementation and application. The KM 
model suggests monitoring the use and performance of the KMS, and evaluating the KMS 
by capturing and analysing feedback of end-users and/or defining measures to evaluate KM 
benefits. Also, the model discusses procedures of processing and transforming knowledge 
into more valuable formats, and shows how the continuous process of KM can be useful to 
update and re-validate both the KMS and the knowledge stored in its repositories.    
6.4.2.3 System Architecture and Tools 
The organisation has adopted a KMS with a user-friendly interface that provides end-users 
with an overview about the existing services in the KMS. The system is basically designed in 
formats, which are similar to the formats of other common programmes and that the end-
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users are familiar with. Figure 6.4 shows the main interface of VBC that provides links to the 
services provided in the KMS.  
 
Figure ‎6.4: Main Interface of the KMS 
As described by the interviewees and also can be seen in Figure 6.4, the KMS provides 
services and tools that can be summarised as follows: 
o VBC‎„Drag & Drop‟ tool provides an easy straightforward way to capture knowledge 
from the different formats of electronic files available and used in the construction 
projects. Storing any file in the system repositories requires filling a form that 
automatically appears to collect characteristics and keywords about the file to simplify 
future retrieval.  
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o „Help‟‎ and‎ „Tutorial‟‎ services‎ are‎ available‎ to‎ provide‎ guidelines‎ and‎ support‎ for‎ the 
KMS end-users.  
o The „Search Engine‟‎service‎provides‎the‎ability for end-users to search keywords rather 
than the need to use knowledge maps. This method is useful when an end-user finds 
difficulty in identifying the category in which the knowledge can be found.  
o The‎KMS‎is‎supported‎with‎two‎types‎of‎„Maps‟‎that‎provide‎links‎to‎other‎people‎and‎
services in the system. The first map represents the end-user place and position in the 
organisation, which are required to define the authority levels of accessing and using 
knowledge and services of the KMS. The second map provides links to other services of 
the KMS that help end-users to find the required knowledge and people. The map is 
designed to provide links to other sub-maps that can help find knowledge and people 
through different categorisation methods, such as using names, locations or identification 
numbers of projects or departments; using name or description of activities or materials; 
using‎ titles,‎ key‎ words,‎ authors‟‎ names‎ or‎ file‎ formats‎ of‎ documents‎ or knowledge 
contents; and using names, positions, locations or experiences to locate people. Also, the 
map provides links‎to‎knowledge‎in‎the‎form‎of‎news,‎projects‟‎documents,‎experiences‎
and lessons learned.  
o Furthermore, the map provides links to collaborative tools such‎as‎„e-messaging‟‎tools to 
help end-users to find people with required experience and discuss subjects for problem 
solving and decision making.  
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o The KMS enables users to create their own „profiles‟ to show general information about 
their backgrounds, experience and interests to encourage knowledge sharing and 
collaboration within the organisation.    
o The KMS provides tools that help end-users to manage their job tasks, schedules, files 
and documents,‎such‎as‎„my tasks‟,‎„my documents‟‎and‎„my basket‟‎tools. 
o The system uses a technique that helps knowledge workers to save all the revisions of a 
document in one place, and shows the latest revision when retrieving the document with 
links to older revisions if needed.  
The proposed KM model categorises KM technological tools and services according to the 
functions the tools support, such as knowledge capturing, knowledge retrieving and 
knowledge sharing. The KMS functions proposed in the KM model covers all the tools 
discussed in the case study. For example, knowledge capturing tools include the „Drag‎&‎
Drop‟‎tool;‎knowledge‎retrieving‎tools‎include‎the „Search‎Engine‟ tool; knowledge sharing 
tools include the „e-messaging‟‎and‎„profiles‟ tools; and other tools serve general functions 
or more than one of the previous functions. The KM model encourages the application of 
tools that provide support and training to end-users to accelerate the learning process of the 
KMS. Also, the model supports providing categorisation characteristics to the knowledge 
stored in the KMS repositories to simplify retrieving it when required.  
Knowledge maps are encouraged in the proposed KM model because they provide a 
structured method for capturing, categorising and retrieving knowledge. They can also help 
in providing an overview about the knowledge available and missing in the KMS 
repositories. Knowledge maps also can be useful tools that provide links to different services 
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of the KMS and can also provide links to search and contact people with required experience 
and background. Authority levels are proposed in the KM model to simplify defining them 
for different end-users in the organisation. More details are provided in the KM model to 
provide an overview of required technological components and specifications and to deal 
with issues such as system security and applicability.   
6.4.2.4 Influencing Factors 
The interviews of the case study show important challenges for applying the KMS in 
construction projects. The resistance of employees to learn new methods of using the KMS, 
to share their knowledge with others and/or to accept solutions from others are major 
problems that may negatively affect the KMS. Privacy and copyright issues can sometimes 
prevent useful knowledge from being captured and shared in the KMS. The tendency of 
many employees to hoard their mistakes minimises the ability to learn from these mistakes 
and to avoid them in future projects. Finally, the pressure to finish construction projects 
during a relatively tight‎schedule‎makes‎the‎projects‟‎people‎feel‎ they‎ lack‎the‎time‎to‎use‎
and add to the KMS. 
The proposed KM model discusses the factors that might affect KM adoption in construction 
organisations. The model categorises the environmental factors to help identify them in the 
construction organisations. Adequate details are provided in each category to better represent 
possible environmental problems and solutions in the KMS. These help the organisation to 
follow procedures and apply activities in order to motivate KM efforts and mitigate the effect 
of KM barriers.     
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6.4.2.5 Assessment of the Organisation‟s Existing KMS 
The existing KMS uses interfaces and formats similar to other programmes that end-users 
are familiar with. „Help‟‎and‎„Tutorial‟ services are also used to enhance performance and 
reduce the time required to learn how to apply the KMS more effectively. The existing KMS 
enhances the processes of knowledge searching and retrieval, and solves the problems of the 
old paper-based filing systems. The system includes technological tools to manage both tacit 
and explicit knowledge. Using knowledge maps is very important in the KMS to provide a 
useful representation of available services, knowledge resources and people experiences and 
contact details. Using web-based technologies provides end-users with time and place 
flexibility to find required knowledge and carry out the work tasks. 
Although technological tools are available to capture tacit knowledge, the application of this 
process is still unsuccessful and the tools are not used by the employees in many regions of 
the organisation. There is still a need for the organisation to provide more time, incentives 
and awareness programmes to encourage tacit knowledge capturing and sharing among 
employees. Embedding KM activities into the work procedures may encourage capturing 
experiences such as best practices, problem solutions and innovations. The organisation also 
needs to enhance‎ the‎ employees‟‎ awareness‎ regarding the importance of using data and 
information from the organisational databases to create new knowledge. Although the 
organisation monitors and evaluates the KMS through the KM teams, there is still a need to 
adopt a structured method for collecting feedback from end-users and to adopt measures for 
evaluating the KMS‟s usefulness and performance. The organisation lacks the adoption of a 
structured method for implementing and applying KM.   
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6.5 Evaluation of the KM Model 
Participants from the case studies were asked to study the research proposed KM model and 
provide feedback and evaluation in terms of its usefulness and usability. Interviews with two 
junior engineers, four senior engineers, two knowledge workers and a knowledge manager 
have‎been‎conducted‎on‎construction‎sites‎and‎companies‟‎offices‎to‎discuss‎and‎collect‎their‎
opinions and to provide evaluation of the proposed KM model.  
The interviews use open-ended questions, such as what benefits can be provided by the KM 
model; what problems in the existing KMS can be solved by applying the proposed KM 
model; what benefits can be provided by the evaluation and feedback system supported in 
the proposed KM model; how easily the proposed KM model can be used and applied; how 
easily different types of knowledge can be managed; how important is applying the proposed 
KM model in processes such as decision making, problem solving and innovation; how 
useful are the services and tools in the proposed KM model for end-users of the KMS; and 
what problems or difficulties can be faced in adopting and using the proposed KM model. 
Suggestions and recommendations from the interviewees have been provided. Findings are 
summarized as follows: 
o Applying the proposed KM model can provide a great opportunity for KMS end-users to 
learn from previous projects and avoid repeating mistakes. Its application will result in 
producing a KMS that assists users in processes, such as decision making and problem 
solving. The KM model can help companies to gain competitive advantages by reducing 
cost and time of work completion while maintaining better quality of products and 
services compared with competitors.  
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o The proposed KM model describes tools that help to provide KMS with the ability to 
capture‎ people‟s experiences, know-how and perceptions. This helps organisations to 
solve the problem of losing the knowledge and experience of engineers and experts when 
they leave and helps to keep their knowledge within the organisational knowledge bases. 
This knowledge can be combined with other types of knowledge and can be used to 
provide training for junior engineers in a relatively short time, rather than the need to 
spend a long time during the projects‟‎ life‎ cycles. One of the essential KM tools 
supported by the KM model is the use of knowledge maps, which is a powerful tool for 
providing an overview of existing and missing knowledge in the system repositories and 
facilitates finding appropriate knowledge and experts for problem solving and decision-
making. 
o The proposed KM model promotes collection of feedback from the system end-users to 
evaluate the KMS in use, and to capture useful suggestions to fix problems and 
implement improvements to the existing KMS. 
o  The proposed KM model is relatively easy to understand and use. It is categorised into 
sections; a way that allows users to find and understand required details without the need 
to go through all other details in the other sections.  
o The proposed KM model helps the organisations to identify different types of knowledge 
that may require different procedures to process and manage. Identifying and 
categorising important types of KM resources helps organisations to identify and design 
the required tools, processes and methods for successful use and management of these 
resources. 
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o The KM model is found to be important and useful in the sophisticated environment of 
construction projects where many interrelated components work together in a complex 
manner. It supports and promotes activities of knowledge sharing, group discussions and 
collaboration, which are very useful in processes of problem solving, decision making 
and innovation. 
o The proposed KM model represents the required components, the important relationships 
among the different components, and the flow of knowledge from one part to another in 
the KMSs. It also helps to understand and simplify the complexity of the real KMSs. 
o The proposed KM model promotes appointing KM teams and knowledge workers to 
manage and handle KM activities such as knowledge capturing, documents digitising and 
adapting, and contents monitoring and updating. It represents the different roles required 
for a successful implementation and application of the KMS. 
Evaluation of the proposed KM model has been carried out by obtaining feedback from the 
participants on its characteristics. The results provide evaluation of the KM model in terms 
of its usability and usefulness. The model usability includes specification issues relating to 
the ability of using the KM model, such as ease of use, systemisation, comprehensiveness, 
reliability, appropriateness, applicability and sufficiency. The model‟s usefulness includes 
assessment of benefits that it can supply to readers and users, such as providing guidelines 
for KM implementation and application; helping to understand KM concepts and its 
importance; leading to apply KMSs that enhance knowledge sharing, creation, capturing and 
updating; and helping organisations to decide required tools, processes and methods to 
enhance their existing KMS.  
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The evaluation was captured by using questionnaires that use six levels of rating scale, where 
1 stands for strongly disagree and 6 stands for strongly agree. The results show that the 
weighted average score is 5.17 for the KM model usability and 5.11 for the model 
usefulness, which indicate that the respondents favourably agree that the KM model is 
applicable and useful. The KM model evaluation results are illustrated in Figure 6.5. 
 
Figure ‎6.5: KM Model Evaluation Results 
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In terms of the proposed KM model‟s usability, the respondents have indicated that it 
provides a highly systematic and structured method that is adequately applicable and feasible 
for KM implementation and application in construction projects. The results also show that 
the KM model provides adequate level of details, which are categorised, organised and well 
represented in a way that makes it easier to understand and use.  
In terms of the proposed KM model‟s usefulness, the respondents have indicated that it helps 
to increase the awareness of people and organisations about KM importance, and helps 
construction organisations to decide required KM tools and processes. The results also show 
that it provides useful methods and mechanisms that help organisations to collect feedback 
from end-users for system enhancement, and help to enhance capturing, maintaining and 
updating knowledge in the KMS repositories.   
6.6 Summary 
This chapter presents two case studies that aim at investigating and demonstrating the 
usability and usefulness of the proposed KM model for construction organisations. A case 
study protocol, shown in Appendix 3, has been used to guide the interviews with ten 
participants from the two companies. The interview questions aim at capturing background 
information about the participant companies and individuals; investigating existing KM 
resources, KM practices, environmental factors and technological tools; and finally, 
evaluating the proposed KM model in terms of criteria to measure its usability and 
usefulness. 
The KMSs have been investigated in the two participant companies in terms of their adopted 
methods of categorising and managing knowledge resources, appointed KM processing 
activities and roles, implemented architecture and tools of the KMS, and applied procedures 
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for dealing with environmental factors. The results showed useful methods, procedures and 
tools of KM adopted in the two companies. However, comparisons between the existing 
KMSs of the case studies and the methods, procedures and tools in the proposed KM model 
show that the application of the KM model can enhance KM adoption in the two companies 
and also in other construction companies.  
The comparison results show that the KM model covers all the KM aspects in the participant 
companies, while providing more useful characteristics. One of the KM model‟s 
characteristics is that it provides more categories for knowledge resources that help 
organisations to better understand and manage knowledge formats. Another characteristic is 
that it presents more detailed and structured KM activities and roles that enable organisations 
to identify required KM processes and people to manage the different types of KM resources 
in a continuous process. Furthermore, the KM model supports technological architecture that 
assists organisations in identifying required technological components of the KMS, and 
enables end-users to easily use the KMS from different locations while protecting private 
and sensitive knowledge. Finally, the KM model provides a list of environmental factors and 
suggests environmental activities and procedures to motivate KM efforts and mitigate the 
effect of KM problems and barriers. 
Evaluation of the proposed KM model, by nine participants of the case studies, has been 
conducted to collect opinion and feedback and to evaluate it in terms of usability and 
usefulness. The feedback from the participants indicates that the application of the proposed 
KM model in construction organisations can motivate knowledge capturing, sharing and re-
using, and thus enhance and accelerate organisational learning. The participants also have 
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indicated that the KM model provides a useful mechanism for feedback collection to 
enhance the existing KMS.  
The participants have indicated that the KM model provides adequate components and 
details, while organising the components into main sections to simplify understanding and 
following. Providing detailed and structured KM processes, roles and tools helps the 
organisation to identify required procedures and components during the implementation and 
application stages of the KMS life-cycle. The evaluation results have shown that the users of 
the KMSs in the participant companies favourably agree that the proposed KM model is 
highly usable and useful. 
This chapter presents the results of two case studies, which are conducted to investigate KM 
application in construction companies and to evaluate the usability and usefulness of the 
proposed KM model in construction projects. The next chapter will discuss the final findings 
and achievements of this study, and provide recommendations for future research.     
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CHAPTER SEVEN 
CONCLUSIONS AND RECOMMENDATIONS 
7.1 Conclusions 
The research has achieved its main goal of developing an integrated comprehensive KM 
model by following a process of research methodologies. The research has proved that the 
proposed KM model can successfully help construction organisations to enhance KM 
adoption. The achievements of this research can be summarised as follows: 
o The objective of providing required background to simplify understanding and 
developing the KM model of the research and to identify the various areas of KM that 
may require more research and investigation has been achieved. This has been 
accomplished through conducting an extensive review of KM literature that highlights 
KM concepts and discusses technological, cultural and managerial aspects of KM 
implementation and application in the context of construction projects. The research has 
started with an investigation of important KM principles, methods, tools and techniques. 
Then the research has investigated the unique features of construction projects and 
discussed the associated motivations and challenges affecting KM adoption in the 
knowledge-intensive environment of construction projects.  
o The objective of investigating shortcomings of existing KM models has been 
accomplished through an extensive review of sufficient number of KM models in the 
literature. This has helped the researcher to investigate problems of existing KM models 
and identify opportunities for improvements. The results have shown that, although 
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many KM models have been developed to enhance the adoption of KM in organisations, 
those models still have many shortcomings that prevent them from being used 
successfully in construction projects. For example, many of these KM models may lack 
necessary components and processes of KM or may not consider the special 
characteristics and situations of the project-oriented construction organisations. Most 
KM models fail to provide a structured method for KM adoption, while others lack 
successful methods and procedures for dealing with the different types of knowledge and 
fail to fulfil the requirements of end-users and organisations in the construction industry.  
o A preliminary KM model has been developed on the basis of reviewing and analysing 
KM literature to identify the main components required in the proposed KM model. The 
review and analysis of previous KM models has helped to address the key characteristics 
required in the KM model in order to overcome shortcomings of other models and to 
provide a useful method for KM in construction projects..    
o Further effort has been made to accomplish the aim of transferring the preliminary KM 
model into a final, refined, improved KM model. Interviews and questionnaires have 
been conducted with a sufficient number of people who have wide experience with KM 
implementation and application in construction projects to evaluate the proposed KM 
model and explore more important components and details. The incorporation of 
recommendations and findings resulted from the questionnaires, interviews and further 
review of KM literature has helped to refine and enhance the proposed KM model in 
terms of ease of use, comprehensiveness, usefulness, reliability, applicability and 
alignment with the characteristics of construction projects. 
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o A final enhanced KM model has been developed to fulfil the research objectives of 
providing a structured and practical method for KM implementation and application in 
construction projects. It includes all important components with sufficient details 
required for a successful adoption of KM in the construction organisations. It can solve 
problems of previous KM models, such as the lack of important KM activities, 
technological tools or influential factors; the non-alignment with characteristics and 
requirements of the construction projects; the lack of an appropriate method for 
knowledge identification and categorisation; the absence of the required roles of KM 
teams, workers, end-users and Communities of Practices (CoPs); and lack of providing 
methods for KMS evaluation and feedback collection. The proposed KM model provides 
a classification of knowledge resources that shows more types of knowledge resources 
and provides clearer process for managing them. The KM model provides a clearer map 
and useful guideline for appropriate KM processes and tools in construction projects. 
o In order to fulfil the aim of the research to evaluate and validate the developed KM 
model in terms of its usability and usefulness, an extensive investigation of KMSs 
through two case studies has been conducted in the construction industry. Evaluation 
results obtained from an adequate number of KM practitioners and experts in the case 
studies have shown that the KM model is favourably recommended for its applicability 
and usefulness in construction projects. The case studies have provided useful 
understanding and clarification of KM practices, and have shown how the proposed KM 
model can be used to enhance existing KMSs. 
The conducted research, the developed KM model and the achieved results and findings 
have received high interest from researchers and experts in the KM and construction 
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domains, especially throughout the presentation of the study in a number of subject-related 
journals and conferences. It was stated by many reviewers and participants that by applying 
the methods, procedures and tools of the proposed KM model, knowledge can be managed 
more effectively and efficiently in the construction projects.   
7.2 Recommendations for Future Research  
The proposed KM model of the research is designed to provide a useful structured method 
that solves problems of other models, and facilitates and encourages KM initiatives to help to 
successfully adopt KM in the construction projects. However, as with any other research, 
recommendations and suggestion for further investigation, improvement and refinement of 
the proposed KM model are provided in order to improve the implementation and 
application of KM in the construction organisations.  
This study provides a platform for further development and modification of the KM model 
so that the proposed KM model can be used in practice more efficiently and effectively. 
More efforts can also be conducted to enhance the awareness of SMEs in the construction 
industry about the importance of KM to encourage more implementation and application of 
KMSs in this sector. 
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Appendix 1.   Interviews Form 
 
Appendix 1. 
Interviews Form 
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Evaluation of a Knowledge Management (KM) Model 
for Construction Projects 
 
 
A. Background and General Information 
 
Name: 
Address: 
Date of Interview: 
Position: 
Experiences in KM: 
 
B. Knowledge Management 
 
1. What do you understand by the term KM? 
 
2. What is the stimulus/reason for practicing KM? 
 
3. What activities are important in KM? 
 
4. What are the results and outcomes required from the implementation of KM? 
 
5. Are there any other issues that you would like to mention regarding KM? 
 
 
C. Model Evaluation 
 
I would be grateful for your comments on the following KM model with regards to criteria 
such as ease of understanding and use, comprehensiveness, applicability, feasibility, structure, 
etc. 
 
This model is designed to help firms taking the first step into KM or those trying to improve 
their existing system, by providing a general guide for construction organisations to identify 
what knowledge is available and important to their organisations and where it is found, what 
stages and activities can be followed to develop and apply a successful KMS, what tools and 
services can be provided by an effective and efficient KMS, how users can benefit from the 
KMS, and what challenges and factors can be faced throughout the implementation and 
application of a KMS. This model can be considered as a general guide for construction 
organisations, while more specific details will be left to be decided by the organisations to 
support their special characteristics. 
 
The main components of the KM model developed in the research are shown in Figure 1, 
where more details and descriptions of the components will be provided in the following 
sections. 
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Figure 1   Components of the proposed KM model for construction projects 
 
1. Knowledge Resources 
Many different types of knowledge are available inside and outside the organisation to design 
and implement the KMS and to be captured and shared by the implemented system. The 
success of a KMS depends largely on the way in which an organisation identifies the important 
knowledge resources available. 
 
(The details and descriptions of the KM model depend on the updated version that was 
developed at the stage of sending the letters to the participants). 
Knowledge 
Resources 
Processing 
Activities 
Knowledge 
System 
End-user 
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Appendix 2.   Questionnaire Survey 
 
Appendix 2.    
Questionnaire Survey 
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Appendix 2.1   Questionnaire web-page 
Was Available online before 26 October 2009  
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Appendix 2.2   Example of UK Construction Companies‟ Population Lists 
 
Not available in the digital version of this thesis. 
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Appendix 2.3   Part of the UK Construction Companies Sample 
 
Not available in the digital version of this thesis. 
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Appendix 2.4   Sample of Invitation Message 
Survey on Knowledge Management (KM) 
Dear Sir/Madam 
I am a PhD student at the University of Birmingham, School of Engineering. My work is centred on 
investigating Knowledge Management (KM) application in Construction Companies. The following 
survey is a very important part of my PhD research project. 
It will be greatly appreciated if you help to forward the following message to at least one of the 
employees in your company who may have interests in databases, information systems, computer 
networks and/or research and development projects so as to participate in this survey.  
 
Thank you very much for your support. 
  
Dear Sir/Madam, 
Re: Survey on Knowledge Management (KM) in Construction Companies. 
 
I am conducting a research about Knowledge Management (KM) practices in construction. KMSs refer 
to a type of IT-based information systems developed to include information, documents, procedures, 
experiences and knowledge of employees, and to facilitate collaboration of employees through tools 
such as e-messaging, e-chatting and e-meeting. 
I am seeking the opinion of a group of experts in computer systems, such as you, to assess the 
importance of a set of factors which are provided in the questionnaire. You do not need to have a formal 
knowledge management programme in your organisation to answer these questions - many of the 
practices listed in the survey may be parts of other programmes and systems you have, for example, 
database, information system, etc.  
I would appreciate your participation to complete the questionnaire which will not take more than 15 
minutes from your time. Your response is very important for the success of the research, which in turn 
could be helpful to many construction companies which are trying to apply KM. 
All survey responses will be treated confidentially and used only for research purposes. Your 
information will be coded and will remain confidential. If you have questions at any time about the 
survey, you may contact me by email at the email address specified below. 
Thank you very much for your time and support. Please start with the survey now using the link below 
(if the link does not work cut and paste into your browser): 
http://www.geocities.com/hisham1975a/Survey.html  
Yours sincerely, 
 
Hesham S. Ahmad 
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Appendix 2.5   Sample of Follow-up Invitation Message 
Dear Sir/Madam  
I have sent you before a message to participate in a questionnaire investigating your opinion about the 
importance of KM practices, methods and tools. To date, the response to my survey is inadequate. It will 
be greatly appreciated if you participate in the questionnaire provided in the link below and/or help to 
forward the below message to some employees in construction companies whose jobs are related to or 
may require them to use information and computer systems, so as to participate in this survey. Your 
participation is very important to my research. 
If the link does not work please cut and paste into your browser: 
 http://www.geocities.com/hisham1975a/Survey.html 
Thank you very much for your support. 
 
Survey on Knowledge Management (KM) 
                                                                                                                                   
Dear Sir/Madam, 
Re: Survey on Knowledge Management (KM) in Construction Companies. 
I am a PhD student at the University of Birmingham. I am conducting a research about Knowledge 
Management (KM) practices in construction. KMSs refer to a type of information systems developed 
to include information, documents, procedures, experiences and knowledge of employees. 
I am seeking the opinion of a group of experts in computer systems, such as you, whose jobs are 
related to or may require them to use information and computer systems, to assess the importance of a 
set of factors which are provided in the questionnaire. Please start with the survey now using the link 
below (if the link does not work please cut and paste into your browser): 
http://www.geocities.com/hisham1975a/Survey.html 
I would appreciate your participation to complete the questionnaire which will not take more than 15 
minutes from your time. All survey responses will be treated confidentially and used only for research 
purposes.  
Thank you very much for your time and support. 
Yours sincerely, 
Hesham S. Ahmad 
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Appendix 2.6   Samples of Reliability Results by Using SPSS Programme 
 
Scale: A1 
Case Processing Summary 
  N % 
Cases Valid 24 88.9 
Excluded 3 11.1 
Total 27 100.0 
Reliability Statistics 
Cronbach's 
Alpha N of Items 
.834 4 
Item Statistics 
 Mean Std. Deviation N 
A1.1 4.5417 .77903 24 
A1.2 5.1667 .91683 24 
A1.3 5.2917 .62409 24 
A1.4 4.0417 1.08264 24 
Item-Total Statistics 
 
Scale Mean if 
Item Deleted 
Scale Variance if 
Item Deleted 
Corrected Item-
Total Correlation 
Cronbach's 
Alpha if Item 
Deleted 
A1.1 14.5000 4.870 .746 .760 
A1.2 13.8750 4.723 .622 .811 
A1.3 13.7500 5.935 .565 .838 
A1.4 15.0000 3.565 .808 .727 
Scale Statistics 
Mean Variance Std. Deviation N of Items 
19.0417 8.042 2.83578 4 
 
Scale: A2 
Case Processing Summary 
  N % 
Cases Valid 25 92.6 
Excluded
a
 2 7.4 
Total 27 100.0 
Reliability Statistics 
Cronbach's 
Alpha N of Items 
.865 3 
Item Statistics 
 Mean Std. Deviation N 
A2.1 4.0000 1.35401 25 
A2.2 4.4400 1.44568 25 
A2.3 3.9600 1.51327 25 
Item-Total Statistics 
 
Scale Mean if 
Item Deleted 
Scale Variance if 
Item Deleted 
Corrected Item-
Total Correlation 
Cronbach's 
Alpha if Item 
Deleted 
A2.1 8.4000 8.500 .549 .969 
A2.2 7.9600 6.123 .902 .653 
A2.3 8.4400 6.257 .808 .746 
Scale Statistics 
Mean Variance Std. Deviation N of Items 
12.4000 14.667 3.82971 3 
 Scale: F1 
Case Processing Summary 
  N % 
Cases Valid 27 100.0 
Excluded
a
 0 .0 
Total 27 100.0 
Reliability Statistics 
Cronbach's 
Alpha N of Items 
.776 5 
Item Statistics 
 Mean Std. Deviation N 
F1.1 4.5185 1.12217 27 
F1.2 4.7407 .76423 27 
F1.3 4.7407 .81300 27 
F1.4 4.5556 .84732 27 
F1.5 4.8519 .94883 27 
Item-Total Statistics 
 
Scale Mean if 
Item Deleted 
Scale Variance if 
Item Deleted 
Corrected Item-
Total Correlation 
Cronbach's 
Alpha if Item 
Deleted 
F1.1 18.8889 7.103 .419 .796 
F1.2 18.6667 8.308 .448 .765 
F1.3 18.6667 6.538 .882 .627 
F1.4 18.8519 7.208 .646 .704 
F1.5 18.5556 7.564 .460 .765 
Scale Statistics 
Mean Variance Std. Deviation N of Items 
23.4074 10.866 3.29638 5 
 
Scale: F2 
Case Processing Summary 
  N % 
Cases Valid 24 88.9 
Excluded
a
 3 11.1 
Total 27 100.0 
Reliability Statistics 
Cronbach's 
Alpha N of Items 
.941 5 
Item Statistics 
 Mean Std. Deviation N 
F2.1 4.5833 1.38051 24 
F2.2 4.3750 1.17260 24 
F2.3 4.1250 1.26190 24 
F2.4 5.2083 1.38247 24 
F2.5 5.1667 1.46456 24 
Item-Total Statistics 
 
Scale Mean if 
Item Deleted 
Scale Variance if 
Item Deleted 
Corrected Item-
Total Correlation 
Cronbach's 
Alpha if Item 
Deleted 
F2.1 18.8750 22.984 .852 .926 
F2.2 19.0833 24.688 .867 .925 
F2.3 19.3333 24.319 .824 .931 
F2.4 18.2500 23.065 .843 .928 
F2.5 18.2917 22.389 .840 .929 
Scale Statistics 
Mean Variance Std. Deviation N of Items 
23.4583 36.172 6.01432 5 
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Appendix 2.7   Validity Results by Using SPSS Programme 
 
Variables Entered/Removed 
Model 
Variables 
Entered 
Variables 
Removed Method 
1 F7, A4, A3, A8, 
A5, A1, F4, A7, 
F1, A6 
. Enter 
Model Summary 
Model R R Square 
Adjusted R 
Square 
Std. Error of the 
Estimate 
1 .942
a
 .886 .783 .40471 
a. Predictors: (Constant), F7, A4, A3, A8, A5, A1, F4, A7, F1, A6 
ANOVA
b
 
Model Sum of Squares df Mean Square F Sig. 
1 Regression 14.062 10 1.406 8.585 .001
a
 
Residual 1.802 11 .164   
Total 15.864 21    
a. Predictors: (Constant), F7, A4, A3, A8, A5, A1, F4, A7, F1, A6 
b. Dependent Variable: Evaluation of Success 
Coefficients
a
 
Model 
Unstandardized Coefficients 
Standardized 
Coefficients  
B Std. Error Beta t Sig. 
1 (Constant) 4.032 2.326  1.733 .111 
A1 .243 .142 .215 1.713 .115 
A3 .181 .086 .275 2.100 .060 
A4 -.190 .128 -.200 -1.482 .166 
A5 -.041 .235 -.031 -.174 .865 
A6 -.697 .418 -.679 -1.669 .123 
A7 .882 .310 .760 2.848 .016 
A8 -1.156 .547 -.529 -2.112 .058 
F1 -.927 .404 -.665 -2.297 .042 
F4 .364 .217 .439 1.678 .121 
F7 1.358 .349 1.266 3.893 .003 
a. Dependent Variable: Evaluation of Success 
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Appendix 3.   Case Study Protocol 
 
Appendix 3.    
Case Study Protocol 
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CASE STUDY PROTOCOL 
Investigation of Knowledge Management (KM) application in construction 
organisations and Evaluation of a KM model 
I.   Background and General Information 
A. Company 
Name of company: 
Total number of employees:  
Address: 
Business activity: 
 
B. Respondent 
Name of respondent: 
Contact details of respondent: 
Position in company: 
Background: 
Time in company: 
Time on current position: 
Date of Interview: 
Experiences in KM: 
II.   Knowledge Management 
A.  General questions 
6. What do you understand by the terms Knowledge and Knowledge Management? 
7. How is knowledge managed within the company? 
8. What is the stimulus/reason for practicing KM? 
9. Does your company have a strategy for implementing KM? If so, what does it include and 
what are its objectives? 
10. What are the results and outcomes that your company required from the implementation of 
KM? 
11. What are the barriers for implementing KM in your company? 
B.  Knowledge Resources 
1. What are the different types of knowledge captured and shared by the KMS? 
(e.g. Data, information, know-how, procedures, problem solutions, ideas, innovations, best 
practices articles, reports, news, manuals, policies, project and organisation descriptions, 
contact details and experiences of employees etc.) 
2. Does the system have different processing procedures for the different types of knowledge? 
Give examples? 
C.  Processing Activities and Roles 
1. What is the focus of the KM activities in your company? (e.g. sharing knowledge, creating 
new knowledge, capturing knowledge into repositories etc.)  
2. Does your company appoint roles/positions for KM implementation and coordination? 
(e.g. knowledge manager, knowledge team, knowledge workers, data workers, 
communities of practice etc.), Describe their roles and tasks?  
3. Does your company use models or frameworks for implementing or using the KMS? If so 
please describe it? 
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4. Describe the stages and activities were conducted to build the KMS? (e.g. Forming a KM 
team, collecting and analysing data, developing design and implementation plans, 
implementing a pilot or a prototype, evaluating prototype, large scale implementation, 
evaluating and monitoring the KMS, maintenance and enhancement, and evaluating effects 
on business performance) 
5. What activities are conducted when using the KMS? (e.g. Capturing, adapting, reviewing, 
approving, classifying, re-using, editing, updating and sharing knowledge) 
6. Based on questions 4 and 5, please represent the activities in a flow diagram to show their 
relationships.  
 
7. How does your company evaluate and monitor the KMS? 
8. How does your company motivate its employees to use and add to the KMS? 
D.  System Architecture and tools 
1. Does your company use a formal KMS? (What is its name, start date, its technological 
platform etc.) 
2. Describe the contents of the KMS? 
3. Which of the following services are provided by the KMS? Please add the services which 
are not available in the table below. 
Collaborative Tools Knowledge Capturing Tools Knowledge Retrieval Tools 
E-messaging, e-chatting and e-
meeting 
Knowledge recording and storing Knowledge searching 
Yellow pages, contact details, and 
details of professions and 
experiences 
Knowledge publishing, editing and 
updating 
Data mining, analyzing and 
reporting 
Knowledge Referring Knowledge classification Manuals, training and support 
 Video and photos management Knowledge maps 
 Document management Decision support and expert systems 
4. Describe the levels of authority provided by the KMS to knowledge employees and end-
users? 
Analysis 
Design 
Evaluation 
Implementation Adapting 
Storage 
Reviewing 
Editing 
Classification 
Capturing E.g. 
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E.  Influential Factors  
1. What factors motivates the success of the KMS in your company? 
2. What factors work as a barrier for implementing and using the KMS in your company? 
(e.g. top management support and awareness, employees experience and culture, training and 
support, increasing competition and customer demands, cost of implementation and use, 
current business processes and operations etc.) 
Are there any other issues that you would like to mention regarding KM?  
III.   Model Evaluation 
This section provides a description of the KM model developed in the research. Please give 
your comments and suggestions on the model, and evaluate the model in terms of the 
following criteria: 
  
 
Criteria 
Strongly 
Disagree  
 
Moderately 
Disagre
e 
 
Slightly 
Disagre
e 
 
Slightly 
Agree 
 
Moderately 
Agree 
 
Strongly 
Agree 
(1) (2) (3) (4) (5) (6) 
Model Usability:       
1. Easy to understand and use       
2. Systematic and well structured       
2. Comprehensive (i.e. contains all 
important aspects) 
      
3. Reliable        
4. Appropriate to the specific 
criteria of construction projects  
      
5. Applicable and Feasible       
6. Sufficient (i.e. includes 
appropriate level of details)   
      
Model Usefulness:       
1. Provides guidance for KM 
implementation and reduce 
implementation mistakes 
      
2. Provides guidance for KMS 
application 
      
3. Helps to understand the concept 
of knowledge and KM 
      
4. Helps to enhance awareness about 
KM importance  
      
5. Leads systems to serve 
knowledge sharing and 
collaboration 
      
6. Leads to enhance knowledge 
creation and innovation 
      
7. Enhances knowledge capturing 
and maintaining 
      
8. Enhances knowledge quality and 
ensure updating contents 
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9. Provides feedback mechanism 
for system enhancement 
      
10. Help organisations to decide 
KM tools and activities 
      
11. Provides guidance for KM 
processes and roles 
      
 
The main components of the KM model developed in the research are shown in Figure 1. 
 
 
 
 
 
 
 
Figure 1   Components of the proposed KM model for construction projects 
A brief description of the KM model is attached 
KM 
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Influential Factors 
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Appendix 4.   Publications  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
Appendix 4.    
Publications 
Not available in the digital version of this thesis. 
 
